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ARTICLE 1 – DEFINED TERMS 

1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General 

Conditions and Supplementary Conditions. Additional terms used in these Instructions to 

Bidders have the meanings indicated below: 
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A. Issuing Office – The office from which the Bidding Documents are to be issued.  The Issuing 

Office is as stated in Section 00 11 13 - Advertisement for Bids. 

ARTICLE 2 – COPIES OF BIDDING DOCUMENTS 

2.01 Complete sets of the Bidding Documents may be obtained from the Issuing Office in the number 

and format stated in the advertisement to bid. 

2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor 

Engineer assumes any responsibility for errors or misinterpretations resulting from the use of 

incomplete sets of Bidding Documents. 

2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do 

so only for the purpose of obtaining Bids for the Work and do not authorize or confer a license 

for any other use. 

ARTICLE 3 – QUALIFICATIONS OF BIDDERS 

3.01 To demonstrate Bidder’s qualifications to perform the Work, Bidder shall submit with its Bid (a) 

written evidence establishing its qualifications such as financial data, previous experience, and 

present commitments, and (b) the following additional information: 

A. Evidence of Bidder’s authority to do business in the state where the Project is located. 

B. Bidder’s state or other contractor license number, if applicable. 

C. Subcontractor and Supplier qualification information; coordinate with provisions of Article 

12 of these Instructions, “Subcontractors, Suppliers, and Others.” 

D. Contractor’s Bid for Public Work - Form 96 

E. SRF Documents due at time of Bid 

1. Form OEE-1 

2. Form OEE-2 

3. Build America Buy America 

F. SRF Documents due 48 hours after Bid Opening 

1. Form 6100-3 

2. Form 6100-4 

3. Bidder’s List Form 

4. Good Faith Efforts Worksheet 

3.02 A Bidder’s failure to submit required qualification information within the times indicated may 

disqualify Bidder from receiving an award of the Contract. No requirement in this Article 3 to 

submit information will prejudice the right of Owner to seek additional pertinent information 

regarding Bidder’s qualifications. 

3.03 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s 

representations and certifications. 
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ARTICLE 4 – SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; OWNER’S 

SAFETY PROGRAM; OTHER WORK AT THE SITE 

4.01 Site and Other Areas 

A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-

way, easements, and other lands furnished by Owner for the use of the Contractor. Any 

additional lands required for temporary construction facilities, construction equipment, or 

storage of materials and equipment, and any access needed for such additional lands, are 

to be obtained and paid for by Contractor. 

4.02 Existing Site Conditions 

A. Subsurface and Physical Conditions;  

1. In the preparation of the Contract Documents, Engineer relied upon the following 

reports of explorations and tests of subsurface conditions at the Site of the Work. 

a. A report dated January 20, 2023, titled “Geotechnical Engineering Investigation 

Proposed Water System Improvements Milton, Indiana ”, prepared by Atlas 

Technical Consultants, LLC, Indianapolis, Indiana. 

b. The reports and drawings referenced above are not part of the Contract 

Documents, but the Technical Data contained therein upon whose accuracy 

Bidder is entitled to rely, as provided in the General Conditions, has been 

identified and established in the Supplementary Conditions. Bidder is responsible 

for any interpretation or conclusion Bidder draws from any Technical Data or any 

other data, interpretations, opinions, or information contained in such reports or 

shown or indicated in such drawings. 

2. No reports or drawings relating to Hazardous Environmental Conditions have been 

identified at or adjacent to the Site. 

B. Underground Facilities: Information and data shown or indicated in the Bidding Documents 

with respect to existing Underground Facilities at or contiguous to the Site are set forth in 

the Contract Documents and are based upon information and data furnished to Owner and 

Engineer by owners of such Underground Facilities, including Owner, or others. 

C. Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished 

to prospective Bidders with respect to subsurface conditions, other physical conditions, and 

Underground Facilities, and possible changes in the Bidding Documents due to differing or 

unanticipated subsurface or physical conditions appear in Paragraphs 5.03, 5.04, and 5.05 

of the General Conditions. Provisions concerning responsibilities for the adequacy of data 

furnished to prospective Bidders with respect to a Hazardous Environmental Condition at 

the Site, if any, and possible changes in the Contract Documents due to any Hazardous 

Environmental Condition uncovered or revealed at the Site which was not shown or 

indicated in the Drawings or Specifications or identified in the Contract Documents to be 

within the scope of the Work, appear in Paragraph 5.06 of the General Conditions. 

4.03 Site Visit and Testing by Bidders 

A. Bidder shall conduct the required Site visit during normal working hours and shall not 

disturb any ongoing operations at the Site.  Bidders must advise Mrs. Amy Smith at 765-

478-3818 of the date and time they desire to conduct their Site visit. 
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B. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of 

Site conditions. 

C. On request, and to the extent Owner has control over the Site, and schedule permitting, 

the Owner will provide Bidder access to the Site to conduct such additional examinations, 

investigations, explorations, tests, and studies as Bidder deems necessary for preparing and 

submitting a successful Bid. Owner will not have any obligation to grant such access if doing 

so is not practical because of existing operations, security or safety concerns, or restraints 

on Owner’s authority regarding the Site. 

D. Bidder shall comply with all applicable Laws and Regulations regarding excavation and 

location of utilities, obtain all permits, and comply with all terms and conditions established 

by Owner or by property owners or other entities controlling the Site with respect to 

schedule, access, existing operations, security, liability insurance, and applicable safety 

programs. 

E. Bidder shall fill all holes and clean up and restore the Site to its former condition upon 

completion of such explorations, investigations, tests, and studies. 

4.04 Owner’s Safety Program 

A. Site visits and work at the Site may be governed by an Owner safety program. As the 

General Conditions indicate, if an Owner safety program exists, it will be noted in the 

Supplementary Conditions. 

4.05 Other Work at the Site 

A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the 

general nature of other work of which Owner is aware (if any) that is to be performed at 

the Site by Owner or others (such as utilities and other prime contractors) and relates to 

the Work contemplated by these Bidding Documents. If Owner is party to a written 

contract for such other work, then on request, Owner will provide to each Bidder access to 

examine such contracts (other than portions thereof related to price and other confidential 

matters), if any. 

ARTICLE 5 – BIDDER’S REPRESENTATIONS 

5.01 It is the responsibility of each Bidder before submitting a Bid to: 

A. examine and carefully study the Bidding Documents, and any data and reference items 

identified in the Bidding Documents; 

B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, 

and become familiar with and satisfy itself as to the general, local, and Site conditions that 

may affect cost, progress, and performance of the Work; 

C. become familiar with and satisfy itself as to all Laws and Regulations that may affect cost, 

progress, and performance of the Work; carefully study all: (1) reports of explorations and 

tests of subsurface conditions at or adjacent to the Site and all drawings of physical 

conditions relating to existing surface or subsurface structures at the Site that have been 

identified in the Supplementary Conditions, especially with respect to Technical Data in 

such reports and drawings, and (2) reports and drawings relating to Hazardous 

Environmental Conditions, if any, at or adjacent to the Site that have been identified in the 
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Supplementary Conditions, especially with respect to Technical Data in such reports and 

drawings; 

D. consider the information known to Bidder itself; information commonly known to 

contractors doing business in the locality of the Site; information and observations 

obtained from visits to the Site; the Bidding Documents; and the Site-related reports and 

drawings identified in the Bidding Documents, with respect to the effect of such 

information, observations, and documents on (1) the cost, progress, and performance of 

the Work; (2) the means, methods, techniques, sequences, and procedures of construction 

to be employed by Bidder; and (3) Bidder’s safety precautions and programs; 

E. agree, based on the information and observations referred to in the preceding paragraph, 

that at the time of submitting its Bid no further examinations, investigations, explorations, 

tests, studies, or data are necessary for the determination of its Bid for performance of the 

Work at the price bid and within the times required, and in accordance with the other 

terms and conditions of the Bidding Documents; 

F. become aware of the general nature of the work to be performed by Owner and others at 

the Site that relates to the Work as indicated in the Bidding Documents; 

G. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies 

that Bidder discovers in the Bidding Documents and confirm that the written resolution 

thereof by Engineer is acceptable to Bidder; 

H. determine that the Bidding Documents are generally sufficient to indicate and convey 

understanding of all terms and conditions for the performance and furnishing of the Work; 

and 

I. agree that the submission of a Bid will constitute an incontrovertible representation by 

Bidder that Bidder has complied with every requirement of this Article, that without 

exception the Bid and all prices in the Bid are premised upon performing and furnishing the 

Work required by the Bidding Documents. 

ARTICLE 6 – PRE-BID CONFERENCE 

6.01 A Pre-Bid conference will be held at the time and location stated in the invitation to bids. 

Representatives of Owner and Engineer will be present to discuss the Project. Engineer will 

transmit to all planholders of record such Addenda as Engineer considers necessary in response 

to questions arising at the conference. Oral statements may not be relied upon and will not be 

binding or legally effective. 

ARTICLE 7 – INTERPRETATIONS AND ADDENDA 

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to 

Engineer in writing. Interpretations or clarifications considered necessary by Engineer in 

response to such questions will be issued by Addenda delivered to all parties recorded as having 

received the Bidding Documents. Questions received less than seven days prior to the date for 

opening of Bids may not be answered. Only questions answered by Addenda will be binding. 

Oral and other interpretations or clarifications will be without legal effect. 

7.02 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents. 
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ARTICLE 8 – BID SECURITY 

8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of 5 percent 

of Bidder’s maximum Bid price and in the form of a certified check, bank money order, or a Bid 

bond (on the form included in the Bidding Documents) issued by a surety meeting the 

requirements of Paragraphs 6.01 and 6.02 of the General Conditions. 

8.02 The Bid security of the apparent Successful Bidder will be retained until Owner awards the 

contract to such Bidder, and such Bidder has executed the Contract Documents, furnished the 

required contract security, and met the other conditions of the Notice of Award, whereupon the 

Bid security will be released. If the Successful Bidder fails to execute and deliver the Contract 

Documents and furnish the required contract security within 15 days after the Notice of Award, 

Owner may consider Bidder to be in default, annul the Notice of Award, and the Bid security of 

that Bidder will be forfeited. Such forfeiture shall be Owner’s exclusive remedy if Bidder 

defaults. 

8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving 

the award may be retained by Owner until the earlier of seven days after the Effective Date of 

the Contract or 91 days after the Bid opening, whereupon Bid security furnished by such Bidders 

will be released. 

8.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving 

the award will be released within seven days after the Bid opening. 

ARTICLE 9 – CONTRACT TIMES 

9.01 The number of days within which, or the dates by which, the Work is to be substantially 

completed and ready for final payment are set forth in the Agreement. 

ARTICLE 10 – LIQUIDATED DAMAGES 

10.01 Provisions for liquidated damages, if any, for failure to timely attain Substantial Completion, or 

completion of the Work in readiness for final payment, are set forth in the Agreement. 

ARTICLE 11 – SUBSTITUTE AND “OR-EQUAL” ITEMS 

11.01 The Contract for the Work, as awarded, will be on the basis of materials and equipment 

specified or described in the Bidding Documents without consideration during the bidding and 

Contract award process of possible substitute or “or-equal” items. In cases in which the Contract 

allows the Contractor to request that Engineer authorize the use of a substitute or “or-equal” 

item of material or equipment, application for such acceptance may not be made to and will not 

be considered by Engineer until after the Effective Date of the Contract. 

11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor 

will furnish the materials and equipment specified or described in the Bidding Documents, as 

supplemented by Addenda. Any assumptions regarding the possibility of post-Bid approvals of 

“or-equal” or substitution requests are made at Bidder’s sole risk.  
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ARTICLE 12 – SUBCONTACTORS, SUPPLIERS AND OTHERS 

12.01 A Bidder shall be prepared to retain specific Subcontractors, Suppliers, or other individuals or 

entities for the performance of the Work if required by the Bidding Documents (most commonly 

in the Specifications) to do so. If a prospective Bidder objects to retaining any such 

Subcontractor, Supplier, or other individual or entity, and the concern is not relieved by an 

Addendum, then the prospective Bidder should refrain from submitting a Bid. 

12.02 Subsequent to the submittal of the Bid, Owner may not require the Successful Bidder or 

Contractor to retain any Subcontractor, Supplier, or other individual or entity against which 

Contractor has reasonable objection. 

12.03 The apparent Successful Bidder, and any other Bidder so requested, shall within five days after 

Bid opening, submit to Owner a list of the Subcontractors or Suppliers proposed for the 

following portions of the Work: 

A. Bulk Filling Station  

B. Electrical Subcontractor 

C. Directional Drilling Subcontractor 

D. Under-Railroad Water Main Installation Subcontractor (if different than above) 

E. Water Main Pipe Supplier 

Such list shall be accompanied by an experience statement with pertinent information regarding 

similar projects and other evidence of qualification for each such Subcontractor, Supplier, or 

other individual or entity. If Owner or Engineer, after due investigation, has reasonable 

objection to any proposed Subcontractor, Supplier, individual, or entity, Owner may, before the 

Notice of Award is given, request apparent Successful Bidder to submit an acceptable substitute, 

in which case apparent Successful Bidder shall submit a substitute, Bidder’s Bid price will be 

increased (or decreased) by the difference in cost occasioned by such substitution, and Owner 

may consider such price adjustment in evaluating Bids and making the Contract award. 

12.04 If apparent Successful Bidder declines to make any such substitution, Owner may award the 

Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or 

other individuals or entities. Declining to make requested substitutions will constitute grounds 

for forfeiture of the Bid security of any Bidder. Any Subcontractor, Supplier, individual, or entity 

so listed and against which Owner or Engineer makes no written objection prior to the giving of 

the Notice of Award will be deemed acceptable to Owner and Engineer subject to subsequent 

revocation of such acceptance as provided in Paragraph 7.06 of the General Conditions. 

ARTICLE 13 – PREPARATION OF BID 

13.01 The Bid Form is included with the Bidding Documents. 

A. All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. 

Erasures or alterations shall be initialed in ink by the person signing the Bid Form. A Bid 

price shall be indicated for each section, Bid item, alternate, adjustment unit price item, 

and unit price item listed therein. 
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B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is 

optional, and Bidder elects to not furnish pricing for such optional alternate item, then 

Bidder may enter the words “No Bid” or “Not Applicable.” 

13.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose 

title must appear under the signature), accompanied by evidence of authority to sign. The 

corporate seal must be affixed and attested by the secretary or an assistant secretary.  The 

corporate address and state of incorporation shall be shown. 

13.03 A Bid by a partnership shall be executed in the name of the firm by a member or other 

authorized person and accompanied by evidence of authority to sign.  The state of formation of 

the firm and the official address of the firm shall be shown. 

13.04 A Bid by a limited liability company shall be executed in the name of the firm by a member or 

other authorized person and accompanied by evidence of authority to sign. The state of 

formation of the firm and the official address of the firm shall be shown. 

13.05 A Bid by an individual shall show the Bidder’s name and official address. 

13.06 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer 

in the manner indicated on the Bid Form. The official address of the joint venture shall be 

shown. 

13.07 All names shall be printed in ink below the signatures. 

13.08 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall 

be filled in on the Bid Form. 

13.09 Postal and e-mail addresses and telephone number for communications regarding the Bid shall 

be shown. 

13.10 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state 

where the Project is located, or Bidder shall covenant in writing to obtain such authority and 

qualification prior to award of the Contract and attach such covenant to the Bid. Bidder’s state 

contractor license number, if any, shall also be shown on the Bid Form. 

ARTICLE 14 – BASIS OF BID 

14.01 Base Bid with Alternates 

A. Bidders shall submit a Bid on a unit price basis for the base Bid and include a separate price 

for each alternate described in the Bidding Documents and as provided for in the Bid Form. 

The price for each alternate will be the amount added to or deleted from the base Bid if 

Owner selects the alternate. 

B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in 

the Bid Form. 

14.02 Allowances 

A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper 

for Contractor's overhead, costs, profit, and other expenses on account of cash allowances, 

if any, named in the Contract Documents, in accordance with Paragraph 13.02.B of the 

General Conditions. 
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ARTICLE 15 – SUBMITTAL OF BID 

15.01 A Bid shall be received no later than the date and time prescribed and at the place indicated in 

the advertisement to bid and shall be enclosed in a plainly marked package with the Project title 

(and, if applicable, the designated portion of the Project for which the Bid is submitted), the 

name and address of Bidder, and shall be accompanied by the Bid security and other required 

documents. If a Bid is sent by mail or other delivery system, the sealed envelope containing the 

Bid shall be enclosed in a separate package plainly marked on the outside with the notation “BID 

ENCLOSED.” A mailed Bid shall be addressed to: 

Mrs. Amy Smith, Clerk Treasurer 

Town of Milton 

101 SR-1  

Milton, IN 47357 

15.02 Bids received after the date and time prescribed for the opening of bids, or not submitted at the 

correct location or in the designated manner, will not be accepted and will be returned to the 

Bidder unopened. 

ARTICLE 16 – MODIFICATION AND WITHDRAWAL OF BID 

16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a 

Bid must be executed and delivered to the place where Bids are to be submitted prior to the 

date and time for the opening of Bids. Upon receipt of such notice, the unopened Bid will be 

returned to the Bidder. 

16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in 

the manner specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the 

opening of Bids. 

16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner 

and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a 

material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, 

and the Bid security will be returned. Thereafter, if the Work is rebid, that Bidder will be 

disqualified from further bidding on the Work. 

ARTICLE 17 – OPENING OF BIDS 

17.01 Bids will be opened at the time and place indicated in the advertisement to bid and, unless 

obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids and 

major alternates, if any, will be made available to Bidders after the opening of Bids. 

ARTICLE 18 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but 

Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of 

this period. 
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ARTICLE 19 – EVALUATION OF BIDS AND AWARD OF CONTRACT 

19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 

nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that 

Owner finds, after reasonable inquiry and evaluation, to not be responsible. If Bidder purports 

to add terms or conditions to its Bid, takes exception to any provision of the Bidding Documents, 

or attempts to alter the contents of the Contract Documents for purposes of the Bid, then the 

Owner will reject the Bid as nonresponsive; provided that Owner also reserves the right to waive 

all minor informalities not involving price, time, or changes in the Work.  

19.02 If Owner awards the contract for the Work, such award shall be to the responsible Bidder 

submitting the lowest responsive Bid. 

19.03 Evaluation of Bids 

A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed 

requirements, and such alternates, unit prices, and other data, as may be requested in the 

Bid Form or prior to the Notice of Award. 

B. The Successful Bidder will be selected based on their base Bid and any combination of its 

additive alternate Bids for which Owner determines funds will be available at the time of 

award.” 

19.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the 

Bidder and may consider the qualifications and experience of Subcontractors and Suppliers 

proposed for those portions of the Work for which the identity of Subcontractors and Suppliers 

must be submitted as provided in the Bidding Documents. 

19.05 Owner may conduct such investigations as Owner deems necessary to establish the 

responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or 

Suppliers. 

ARTICLE 20 – BONDS AND INSURANCE 

20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets 

forth Owner’s requirements as to performance, payment, and maintenance bonds and 

insurance. When the Successful Bidder delivers the Agreement (executed by Successful Bidder) 

to Owner, it shall be accompanied by required bonds and insurance documentation. 

ARTICLE 21 – SIGNING OF AGREEMENT 

21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the 

unexecuted counterparts of the Agreement along with the other Contract Documents as 

identified in the Agreement. Within 15 days thereafter, Successful Bidder shall execute and 

deliver the required number of counterparts of the Agreement (and any bonds and insurance 

documentation required to be delivered by the Contract Documents) to Owner. Within ten days 

thereafter, Owner shall deliver one fully executed counterpart of the Agreement to Successful 

Bidder, together with printed and electronic copies of the Contract Documents as stated in 

Paragraph 2.02 of the General Conditions. 
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ARTICLE 22 – SALES AND USE TAXES 

22.01 Owner is exempt from Indiana state sales and use taxes on materials and equipment to be 

incorporated in the Work. Said taxes shall not be included in the Bid. Refer to Paragraph SC-7.09 

of the Supplementary Conditions for additional information. 

ARTICLE 23 – SRF LOAN REQUIREMENTS 

23.01 Financing for this project is expected to be through the Indiana Finance Authority State 

Revolving Fund Program.  The SRF forms listed in Article 3.01 shall be submitted to the Owner by 

the prescribed date. 

23.02 Davis-Bacon Wages 

A. Bidder shall take note that wages paid throughout the project must meet or exceed those 

outlined in the Davis-Bacon Wage guidelines provided in Exhibit A of the Bidding 

Documents. 

23.03 U.S. EPA Green Project Reserve Program 

A. Certain portions of components of this Project, which are described in the GPR Bid 

Breakdown Form (Exhibit D) furnished with the Bid Documents, qualify for the U.S. EPA 

Green Project Reserve (GPR) Program and/or Sustainability Incentive offered by the Indiana 

State Revolving Fund (SRF) Loan Program.  Bidders shall complete the GPR Bid Breakdown 

form and submit the completed form with its Bid. This information is required by the U.S. 

EPA and the Indiana Finance Authority SRF Program and Bidder’s failure to fully and 

accurately complete the GPR Bid Breakdown form and submit it with its Bid may result in 

the Bid being rejected as non-responsive. 
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EJCDC® C-430, Bid Bond (Penal Sum Form). Published 2013. 

Prepared by the Engineers Joint Contract Documents Committee.  

Page 1 of 2 

 

BID BOND 

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 

  

  

  

SURETY (Name, and Address of Principal Place of Business): 

  

  

OWNER (Name and Address): 

 Town of Milton  

 101 SR-1 

 Milton, Indiana 47357 

BID 

 Bid Due Date:  

 

Description (Project Name— Include Location): Milton Drinking Water System Improvements Project – 

Milton, Indiana  

BOND 

 Bond Number:  

 Date:  

 Penal sum  $ 

  (Words)  (Figures) 

Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause 

this Bid Bond to be duly executed by an authorized officer, agent, or representative. 

BIDDER SURETY 

 (Seal)  (Seal) 

Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal 

 

By:  By:  

 Signature  Signature (Attach Power of Attorney) 

   

    

 Print Name  Print Name 

   

    

 Title  Title 

 

Attest:  Attest:  

 Signature  Signature 

   

 Title  Title 

Note: Addresses are to be used for giving any required notice. 

 Provide execution by any additional parties, such as joint venturers, if necessary.  

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and 
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assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of the 

penal sum is the extent of Bidder’s and Surety’s liability.  Recovery of such penal sum under the terms of this Bond 

shall be Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 

Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 

Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any 

extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 

Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any 

extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required 

by Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 

receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable 

promptness, identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of 

Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including 

extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default 

required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due 

date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the 

state in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown 

on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States 

Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon 

receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority 

of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such 

Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 

applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at 

length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall 

govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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SECTION 00 45 13 – E-VERIFY AFFIDAVIT 

 

 LEGAL EMPLOYMENT DECLARATION 
 

 The State of Indiana, in IC §22-5-1.7, requires all state agencies and political 

subdivisions to seek verification from their contractors that the contractor’s employees are 

legally eligible to work in the United States.   

This Declaration serves as notice that all Contractors doing business with the Owner, as a 

term of their contract: 

1. Enroll in and verify the work eligibility status of newly hired employees of the 

contractor through the United States government’s E-Verify program (but is not 

required to do so if the E-Verify program no longer exists); and 

 

2. Verify, by signature below, that the Contractor does not knowingly employ 

unauthorized aliens. 

 

I, __________________________, a duly authorized agent of ____________________(name of 

Company), declare under penalties of perjury that  __________________________(name of 

Company) has verified the work eligibility status of its employees and it does not employ 

unauthorized aliens to the best of its knowledge and belief. 

 

    __________________________ 

    (Name of Company) 

 

 

By:________________________ 

     (Authorized Representative of Company) 

 

PLEASE SEE https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES FOR 

INSTRUCTIONS AND ELECTRONIC REGISTRATION FOR E-VERIFY. 
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                                    PERFORMANCE BOND 

CONTRACTOR (name and address): 

 

 

 

 

SURETY (name and address of principal place of business): 

 

 

 

OWNER (name and address): 

Town of Milton 

101 SR-1 

Milton, Indiana 47357  

 

CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 

Amount: 

Description (name and location):  

BOND 

Bond Number: 

Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 

Amount: 

Modifications to this Bond Form:            None               See Paragraph 16 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 

this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL  SURETY 

  (seal)    (seal) 

Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 

 

By:     By:   

       Signature   Signature (attach power of attorney) 

 

        

Print Name    Print Name 

 

        

Title    Title 

 

Attest:    Attest:    

 Signature   Signature  

 

        

Title    Title 

 

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 

Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1.  The Contractor and Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, successors, and 

assigns to the Owner for the performance of the Construction 

Contract, which is incorporated herein by reference. 

2.  If the Contractor performs the Construction Contract, the Surety 

and the Contractor shall have no obligation under this Bond, except 

when applicable to participate in a conference as provided in 

Paragraph 3. 

3.  If there is no Owner Default under the Construction Contract, 

the Surety’s obligation under this Bond shall arise after: 

3.1  The Owner first provides notice to the Contractor and 

the Surety that the Owner is considering declaring a Contractor 

Default. Such notice shall indicate whether the Owner is 

requesting a conference among the Owner, Contractor, and 

Surety to discuss the Contractor’s performance.  If the Owner 

does not request a conference, the Surety may, within five (5) 

business days after receipt of the Owner’s notice, request such a 

conference.  If the Surety timely requests a conference, the 

Owner shall attend.  Unless the Owner agrees otherwise, any 

conference requested under this Paragraph 3.1 shall be held 

within ten (10) business days of the Surety’s receipt of the 

Owner’s notice.  If the Owner, the Contractor, and the Surety 

agree, the Contractor shall be allowed a reasonable time to 

perform the Construction Contract, but such an agreement shall 

not waive the Owner’s right, if any, subsequently to declare a 

Contractor Default;  

3.2  The Owner declares a Contractor Default, terminates 

the Construction Contract and notifies the Surety; and 

3.3  The Owner has agreed to pay the Balance of the 

Contract Price in accordance with the terms of the Construction 

Contract to the Surety or to a contractor selected to perform the 

Construction Contract. 

4.  Failure on the part of the Owner to comply with the notice 

requirement in Paragraph 3.1 shall not constitute a failure to comply 

with a condition precedent to the Surety’s obligations, or release the 

Surety from its obligations, except to the extent the Surety 

demonstrates actual prejudice. 

5.  When the Owner has satisfied the conditions of Paragraph 3, the 

Surety shall promptly and at the Surety’s expense take one of the 

following actions: 

5.1  Arrange for the Contractor, with the consent of the 

Owner, to perform and complete the Construction Contract; 

5.2  Undertake to perform and complete the Construction 

Contract itself, through its agents or independent contractors; 

5.3  Obtain bids or negotiated proposals from qualified 

contractors acceptable to the Owner for a contract for 

performance and completion of the Construction Contract, 

arrange for a contract to be prepared for execution by the 

Owner and a contractor selected with the Owners concurrence, 

to be secured with performance and payment bonds executed 

by a qualified surety equivalent to the bonds issued on the 

Construction Contract, and pay to the Owner the amount of 

damages as described in Paragraph 7 in excess of the Balance of 

the Contract Price incurred by the Owner as a result of the 

Contractor Default; or 

5.4  Waive its right to perform and complete, arrange for 

completion, or obtain a new contractor, and with reasonable 

promptness under the circumstances: 

5.4.1  After investigation, determine the amount for 

which it may be liable to the Owner and, as soon as 

practicable after the amount is determined, make payment 

to the Owner; or 

5.4.2  Deny liability in whole or in part and notify the 

Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 with 

reasonable promptness, the Surety shall be deemed to be in default 

on this Bond seven days after receipt of an additional written notice 

from the Owner to the Surety demanding that the Surety perform its 

obligations under this Bond, and the Owner shall be entitled to 

enforce any remedy available to the Owner.  If the Surety proceeds as 

provided in Paragraph 5.4, and the Owner refuses the payment or the 

Surety has denied liability, in whole or in part, without further notice 

the Owner shall be entitled to enforce any remedy available to the 

Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then 

the responsibilities of the Surety to the Owner shall not be greater 

than those of the Contractor under the Construction Contract, and 

the responsibilities of the Owner to the Surety shall not be greater 

than those of the Owner under the Construction Contract.  Subject to 

the commitment by the Owner to pay the Balance of the Contract 

Price, the Surety is obligated, without duplication for: 

7.1  the responsibilities of the Contractor for correction of 

defective work and completion of the Construction Contract; 

7.2  additional legal, design professional, and delay costs 

resulting from the Contractor’s Default, and resulting from the 

actions or failure to act of the Surety under Paragraph 5; and 

7.3 liquidated damages, or if no liquidated damages are 

specified in the Construction Contract, actual damages caused by 

delayed performance or non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the 

Surety’s liability is limited to the amount of this Bond. 

9. The Surety shall not be liable to the Owner or others for 

obligations of the Contractor that are unrelated to the Construction 

Contract, and the Balance of the Contract Price shall not be reduced 

or set off on account of any such unrelated obligations.  No right of 

action shall accrue on this Bond to any person or entity other than 

the Owner or its heirs, executors, administrators, successors, and 

assigns. 
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10. The Surety hereby waives notice of any change, including 

changes of time, to the Construction Contract or to related 

subcontracts, purchase orders, and other obligations.  

11. Any proceeding, legal or equitable, under this Bond may be 

instituted in any court of competent jurisdiction in the location in 

which the work or part of the work is located and shall be instituted 

within two years after a declaration of Contractor Default or within 

two years after the Contractor ceased working or within two years 

after the Surety refuses or fails to perform its obligations under this 

Bond, whichever occurs first.  If the provisions of this paragraph are 

void or prohibited by law, the minimum periods of limitations 

available to sureties as a defense in the jurisdiction of the suit shall be 

applicable. 

12. Notice to the Surety, the Owner, or the Contractor shall be 

mailed or delivered to the address shown on the page on which their 

signature appears. 

13. When this Bond has been furnished to comply with a statutory 

or other legal requirement in the location where the construction was 

to be performed, any provision in this Bond conflicting with said 

statutory or legal requirement shall be deemed deleted herefrom and 

provisions conforming to such statutory or other legal requirement 

shall be deemed incorporated herein.  When so furnished, the intent 

is that this Bond shall be construed as a statutory bond and not as a 

common law bond. 

14. Definitions 

14.1  Balance of the Contract Price: The total amount 

payable by the Owner to the Contractor under the Construction 

Contract after all proper adjustments have been made including 

allowance for the Contractor for any amounts received or to be 

received by the Owner in settlement of insurance or other claims 

for damages to which the Contractor is entitled, reduced by all 

valid and proper payments made to or on behalf of the 

Contractor under the Construction Contract. 

14.2  Construction Contract: The agreement between the 

Owner and Contractor identified on the cover page, including all 

Contract Documents and changes made to the agreement and 

the Contract Documents. 

14.3  Contractor Default: Failure of the Contractor, which 

has not been remedied or waived, to perform or otherwise to 

comply with a material term of the Construction Contract. 

14.4  Owner Default: Failure of the Owner, which has not 

been remedied or waived, to pay the Contractor as required 

under the Construction Contract or to perform and complete or 

comply with the other material terms of the Construction 

Contract. 

14.5  Contract Documents: All the documents that comprise 

the agreement between the Owner and Contractor. 

15. If this Bond is issued for an agreement between a contractor and 

subcontractor, the term Contractor in this Bond shall be deemed to 

be Subcontractor and the term Owner shall be deemed to be 

Contractor. 

16. Modifications to this Bond are as follows: None. 
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PAYMENT BOND 

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 

CONTRACTOR (Name and Address): SURETY (Name, and Address of Principal Place of 

Business): 

              

              

OWNER (Name and Address):  

 Town of Milton    

 

101 SR-1 

Milton, Indiana 47357  

   

CONTRACT    

 Effective Date of Agreement:         

 Amount:         

 Description (Name and Location):       

    

BOND    

 Bond Number:         

 

Date (Not earlier than Effective Date of 

Agreement):        

 Amount:       

 Modifications to this Bond Form:       

    

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each 

cause this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

    

CONTRACTOR AS PRINCIPAL SURETY  

   

       (Seal)    (Seal) 

 Contractor's Name and Corporate Seal  Surety’s Name and Corporate Seal 

 

By:        By:       

 Signature  Signature (Attach Power of Attorney) 

   

               

 Print Name  Print Name 

   

               

 Title  Title 

   

Attest:        Attest:       

 Signature  Signature 

    

               

 Title  Title 
 

Note:  Provide execution by additional parties, such as joint venturers, if necessary. 
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1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 

successors, and assigns to Owner to pay for labor, materials, and equipment furnished by Claimants for use 

in the performance of the Contract, which is incorporated herein by reference.  

2. With respect to Owner, this obligation shall be null and void if Contractor: 

2.1 Promptly makes payment, directly or indirectly, for all sums due Claimants, and 

2.2 Defends, indemnifies, and holds harmless Owner from all claims, demands, liens, or suits alleging 

non-payment by Contractor by any person or entity who furnished labor, materials, or equipment 

for use in the performance of the Contract, provided Owner has promptly notified Contractor and 

Surety (at the addresses described in Paragraph 12) of any claims, demands, liens, or suits and 

tendered defense of such claims, demands, liens, or suits to Contractor and Surety, and provided 

there is no Owner Default. 

3. With respect to Claimants, this obligation shall be null and void if Contractor promptly makes payment, 

directly or indirectly, for all sums due. 

4. Surety shall have no obligation to Claimants under this Bond until: 

4.1 Claimants who are employed by or have a direct contract with Contractor have given notice to 

Surety (at the address described in Paragraph 12) and sent a copy, or notice thereof, to Owner, 

stating that a claim is being made under this Bond and, with substantial accuracy, the amount of the 

claim. 

 

4.2 Claimants who do not have a direct contract with Contractor: 

1. Have furnished written notice to Contractor and sent a copy, or notice thereof, to Owner, within 

90 days after having last performed labor or last furnished materials or equipment included in the 

claim stating, with substantial accuracy, the amount of the claim and the name of the party to 

whom the materials or equipment were furnished or supplied, or for whom the labor was done or 

performed; and 

2. Have either received a rejection in whole or in part from Contractor, or not received within 30 

days of furnishing the above notice any communication from Contractor by which Contractor had 

indicated the claim will be paid directly or indirectly; and 

3. Not having been paid within the above 30 days, have sent a written notice to Surety (at the 

address described in Paragraph 12) and sent a copy, or notice thereof, to Owner, stating that a 

claim is being made under this Bond and enclosing a copy of the previous written notice 

furnished to Contractor. 

5. If a notice by a Claimant required by Paragraph 4 is provided by Owner to Contractor or to Surety, that is 

sufficient compliance. 

6. Reserved.   

7. Surety’s total obligation shall not exceed the amount of this Bond, and the amount of this Bond shall be 

credited for any payments made in good faith by Surety. 

8. Amounts owed by Owner to Contractor under the Contract shall be used for the performance of the 

Contract and to satisfy claims, if any, under any performance bond. By Contractor furnishing and Owner 

accepting this Bond, they agree that all funds earned by Contractor in the performance of the Contract are 

dedicated to satisfy obligations of Contractor and Surety under this Bond, subject to Owner’s priority to use 

the funds for the completion of the Work. 

9. Surety shall not be liable to Owner, Claimants, or others for obligations of Contractor that are unrelated 

to the Contract. Owner shall not be liable for payment of any costs or expenses of any Claimant under this 

Bond, and shall have under this Bond no obligations to make payments to, give notices on behalf of, or 

otherwise have obligations to Claimants under this Bond. 
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10. Surety hereby waives notice of any change, including changes of time, to the Contract or to related 

subcontracts, purchase orders, and other obligations. 

11. No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent 

jurisdiction in the location in which the Work or part of the Work is located or after the expiration of one 

year from the date (1) on which the Claimant gave the notice required by Paragraph 4.1 or Paragraph 4.2.3, 

or (2) on which the last labor or service was performed by anyone or the last materials or equipment were 

furnished by anyone under the Contract, whichever of (1) or (2) first occurs. If the provisions of this 

paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense 

in the jurisdiction of the suit shall be applicable. 

12. Notice to Surety, Owner, or Contractor shall be mailed or delivered to the addresses shown on the 

signature page. Actual receipt of notice by Surety, Owner, or Contractor, however accomplished, shall be 

sufficient compliance as of the date received at the address shown on the signature page. 

13. When this Bond has been furnished to comply with a statutory requirement in the location where the 

Contract was to be performed, any provision in this Bond conflicting with said statutory requirement shall be 

deemed deleted herefrom and provisions conforming to such statutory requirement shall be deemed 

incorporated herein. The intent is that this Bond shall be construed as a statutory Bond and not as a common 

law bond.  

14. Upon request of any person or entity appearing to be a potential beneficiary of this Bond, Contractor 

shall promptly furnish a copy of this Bond or shall permit a copy to be made. 

15. Definitions 

15.1 Claimant:  An individual or entity having a direct contract with Contractor, or with a first-tier 

subcontractor of Contractor, to furnish labor, materials, or equipment for use in the performance of 

the Contract. The intent of this Bond shall be to include without limitation in the terms “labor, 

materials or equipment” that part of water, gas, power, light, heat, oil, gasoline, telephone service, 

or rental equipment used in the Contract, architectural and engineering services required for 

performance of the Work of Contractor and Contractor’s subcontractors, and all other items for 

which a mechanic’s lien may be asserted in the jurisdiction where the labor, materials, or 

equipment were furnished. 

15.2 Contract:  The agreement between Owner and Contractor identified on the signature page, 

including all Contract Documents and changes thereto. 

15.3 Owner Default:  Failure of Owner, which has neither been remedied nor waived, to pay Contractor 

as required by the Contract, or to perform and complete or otherwise comply with the other terms 

thereof. 

 

 

 

FOR INFORMATION ONLY – (Name, Address, and Telephone) 

Surety Agency or Broker: 

Owner’s Representative (Engineer or other): 
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MAINTENANCE BOND 

Bond No.   
 

 
KNOW ALL PEOPLE BY THESE PRESENTS: 

 

 
That we,              

(hereinafter  called CONTRACTOR), and   ,  a 

corporation organized under the laws of the State of and 

authorized to do a surety business in the State of Indiana, (hereinafter called Surety), are held and firmly bound 

unto the Town of Milton, Indiana (hereinafter called the OWNER) in the sum of (10% of Contract Price), lawful 

money of the United States of America, for the payment of which sum, well and truly to be made, we bind 

ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 

presents. 

 

WHEREAS, said CONTRACTOR has performed improvements, which have been or are about to be 

completed and accepted by the OWNER for the project known as: 

 

MILTON DRINKING WATER SYSTEM IMPROVEMENTS 

 

AND WHEREAS, it is required that the CONTRACTOR should guarantee the project from defects 

caused by faulty or defective materials, workmanship, or design for a period of one year from and after the date 

of acceptance of the completed project by the OWNER. 

 

NOW, THEREFORE, if the CONTRACTOR shall for a period of one year from and after the date of 

acceptance of the completed project by the OWNER replace any and all defects arising in said work whether 

resulting from faulty or defective materials, workmanship, or design, then the above obligation shall be null and 

void; otherwise the obligation shall remain in full force and effect for one year from the date of acceptance of 

the completed project by the OWNER. 

 

The OWNER shall notify the CONTRACTOR in writing of any defects for which the CONTRACTOR 

is responsible and shall specify in said notice a reasonable time within which the CONTRACTOR shall have to 

correct said defects. If the CONTRACTOR fails to correct said defects within the time specified in said notice, 

the OWNER, in its discretion, may permit the Surety to correct said defects. If the OWNER allows the Surety to 

correct said defects, the Surety shall have sixty (60) days thereafter within which to take such action as it deems 

necessary to insure performance of the CONTRACTOR's obligation. 
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If such defects are not corrected after the time period specified in the notice or after the expiration of 

the sixty (60) day time period, whichever is applicable, the OWNER shall have the right to correct the defects, 

and the CONTRACTOR and Surety, jointly and severally, shall pay all costs and expenses incurred by the 

OWNER in correcting the defects, including, but not limited to, the ENGINEER, legal and other costs, together 

with any damages either direct or consequential, which the OWNER sustains, or may sustain, on account of the 

CONTRACTOR's failure to correct the defects. In addition, the OWNER shall have the right to contract for the 

correction of said defects and, upon acceptance of a bid in accordance with the OWNER's normal bidding 

process, the CONTRACTOR and Surety shall become immediately liable for the amount of the bid. In the event 

that the OWNER commences legal proceedings for the collection thereof, interest shall accrue on said amount 

at the rate of six (6) percent per annum, beginning at the commencement of said legal proceedings. 

 

If the OWNER commences suit for collection of any sums due hereunder, the CONTRACTOR and 

Surety, jointly and severally, agree to pay all costs and expenses incurred by the OWNER, including, but not 

limited to, attorney's fees. 

 

IN WITNESS WHEREOF, the parties have caused this instrument to be signed and sealed by their 

respective authorized officers this day of  20__. 

 

CONTRACTOR: SURETY: 
 

 

 
  

 
 

By: By: 
  

 
 

Title: 

Address: 

Title: 

Address: 

 
  

 
 

WITNESS AS TO CONTRACTOR 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with 

initial capital letters, including the term’s singular and plural forms, will have the meaning 

indicated in the definitions below. In addition to terms specifically defined, terms with 

initial capital letters in the Contract Documents include references to identified articles and 

paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which 

clarify, correct, or change the Bidding Requirements or the proposed Contract 

Documents. 

2. Agreement—The written instrument, executed by Owner and Contractor, that sets 

forth the Contract Price and Contract Times, identifies the parties and the Engineer, 

and designates the specific items that are Contract Documents. 

3. Application for Payment—The form acceptable to Engineer which is to be used by 

Contractor during the course of the Work in requesting progress or final payments and 

which is to be accompanied by such supporting documentation as is required by the 

Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices 

for the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, 

and all Addenda. 

7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, 

Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments. 

8. Change Order—A document which is signed by Contractor and Owner and authorizes 

an addition, deletion, or revision in the Work or an adjustment in the Contract Price or 

the Contract Times, or other revision to the Contract, issued on or after the Effective 

Date of the Contract. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance with 

the procedural requirements set forth herein, seeking an adjustment in Contract Price 

or Contract Times, or both; contesting an initial decision by Engineer concerning the 

requirements of the Contract Documents or the acceptability of Work under the 

Contract Documents; challenging a set-off against payments due; or seeking other 

relief with respect to the terms of the Contract. 

10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in 

compliance with the procedural requirements set forth herein: seeking an adjustment 

of Contract Price or Contract Times, or both; contesting an initial decision by Engineer 

concerning the requirements of the Contract Documents or the acceptability of Work 

under the Contract Documents; contesting Engineer’s decision regarding a Change 

Proposal; seeking resolution of a contractual issue that Engineer has declined to 

address; or seeking other relief with respect to the terms of the Contract; or (b) a 

demand or assertion by Contractor directly to Owner, duly submitted in compliance 

with the procedural requirements set forth herein, contesting Engineer’s decision 

regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer 
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has declined to address. A demand for money or services by a third party is not a 

Claim. 

11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated 

biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other 

material of any nature whatsoever that is or becomes listed, regulated, or addressed 

pursuant to (a) the Comprehensive Environmental Response, Compensation and 

Liability Act, 42 U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials 

Transportation Act, 49 U.S.C. §§5101 et seq.; (c) the Resource Conservation and 

Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) the Toxic Substances Control Act, 

15 U.S.C. §§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the 

Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local statute, 

law, rule, regulation, ordinance, resolution, code, order, or decree regulating, relating 

to, or imposing liability or standards of conduct concerning, any hazardous, toxic, or 

dangerous waste, substance, or material. 

12. Contract—The entire and integrated written contract between the Owner and 

Contractor concerning the Work. 

13. Contract Documents—Those items so designated in the Agreement, and which 

together comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for completion 

of the Work in accordance with the Contract Documents. 

15. Contract Times—The number of days or the dates by which Contractor shall: (a) 

achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the 

Work. 

16. Contractor—The individual or entity with which Owner has contracted for 

performance of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The part of the Contract that graphically shows the scope, extent, and 

character of the Work to be performed by Contractor. 

19. Effective Date of the Contract—The date, indicated in the Agreement, on which the 

Contract becomes effective. 

20. Engineer—The individual or entity named as such in the Agreement. 

21. Field Order—A written order issued by Engineer which requires minor changes in the 

Work but does not change the Contract Price or the Contract Times. 

22. Hazardous Environmental Condition—The presence at the Site of Constituents of 

Concern in such quantities or circumstances that may present a danger to persons or 

property exposed thereto.  The presence at the Site of materials that are necessary for 

the execution of the Work, or that are to be incorporated in the Work, and that are 

controlled and contained pursuant to industry practices, Laws and Regulations, and 

the requirements of the Contract, does not establish a Hazardous Environmental 

Condition. 

23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, 

rules, regulations, ordinances, codes, and orders of any and all governmental bodies, 

agencies, authorities, and courts having jurisdiction. 
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24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real 

property, or personal property. 

25. Milestone—A principal event in the performance of the Work that the Contract 

requires Contractor to achieve by an intermediate completion date or by a time prior 

to Substantial Completion of all the Work. 

26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of 

the Bid. 

27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which 

the Contract Times will commence to run and on which Contractor shall start to 

perform the Work. 

28. Owner—The individual or entity with which Contractor has contracted regarding the 

Work, and which has agreed to pay Contractor for the performance of the Work, 

pursuant to the terms of the Contract. 

29. Progress Schedule—A schedule, prepared and maintained by Contractor, describing 

the sequence and duration of the activities comprising the Contractor’s plan to 

accomplish the Work within the Contract Times. 

30. Project—The total undertaking to be accomplished for Owner by engineers, 

contractors, and others, including planning, study, design, construction, testing, 

commissioning, and start-up, and of which the Work to be performed under the 

Contract Documents is a part. 

31. Project Manual—The written documents prepared for, or made available for, 

procuring and constructing the Work, including but not limited to the Bidding 

Documents or other construction procurement documents, geotechnical and existing 

conditions information, the Agreement, bond forms, General Conditions, 

Supplementary Conditions, and Specifications. The contents of the Project Manual 

may be bound in one or more volumes. 

32. Resident Project Representative—The authorized representative of Engineer assigned 

to assist Engineer at the Site. As used herein, the term Resident Project Representative 

or “RPR” includes any assistants or field staff of Resident Project Representative. 

33. Samples—Physical examples of materials, equipment, or workmanship that are 

representative of some portion of the Work and that establish the standards by which 

such portion of the Work will be judged. 

34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of 

required submittals and the time requirements for Engineer’s review of the submittals 

and the performance of related construction activities. 

35. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating 

portions of the Contract Price to various portions of the Work and used as the basis for 

reviewing Contractor’s Applications for Payment. 

36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 

information that are specifically prepared or assembled by or for Contractor and 

submitted by Contractor to illustrate some portion of the Work.  Shop Drawings, 

whether approved or not, are not Drawings and are not Contract Documents. 
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37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 

upon which the Work is to be performed, including rights-of-way and easements, and 

such other lands furnished by Owner which are designated for the use of Contractor. 

38. Specifications—The part of the Contract that consists of written requirements for 

materials, equipment, systems, standards, and workmanship as applied to the Work, 

and certain administrative requirements and procedural matters applicable to the 

Work. 

39. Subcontractor—An individual or entity having a direct contract with Contractor or with 

any other Subcontractor for the performance of a part of the Work. 

40. Substantial Completion—The time at which the Work (or a specified part thereof) has 

progressed to the point where, in the opinion of Engineer, the Work (or a specified 

part thereof) is sufficiently complete, in accordance with the Contract Documents, so 

that the Work (or a specified part thereof) can be utilized for the purposes for which it 

is intended. The terms “substantially complete” and “substantially completed” as 

applied to all or part of the Work refer to Substantial Completion thereof. 

41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner 

makes an award of contract, subject to stated conditions. 

42. Supplementary Conditions—The part of the Contract that amends or supplements 

these General Conditions. 

43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor 

having a direct contract with Contractor or with any Subcontractor to furnish materials 

or equipment to be incorporated in the Work by Contractor or a Subcontractor. 

44. Technical Data—Those items expressly identified as Technical Data in the 

Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, 

or physical conditions relating to existing surface or subsurface structures at the Site 

(except Underground Facilities) or (b) Hazardous Environmental Conditions at the Site. 

If no such express identifications of Technical Data have been made with respect to 

conditions at the Site, then the data contained in boring logs, recorded measurements 

of subsurface water levels, laboratory test results, and other factual, objective 

information regarding conditions at the Site that are set forth in any geotechnical or 

environmental report prepared for the Project and made available to Contractor are 

hereby defined as Technical Data with respect to conditions at the Site under 

Paragraphs 5.03, 5.04, and 5.06. 

45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 

manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any 

encasements containing such facilities, including but not limited to those that convey 

electricity, gases, steam, liquid petroleum products, telephone or other 

communications, fiber optic transmissions, cable television, water, wastewater, storm 

water, other liquids or chemicals, or traffic or other control systems. 

46. Unit Price Work—Work to be paid for on the basis of unit prices. 

47. Work—The entire construction or the various separately identifiable parts thereof 

required to be provided under the Contract Documents. Work includes and is the 

result of performing or providing all labor, services, and documentation necessary to 

produce such construction; furnishing, installing, and incorporating all materials and 

equipment into such construction; and may include related services such as testing, 

start-up, and commissioning, all as required by the Contract Documents. 
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48. Work Change Directive—A written directive to Contractor issued on or after the 

Effective Date of the Contract, signed by Owner and recommended by Engineer, 

ordering an addition, deletion, or revision in the Work. 

1.02 Terminology 

A. The words and terms discussed in the following paragraphs are not defined but, when used 

in the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” 

“as directed” or terms of like effect or import to authorize an exercise of professional 

judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,” 

“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to 

describe an action or determination of Engineer as to the Work. It is intended that 

such exercise of professional judgment, action, or determination will be solely to 

evaluate, in general, the Work for compliance with the information in the Contract 

Documents and with the design concept of the Project as a functioning whole as 

shown or indicated in the Contract Documents (unless there is a specific statement 

indicating otherwise). The use of any such term or adjective is not intended to and 

shall not be effective to assign to Engineer any duty or authority to supervise or direct 

the performance of the Work, or any duty or authority to undertake responsibility 

contrary to the provisions of Article 10 or any other provision of the Contract 

Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 

midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 

unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, 

test, or approval referred to in the Contract Documents; or 

c. has been damaged prior to Engineer’s recommendation of final payment (unless 

responsibility for the protection thereof has been assumed by Owner at 

Substantial Completion in accordance with Paragraph 15.03 or 15.04). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or equipment, 

shall mean to supply and deliver said services, materials, or equipment to the Site (or 

some other specified location) ready for use or installation and in usable or operable 

condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 

shall mean to put into use or place in final position said services, materials, or 

equipment complete and ready for intended use. 
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3. The words “perform” or “provide,” when used in connection with services, materials, 

or equipment, shall mean to furnish and install said services, materials, or equipment 

complete and ready for intended use. 

4. If the Contract Documents establish an obligation of Contractor with respect to 

specific services, materials, or equipment, but do not expressly use any of the four 

words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and 

install said services, materials, or equipment complete and ready for intended use. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-

known technical or construction industry or trade meaning are used in the Contract 

Documents in accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner, 

Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of 

the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each 

named insured and additional insured (as identified in the Supplementary Conditions or 

elsewhere in the Contract), the certificates and other evidence of insurance required to be 

provided by Contractor in accordance with Article 6. 

C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the 

Agreement and all required bonds and insurance documentation, Owner shall promptly 

deliver to Contractor, with copies to each named insured and additional insured (as 

identified in the Supplementary Conditions or otherwise), the certificates and other 

evidence of insurance required to be provided by Owner under Article 6. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully 

executed counterpart of the Agreement), and one copy in electronic portable document 

format (PDF). Additional printed copies will be furnished upon request at the cost of 

reproduction. 

B. Owner shall maintain and safeguard at least one original printed record version of the 

Contract, including Drawings and Specifications signed and sealed by Engineer and other 

design professionals.  Owner shall make such original printed record version of the Contract 

available to Contractor for review. Owner may delegate the responsibilities under this 

provision to Engineer. 

2.03   Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as 

otherwise specifically required by the Contract Documents), Contractor shall submit to 

Engineer for timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for 

starting and completing the various stages of the Work, including any Milestones 

specified in the Contract; 

2. a preliminary Schedule of Submittals; and 
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3. a preliminary Schedule of Values for all of the Work which includes quantities and 

prices of items which when added together equal the Contract Price and subdivides 

the Work into component parts in sufficient detail to serve as the basis for progress 

payments during performance of the Work. Such prices will include an appropriate 

amount of overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, 

Engineer, and others as appropriate will be held to establish a working understanding 

among the parties as to the Work and to discuss the schedules referred to in Paragraph 

2.03.A, procedures for handling Shop Drawings, Samples, and other submittals, processing 

Applications for Payment, electronic or digital transmittals, and maintaining required 

records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific 

individual to act as its authorized representative with respect to the services and 

responsibilities under the Contract.  Such individuals shall have the authority to transmit 

and receive information, render decisions relative to the Contract, and otherwise act on 

behalf of each respective party. 

2.05 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference, 

attended by Contractor, Engineer, and others as appropriate, will be held to review for 

acceptability to Engineer as provided below the schedules submitted in accordance with 

Paragraph 2.03.A. Contractor shall have an additional 10 days to make corrections and 

adjustments and to complete and resubmit the schedules. No progress payment shall be 

made to Contractor until acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly 

progression of the Work to completion within the Contract Times. Such acceptance 

will not impose on Engineer responsibility for the Progress Schedule, for sequencing, 

scheduling, or progress of the Work, nor interfere with or relieve Contractor from 

Contractor’s full responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a 

workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and 

substance if it provides a reasonable allocation of the Contract Price to the component 

parts of the Work. 

2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor 

may transmit, and shall accept, Project-related correspondence, text, data, documents, 

drawings, information, and graphics, including but not limited to Shop Drawings and other 

submittals, in electronic media or digital format, either directly, or through access to a 

secure Project website. 

B. If the Contract does not establish protocols for electronic or digital transmittals, then 

Owner, Engineer, and Contractor shall jointly develop such protocols. 

C. When transmitting items in electronic media or digital format, the transmitting party makes 

no representations as to long term compatibility, usability, or readability of the items 

resulting from the recipient’s use of software application packages, operating systems, or 
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computer hardware differing from those used in the drafting or transmittal of the items, or 

from those established in applicable transmittal protocols. 

ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if 

required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or 

part thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the 

electronic or digital versions of the Contract Documents (including any printed copies 

derived from such electronic or digital versions) and the printed record version, the printed 

record version shall govern. 

D. The Contract supersedes prior negotiations, representations, and agreements, whether 

written or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided 

herein. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference in the Contract Documents to standard specifications, manuals, reference 

standards, or codes of any technical society, organization, or association, or to Laws or 

Regulations, whether such reference be specific or by implication, shall mean the 

standard specification, manual, reference standard, code, or Laws or Regulations in 

effect at the time of opening of Bids (or on the Effective Date of the Contract if there 

were no Bids), except as may be otherwise specifically stated in the Contract 

Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, 

or any instruction of a Supplier, shall be effective to change the duties or 

responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, 

consultants, agents, or employees, from those set forth in the part of the Contract 

Documents prepared by or for Engineer. No such provision or instruction shall be 

effective to assign to Owner, Engineer, or any of their officers, directors, members, 

partners, employees, agents, consultants, or subcontractors, any duty or authority to 

supervise or direct the performance of the Work or any duty or authority to undertake 

responsibility inconsistent with the provisions of the part of the Contract Documents 

prepared by or for Engineer. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 

part of the Work, Contractor shall carefully study the Contract Documents, and check 

and verify pertinent figures and dimensions therein, particularly with respect to 

applicable field measurements. Contractor shall promptly report in writing to Engineer 

any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual 

knowledge of, and shall not proceed with any Work affected thereby until the conflict, 
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error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by 

Engineer, or by an amendment or supplement to the Contract Documents issued 

pursuant to Paragraph 11.01. 

2. Contractor’s Review of Contract Documents: If, before or during the performance of 

the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within 

the Contract Documents, or between the Contract Documents and (a) any applicable 

Law or Regulation, (b) actual field conditions, (c) any standard specification, manual, 

reference standard, or code, or (d) any instruction of any Supplier, then Contractor 

shall promptly report it to Engineer in writing. Contractor shall not proceed with the 

Work affected thereby (except in an emergency as required by Paragraph 7.15) until 

the conflict, error, ambiguity, or discrepancy is resolved, by a clarification or 

interpretation by Engineer, or by an amendment or supplement to the Contract 

Documents issued pursuant to Paragraph 11.01. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, 

error, ambiguity, or discrepancy in the Contract Documents unless Contractor had 

actual knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the 

provisions of the part of the Contract Documents prepared by or for Engineer shall 

take precedence in resolving any conflict, error, ambiguity, or discrepancy between 

such provisions of the Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, 

or the instruction of any Supplier (whether or not specifically incorporated by 

reference as a Contract Document); or 

b. the provisions of any Laws or Regulations applicable to the performance of the 

Work (unless such an interpretation of the provisions of the Contract Documents 

would result in violation of such Law or Regulation). 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner shall 

submit to the Engineer all matters in question concerning the requirements of the Contract 

Documents (sometimes referred to as requests for information or interpretation—RFIs), or 

relating to the acceptability of the Work under the Contract Documents, as soon as possible 

after such matters arise. Engineer will be the initial interpreter of the requirements of the 

Contract Documents, and judge of the acceptability of the Work thereunder. 

B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or 

decision on the issue submitted, or initiate an amendment or supplement to the Contract 

Documents. Engineer’s written clarification, interpretation, or decision will be final and 

binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, 

unless it appeals by filing a Claim. 

C. If a submitted matter in question concerns terms and conditions of the Contract 

Documents that do not involve (1) the performance or acceptability of the Work under the 

Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or 

otherwise), or (3) other engineering or technical matters, then Engineer will promptly give 

written notice to Owner and Contractor that Engineer is unable to provide a decision or 

interpretation. If Owner and Contractor are unable to agree on resolution of such a matter 

in question, either party may pursue resolution as provided in Article 12. 
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3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, 

or other documents (or copies of any thereof) prepared by or bearing the seal of 

Engineer or its consultants, including electronic media editions, or reuse any such 

Drawings, Specifications, other documents, or copies thereof on extensions of the 

Project or any other project without written consent of Owner and Engineer and 

specific written verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, reuse 

any such Contract Documents for any purpose without Owner’s express written 

consent, or violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 

Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 

Documents for record purposes. 

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of 

the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to 

Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective 

Date of the Contract. In no event will the Contract Times commence to run later than the 

sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the 

Contract, whichever date is earlier. 

4.02 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times 

commence to run. No Work shall be done at the Site prior to such date. 

4.03 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction 

which in Engineer’s judgment are necessary to enable Contractor to proceed with the 

Work. Contractor shall be responsible for laying out the Work, shall protect and preserve 

the established reference points and property monuments, and shall make no changes or 

relocations without the prior written approval of Owner. Contractor shall report to 

Engineer whenever any reference point or property monument is lost or destroyed or 

requires relocation because of necessary changes in grades or locations, and shall be 

responsible for the accurate replacement or relocation of such reference points or property 

monuments by professionally qualified personnel. 

4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 

2.05 as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in 

Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in 

changing the Contract Times. 



EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 11 of 65 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times 

shall be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes 

or disagreements with Owner. No Work shall be delayed or postponed pending resolution 

of any disputes or disagreements, or during any appeal process, except as permitted by 

Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or 

interferes with the performance or progress of the Work, then Contractor shall be entitled 

to an equitable adjustment in the Contract Times and Contract Price. Contractor’s 

entitlement to an adjustment of the Contract Times is conditioned on such adjustment 

being essential to Contractor’s ability to complete the Work within the Contract Times. 

B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for 

delay, disruption, or interference caused by or within the control of Contractor. Delay, 

disruption, and interference attributable to and within the control of a Subcontractor or 

Supplier shall be deemed to be within the control of Contractor. 

C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 

unanticipated causes not the fault of and beyond the control of Owner, Contractor, and 

those for which they are responsible, then Contractor shall be entitled to an equitable 

adjustment in Contract Times. Contractor’s entitlement to an adjustment of the Contract 

Times is conditioned on such adjustment being essential to Contractor’s ability to complete 

the Work within the Contract Times. Such an adjustment shall be Contractor’s sole and 

exclusive remedy for the delays, disruption, and interference described in this paragraph. 

Causes of delay, disruption, or interference that may give rise to an adjustment in Contract 

Times under this paragraph include but are not limited to the following: 

1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and 

earthquakes; 

2. abnormal weather conditions; 

3. acts or failures to act of utility owners (other than those performing other work at or 

adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); 

and 

4. acts of war or terrorism. 

D. Delays, disruption, and interference to the performance or progress of the Work resulting 

from the existence of a differing subsurface or physical condition, an Underground Facility 

that was not shown or indicated by the Contract Documents, or not shown or indicated 

with reasonable accuracy, and those resulting from Hazardous Environmental Conditions, 

are governed by Article 5. 

E. Paragraph 8.03 governs delays, disruption, and interference to the performance or 

progress of the Work resulting from the performance of certain other work at or adjacent 

to the Site. 

F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for 

any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or 

interference caused by or within the control of Contractor. 
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G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or 

Contract Times under this paragraph within 30 days of the commencement of the delaying, 

disrupting, or interfering event. 

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 

ENVIRONMENTAL CONDITIONS 

5.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or 

restrictions not of general application but specifically related to use of the Site with which 

Contractor must comply in performing the Work. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement 

of record legal title and legal description of the lands upon which permanent improvements 

are to be made and Owner’s interest therein as necessary for giving notice of or filing a 

mechanic’s or construction lien against such lands in accordance with applicable Laws and 

Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 

temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, temporary construction facilities, the 

storage of materials and equipment, and the operations of workers to the Site, 

adjacent areas that Contractor has arranged to use through construction easements or 

otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not 

unreasonably encumber the Site and such other adjacent areas with construction 

equipment or other materials or equipment. Contractor shall assume full responsibility 

for (a) damage to the Site; (b) damage to any such other adjacent areas used for 

Contractor’s operations; (c) damage to any other adjacent land or areas; and (d) for 

injuries and losses sustained by the owners or occupants of any such land or areas; 

provided that such damage or injuries result from the performance of the Work or 

from other actions or conduct of the Contractor or those for which Contractor is 

responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or area 

because of the performance of the Work, or because of other actions or conduct of 

the Contractor or those for which Contractor is responsible, Contractor shall (a) take 

immediate corrective or remedial action as required by Paragraph 7.12, or otherwise; 

(b) promptly attempt to settle the claim as to all parties through negotiations with 

such owner or occupant, or otherwise resolve the claim by arbitration or other dispute 

resolution proceeding, or at law; and (c) to the fullest extent permitted by Laws and 

Regulations, indemnify and hold harmless Owner and Engineer, and the officers, 

directors, members, partners, employees, agents, consultants and subcontractors of 

each and any of them from and against any such claim, and against all costs, losses, 

and damages (including but not limited to all fees and charges of engineers, architects, 

attorneys, and other professionals and all court or arbitration or other dispute 

resolution costs) arising out of or relating to any claim or action, legal or equitable, 

brought by any such owner or occupant against Owner, Engineer, or any other party 

indemnified hereunder to the extent caused directly or indirectly, in whole or in part 
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by, or based upon, Contractor’s performance of the Work, or because of other actions 

or conduct of the Contractor or those for which Contractor is responsible. 

B. Removal of Debris During Performance of the Work: During the progress of the Work the 

Contractor shall keep the Site and other adjacent areas free from accumulations of waste 

materials, rubbish, and other debris. Removal and disposal of such waste materials, 

rubbish, and other debris shall conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and 

the Work and make it ready for utilization by Owner. At the completion of the Work 

Contractor shall remove from the Site and adjacent areas all tools, appliances, construction 

equipment and machinery, and surplus materials and shall restore to original condition all 

property not designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 

loaded in any manner that will endanger the structure, nor shall Contractor subject any 

part of the Work or adjacent structures or land to stresses or pressures that will endanger 

them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 

adjacent to the Site; 

2. those drawings known to Owner of physical conditions relating to existing surface or 

subsurface structures at the Site (except Underground Facilities); and 

3. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 

accuracy of the Technical Data expressly identified in the Supplementary Conditions with 

respect to such reports and drawings, but such reports and drawings are not Contract 

Documents. If no such express identification has been made, then Contractor may rely 

upon the accuracy of the Technical Data (as defined in Article 1) contained in any 

geotechnical or environmental report prepared for the Project and made available to 

Contractor. Except for such reliance on Technical Data, Contractor may not rely upon or 

make any claim against Owner or Engineer, or any of their officers, directors, members, 

partners, employees, agents, consultants, or subcontractors, with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, 

but not limited to, any aspects of the means, methods, techniques, sequences, and 

procedures of construction to be employed by Contractor, and safety precautions and 

programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or 

shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 

such other data, interpretations, opinions, or information. 
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5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is 

uncovered or revealed at the Site either: 

1. is of such a nature as to establish that any Technical Data on which Contractor is 

entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or 

2. is of such a nature as to require a change in the Drawings or Specifications; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 

and generally recognized as inherent in work of the character provided for in the 

Contract Documents; 

then Contractor shall, promptly after becoming aware thereof and before further 

disturbing the subsurface or physical conditions or performing any Work in connection 

therewith (except in an emergency as required by Paragraph 7.15), notify Owner and 

Engineer in writing about such condition. Contractor shall not further disturb such 

condition or perform any Work in connection therewith (except with respect to an 

emergency) until receipt of a written statement permitting Contractor to do so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, 

Engineer will promptly review the subsurface or physical condition in question; determine 

the necessity of Owner’s obtaining additional exploration or tests with respect to the 

condition; conclude whether the condition falls within any one or more of the differing site 

condition categories in Paragraph 5.04.A above; obtain any pertinent cost or schedule 

information from Contractor; prepare recommendations to Owner regarding the 

Contractor’s resumption of Work in connection with the subsurface or physical condition in 

question and the need for any change in the Drawings or Specifications; and advise Owner 

in writing  of Engineer’s findings, conclusions, and recommendations. 

C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s 

written findings, conclusions, and recommendations, Owner shall issue a written statement 

to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in 

question, addressing the resumption of Work in connection with such condition, indicating 

whether any change in the Drawings or Specifications will be made, and adopting or 

rejecting Engineer’s written findings, conclusions, and recommendations, in whole or in 

part. 

D. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract 

Times, or both, to the extent that the existence of a differing subsurface or physical 

condition, or any related delay, disruption, or interference, causes an increase or 

decrease in Contractor’s cost of, or time required for, performance of the Work; 

subject, however, to the following: 

a. such condition must fall within any one or more of the categories described in 

Paragraph 5.04.A; 

b. with respect to Work that is paid for on a unit price basis, any adjustment in 

Contract Price will be subject to the provisions of Paragraph 13.03; and, 
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c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned 

on such adjustment being essential to Contractor’s ability to complete the Work 

within the Contract Times. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract 

Times with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 

commitment to Owner with respect to Contract Price and Contract Times by the 

submission of a Bid or becoming bound under a negotiated contract, or 

otherwise; or 

b. the existence of such condition reasonably could have been discovered or 

revealed as a result of any examination, investigation, exploration, test, or study 

of the Site and contiguous areas expressly required by the Bidding Requirements 

or Contract Documents to be conducted by or for Contractor prior to Contractor’s 

making such commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 5.04.A. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 

or extent of any adjustment in the Contract Price or Contract Times, or both, then any 

such adjustment shall be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount 

or extent of any adjustment in the Contract Price or Contract Times, or both, no later 

than 30 days after Owner’s issuance of the Owner’s written statement to Contractor 

regarding the subsurface or physical condition in question. 

5.05 Underground Facilities 

A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract 

Documents with respect to existing Underground Facilities at or adjacent to the Site is 

based on information and data furnished to Owner or Engineer by the owners of such 

Underground Facilities, including Owner, or by others. Unless it is otherwise expressly 

provided in the Supplementary Conditions: 

1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any 

such information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor 

shall have full responsibility for: 

a. reviewing and checking all information and data regarding existing Underground 

Facilities at the Site; 

b. locating all Underground Facilities shown or indicated in the Contract Documents 

as being at the Site; 

c. coordination of the Work with the owners (including Owner) of such 

Underground Facilities, during construction; and 

d. the safety and protection of all existing Underground Facilities at the Site, and 

repairing any damage thereto resulting from the Work. 

B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered 

or revealed at the Site was not shown or indicated in the Contract Documents, or was not 

shown or indicated with reasonable accuracy, then Contractor shall, promptly after 



EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 16 of 65 

becoming aware thereof and before further disturbing conditions affected thereby or 

performing any Work in connection therewith (except in an emergency as required by 

Paragraph 7.15), identify the owner of such Underground Facility and give written notice to 

that owner and to Owner and Engineer. 

C. Engineer’s Review: Engineer will promptly review the Underground Facility and conclude 

whether such Underground Facility was not shown or indicated in the Contract Documents, 

or was not shown or indicated with reasonable accuracy; obtain any pertinent cost or 

schedule information from Contractor; prepare recommendations to Owner regarding the 

Contractor’s resumption of Work in connection with the Underground Facility in question; 

determine the extent, if any, to which a change is required in the Drawings or Specifications 

to reflect and document the consequences of the existence or location of the Underground 

Facility; and advise Owner in writing  of Engineer’s findings, conclusions, and 

recommendations. During such time, Contractor shall be responsible for the safety and 

protection of such Underground Facility. 

D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of 

Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written 

statement to Contractor (with a copy to Engineer) regarding the Underground Facility in 

question, addressing the resumption of Work in connection with such Underground Facility, 

indicating whether any change in the Drawings or Specifications will be made, and adopting 

or rejecting Engineer’s written findings, conclusions, and recommendations in whole or in 

part. 

E. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or 

Contract Times, or both, to the extent that any existing Underground Facility at the 

Site that was not shown or indicated in the Contract Documents, or was not shown or 

indicated with reasonable accuracy, or any related delay, disruption, or interference, 

causes an increase or decrease in Contractor’s cost of, or time required for, 

performance of the Work; subject, however, to the following: 

a. Contractor did not know of and could not reasonably have been expected to be 

aware of or to have anticipated the existence or actual location of the 

Underground Facility in question; 

b. With respect to Work that is paid for on a unit price basis, any adjustment in 

Contract Price will be subject to the provisions of Paragraph 13.03; 

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned 

on such adjustment being essential to Contractor’s ability to complete the Work 

within the Contract Times; and 

d. Contractor gave the notice required in Paragraph 5.05.B. 

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 

or extent of any adjustment in the Contract Price or Contract Times, or both, then any 

such adjustment shall be set forth in a Change Order. 

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount 

or extent of any adjustment in the Contract Price or Contract Times, or both, no later 

than 30 days after Owner’s issuance of the Owner’s written statement to Contractor 

regarding the Underground Facility in question. 
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5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports and drawings known to Owner relating to Hazardous Environmental 

Conditions that have been identified at or adjacent to the Site; and 

2. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 

accuracy of the Technical Data expressly identified in the Supplementary Conditions with 

respect to such reports and drawings, but such reports and drawings are not Contract 

Documents. If no such express identification has been made, then Contractor may rely on 

the accuracy of the Technical Data (as defined in Article 1) contained in any geotechnical or 

environmental report prepared for the Project and made available to Contractor. Except for 

such reliance on Technical Data, Contractor may not rely upon or make any claim against 

Owner or Engineer, or any of their officers, directors, members, partners, employees, 

agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, 

but not limited to, any aspects of the means, methods, techniques, sequences and 

procedures of construction to be employed by Contractor and safety precautions and 

programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or 

shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 

such other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for removing or remediating any Hazardous 

Environmental Condition encountered, uncovered, or revealed at the Site unless such 

removal or remediation is expressly identified in the Contract Documents to be within the 

scope of the Work. 

D. Contractor shall be responsible for controlling, containing, and duly removing all 

Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or 

anyone else for whom Contractor is responsible, and for any associated costs; and for the 

costs of removing and remediating any Hazardous Environmental Condition created by the 

presence of any such Constituents of Concern. 

E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose 

removal or remediation is not expressly identified in the Contract Documents as being 

within the scope of the Work, or if Contractor or anyone for whom Contractor is 

responsible creates a Hazardous Environmental Condition, then Contractor shall 

immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection 

with such condition and in any area affected thereby (except in an emergency as required 

by Paragraph 7.15); and (3) notify Owner and Engineer (and promptly thereafter confirm 

such notice in writing). Owner shall promptly consult with Engineer concerning the 

necessity for Owner to retain a qualified expert to evaluate such condition or take 

corrective action, if any. Promptly after consulting with Engineer, Owner shall take such 

actions as are necessary to permit Owner to timely obtain required permits and provide 

Contractor the written notice required by Paragraph 5.06.F. If Contractor or anyone for 

whom Contractor is responsible created the Hazardous Environmental Condition in 

question, then Owner may remove and remediate the Hazardous Environmental Condition, 

and impose a set-off against payments to account for the associated costs. 
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F. Contractor shall not resume Work in connection with such Hazardous Environmental 

Condition or in any affected area until after Owner has obtained any required permits 

related thereto, and delivered written notice to Contractor either (1) specifying that such 

condition and any affected area is or has been rendered safe for the resumption of Work, 

or (2) specifying any special conditions under which such Work may be resumed safely. 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if 

any, of any adjustment in Contract Price or Contract Times, or both, as a result of such 

Work stoppage or such special conditions under which Work is agreed to be resumed by 

Contractor, then within 30 days of Owner’s written notice regarding the resumption of 

Work, Contractor may submit a Change Proposal, or Owner may impose a set-off. 

H. If after receipt of such written notice Contractor does not agree to resume such Work 

based on a reasonable belief it is unsafe, or does not agree to resume such Work under 

such special conditions, then Owner may order the portion of the Work that is in the area 

affected by such condition to be deleted from the Work, following the contractual change 

procedures in Article 11. Owner may have such deleted portion of the Work performed by 

Owner’s own forces or others in accordance with Article 8. 

I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 

harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 

partners, employees, agents, consultants, and subcontractors of each and any of them 

from and against all claims, costs, losses, and damages (including but not limited to all fees 

and charges of engineers, architects, attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) arising out of or relating to a Hazardous 

Environmental Condition, provided that such Hazardous Environmental Condition (1) was 

not shown or indicated in the Drawings, Specifications, or other Contract Documents, 

identified as Technical Data entitled to limited reliance pursuant to Paragraph 5.06.B,  or 

identified in the Contract Documents to be included within the scope of the Work, and (2) 

was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in 

this Paragraph 5.06.I shall obligate Owner to indemnify any individual or entity from and 

against the consequences of that individual’s or entity’s own negligence. 

J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 

hold harmless Owner and Engineer, and the officers, directors, members, partners, 

employees, agents, consultants, and subcontractors of each and any of them from and 

against all claims, costs, losses, and damages (including but not limited to all fees and 

charges of engineers, architects, attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) arising out of or relating to the failure to 

control, contain, or remove a Constituent of Concern brought to the Site by Contractor or 

by anyone for whom Contractor is responsible, or to a Hazardous Environmental Condition 

created by Contractor or by anyone for whom Contractor is responsible. Nothing in this 

Paragraph 5.06.J shall obligate Contractor to indemnify any individual or entity from and 

against the consequences of that individual’s or entity’s own negligence. 

K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of 

Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed 

at the Site. 
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ARTICLE 6 – BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish a performance bond and a payment bond, each in an amount at 

least equal to the Contract Price, as security for the faithful performance and payment of all 

of Contractor’s obligations under the Contract. These bonds shall remain in effect until one 

year after the date when final payment becomes due or until completion of the correction 

period specified in Paragraph 15.08, whichever is later, except as provided otherwise by 

Laws or Regulations, the Supplementary Conditions, or other specific provisions of the 

Contract. Contractor shall also furnish such other bonds as are required by the 

Supplementary Conditions or other specific provisions of the Contract. 

B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by 

Laws or Regulations, and shall be executed by such sureties as are named in “Companies 

Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as 

Acceptable Reinsuring Companies” as published in Circular 570 (as amended and 

supplemented) by the Financial Management Service, Surety Bond Branch, U.S. 

Department of the Treasury. A bond signed by an agent or attorney-in-fact must be 

accompanied by a certified copy of that individual’s authority to bind the surety.  The 

evidence of authority shall show that it is effective on the date the agent or attorney-in-fact 

signed the accompanying bond. 

C. Contractor shall obtain the required bonds from surety companies that are duly licensed or 

authorized in the jurisdiction in which the Project is located to issue bonds in the required 

amounts. 

D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, 

or its right to do business is terminated in any state or jurisdiction where any part of the 

Project is located, or the surety ceases to meet the requirements above, then Contractor 

shall promptly notify Owner and Engineer and shall, within 20 days after the event giving 

rise to such notification, provide another bond and surety, both of which shall comply with 

the bond and surety requirements above. 

E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from 

the Site and exercise Owner’s termination rights under Article 16. 

F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, 

Supplier, or other person or entity claiming to have furnished labor or materials used in the 

performance of the Work. 

6.02 Insurance—General Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in 

the Supplementary Conditions. 

B. All insurance required by the Contract to be purchased and maintained by Owner or 

Contractor shall be obtained from insurance companies that are duly licensed or 

authorized, in the state or jurisdiction in which the Project is located, to issue insurance 

policies for the required limits and coverages. Unless a different standard is indicated in the 

Supplementary Conditions, all companies that provide insurance policies required under 

this Contract shall have an A.M. Best rating of A-VII or better. 

C. Contractor shall deliver to Owner, with copies to each named insured and additional 

insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the 

Contract), certificates of insurance establishing that Contractor has obtained and is 
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maintaining the policies, coverages, and endorsements required by the Contract.  Upon 

request by Owner or any other insured, Contractor shall also furnish other evidence of such 

required insurance, including but not limited to copies of policies and endorsements, and 

documentation of applicable self-insured retentions and deductibles. Contractor may block 

out (redact) any confidential premium or pricing information contained in any policy or 

endorsement furnished under this provision. 

D. Owner shall deliver to Contractor, with copies to each named insured and additional 

insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the 

Contract), certificates of insurance establishing that Owner has obtained and is maintaining 

the policies, coverages, and endorsements required of Owner by the Contract (if any).  

Upon request by Contractor or any other insured, Owner shall also provide other evidence 

of such required insurance (if any), including but not limited to copies of policies and 

endorsements, and documentation of applicable self-insured retentions and deductibles.  

Owner may block out (redact) any confidential premium or pricing information contained in 

any policy or endorsement furnished under this provision. 

E. Failure of Owner or Contractor to demand such certificates or other evidence of the other 

party’s full compliance with these insurance requirements, or failure of Owner or 

Contractor to identify a deficiency in compliance from the evidence provided, shall not be 

construed as a waiver of the other party’s obligation to obtain and maintain such insurance. 

F. If either party does not purchase or maintain all of the insurance required of such party by 

the Contract, such party shall notify the other party in writing of such failure to purchase 

prior to the start of the Work, or of such failure to maintain prior to any change in the 

required coverage. 

G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the 

Contractor from the Site, impose an appropriate set-off against payment, and exercise 

Owner’s termination rights under Article 16. 

H. Without prejudice to any other right or remedy, if a party has failed to obtain required 

insurance, the other party may elect to obtain equivalent insurance to protect such other 

party’s interests at the expense of the party who was required to provide such coverage, 

and the Contract Price shall be adjusted accordingly. 

I. Owner does not represent that insurance coverage and limits established in this Contract 

necessarily will be adequate to protect Contractor or Contractor’s interests. 

J. The insurance and insurance limits required herein shall not be deemed as a limitation on 

Contractor’s liability under the indemnities granted to Owner and other individuals and 

entities in the Contract. 

6.03 Contractor’s Insurance 

A. Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation 

and employer’s liability insurance for: 

1. claims under workers’ compensation, disability benefits, and other similar employee 

benefit acts. 

2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act 

coverage (if applicable). 

3. claims for damages because of bodily injury, occupational sickness or disease, or death 

of Contractor’s employees (by stop-gap endorsement in monopolist worker’s 

compensation states). 
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4. Foreign voluntary worker compensation (if applicable). 

B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain 

commercial general liability insurance, covering all operations by or on behalf of 

Contractor, on an occurrence basis, against: 

1. claims for damages because of bodily injury, sickness or disease, or death of any 

person other than Contractor’s employees. 

2. claims for damages insured by reasonably available personal injury liability coverage. 

3. claims for damages, other than to the Work itself, because of injury to or destruction 

of tangible property wherever located, including loss of use resulting therefrom. 

C. Commercial General Liability—Form and Content: Contractor’s commercial liability policy 

shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) 

and include the following coverages and endorsements: 

1. Products and completed operations coverage: 

a. Such insurance shall be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as identified in 

the Supplementary Conditions or elsewhere in the Contract) evidence of 

continuation of such insurance at final payment and three years thereafter. 

2. Blanket contractual liability coverage, to the extent permitted by law, including but not 

limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 

7.18. 

3. Broad form property damage coverage. 

4. Severability of interest. 

5. Underground, explosion, and collapse coverage. 

6.  Personal injury coverage. 

7. Additional insured endorsements that include both ongoing operations and products 

and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 

20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their 

equivalent. 

8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, 

“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named 

Insured” or its equivalent. 

D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance 

against claims for damages because of bodily injury or death of any person or property 

damage arising out of the ownership, maintenance, or use of any motor vehicle. The 

automobile liability policy shall be written on an occurrence basis. 

E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess 

liability insurance written over the underlying employer’s liability, commercial general 

liability, and automobile liability insurance described in the paragraphs above. Subject to 

industry-standard exclusions, the coverage afforded shall follow form as to each and every 

one of the underlying policies. 

F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy 

covering third-party injury and property damage claims, including clean-up costs, as a result 
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of pollution conditions arising from Contractor’s operations and completed operations. This 

insurance shall be maintained for no less than three years after final completion. 

G. Additional insureds: The Contractor’s commercial general liability, automobile liability, 

umbrella or excess, and pollution liability policies shall include and list as additional 

insureds Owner and Engineer, and any individuals or entities identified in the 

Supplementary Conditions; include coverage for the respective officers, directors, 

members, partners, employees, agents, consultants, and subcontractors of each and any of 

all such additional insureds; and the insurance afforded to these additional insureds shall 

provide primary coverage for all claims covered thereby (including as applicable those 

arising from both ongoing and completed operations) on a non-contributory basis. 

Contractor shall obtain all necessary endorsements to support these requirements. 

H. Contractor’s professional liability insurance: If Contractor will provide or furnish 

professional services under this Contract, through a delegation of professional design 

services or otherwise, then Contractor shall be responsible for purchasing and maintaining 

applicable professional liability insurance. This insurance shall provide protection against 

claims arising out of performance of professional design or related services, and caused by 

a negligent error, omission, or act for which the insured party is legally liable. It shall be 

maintained throughout the duration of the Contract and for a minimum of two years after 

Substantial Completion. If such professional design services are performed by a 

Subcontractor, and not by Contractor itself, then the requirements of this paragraph may 

be satisfied through the purchasing and maintenance of such insurance by such 

Subcontractor. 

I. General provisions: The policies of insurance required by this Paragraph 6.03 shall: 

1. include at least the specific coverages provided in this Article. 

2. be written for not less than the limits of liability provided in this Article and in the 

Supplementary Conditions, or required by Laws or Regulations, whichever is greater. 

3. contain a provision or endorsement that the coverage afforded will not be canceled, 

materially changed, or renewal refused until at least 10 days prior written notice has 

been given to Contractor.  Within three days of receipt of any such written notice, 

Contractor shall provide a copy of the notice to Owner, Engineer, and each other 

insured under the policy. 

4. remain in effect at least until final payment (and longer if expressly required in this 

Article) and at all times thereafter when Contractor may be correcting, removing, or 

replacing defective Work as a warranty or correction obligation, or otherwise, or 

returning to the Site to conduct other tasks arising from the Contract Documents. 

5. be appropriate for the Work being performed and provide protection from claims that 

may arise out of or result from Contractor’s performance of the Work and Contractor’s 

other obligations under the Contract Documents, whether it is to be performed by 

Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly 

employed by any of them to perform any of the Work, or by anyone for whose acts 

any of them may be liable. 

J. The coverage requirements for specific policies of insurance must be met by such policies, 

and not by reference to excess or umbrella insurance provided in other policies. 
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6.04 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, 

Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own 

liability insurance as will protect Owner against claims which may arise from operations 

under the Contract Documents. 

B. Owner’s liability policies, if any, operate separately and independently from policies 

required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability 

policies for any of Contractor’s obligations to the Owner, Engineer, or third parties. 

6.05 Property Insurance 

A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall 

purchase and maintain builder’s risk insurance upon the Work on a completed value basis, 

in the amount of the full insurable replacement cost thereof (subject to such deductible 

amounts as may be provided in the Supplementary Conditions or required by Laws and 

Regulations). This insurance shall: 

1. include the Owner and Contractor as named insureds, and all Subcontractors, and any 

individuals or entities required by the Supplementary Conditions to be insured under 

such builder’s risk policy, as insureds or named insureds. For purposes of the 

remainder of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and any corresponding 

Supplementary Conditions, the parties required to be insured shall collectively be 

referred to as “insureds.” 

2. be written on a builder’s risk “all risk” policy form that shall at least include insurance 

for physical loss or damage to the Work, temporary buildings, falsework, and materials 

and equipment in transit, and shall insure against at least the following perils or causes 

of loss: fire; lightning; windstorm; riot; civil commotion; terrorism; vehicle impact; 

aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown, 

boiler explosion, and artificially generated electric current; earthquake; volcanic 

activity, and other earth movement; flood; collapse; explosion; debris removal; 

demolition occasioned by enforcement of Laws and Regulations; water damage (other 

than that caused by flood); and such other perils or causes of loss as may be 

specifically required by the Supplementary Conditions. If insurance against mechanical 

breakdown, boiler explosion, and artificially generated electric current; earthquake; 

volcanic activity, and other earth movement; or flood, are not commercially available 

under builder’s risk policies, by endorsement or otherwise, such insurance may be 

provided through other insurance policies acceptable to Owner and Contractor. 

3. cover, as insured property, at least the following: (a) the Work and all materials, 

supplies, machinery, apparatus, equipment, fixtures, and other property of a similar 

nature that are to be incorporated into or used in the preparation, fabrication, 

construction, erection, or completion of the Work, including Owner-furnished or 

assigned property; (b) spare parts inventory required within the scope of the Contract; 

and (c) temporary works which are not intended to form part of the permanent 

constructed Work but which are intended to provide working access to the Site, or to 

the Work under construction, or which are intended to provide temporary support for 

the Work under construction, including scaffolding, form work, fences, shoring, 

falsework, and temporary structures. 

4. cover expenses incurred in the repair or replacement of any insured property 

(including but not limited to fees and charges of engineers and architects). 
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5. extend to cover damage or loss to insured property while in temporary storage at the 

Site or in a storage location outside the Site (but not including property stored at the 

premises of a manufacturer or Supplier). 

6. extend to cover damage or loss to insured property while in transit. 

7. allow for partial occupation or use of the Work by Owner, such that those portions of 

the Work that are not yet occupied or used by Owner shall remain covered by the 

builder’s risk insurance. 

8. allow for the waiver of the insurer’s subrogation rights, as set forth below. 

9. provide primary coverage for all losses and damages caused by the perils or causes of 

loss covered. 

10. not include a co-insurance clause. 

11. include an exception for ensuing losses from physical damage or loss with respect to 

any defective workmanship, design, or materials exclusions. 

12. include performance/hot testing and start-up. 

13. be maintained in effect, subject to the provisions herein regarding Substantial 

Completion and partial occupancy or use of the Work by Owner, until the Work is 

complete. 

B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other 

evidence thereof) required to be purchased and maintained in accordance with this 

Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not 

be canceled or materially changed or renewal refused until at least 10 days prior written 

notice has been given to the purchasing policyholder. Within three days of receipt of any 

such written notice, the purchasing policyholder shall provide a copy of the notice to each 

other insured. 

C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for 

costs not covered because of the application of a policy deductible. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the 

Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then 

Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will 

provide notice of such occupancy or use to the builder’s risk insurer. The builder’s risk 

insurance shall not be canceled or permitted to lapse on account of any such partial use or 

occupancy; rather, those portions of the Work that are occupied or used by Owner may 

come off the builder’s risk policy, while those portions of the Work not yet occupied or 

used by Owner shall remain covered by the builder’s risk insurance. 

E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in 

or supplement the builder’s risk or property insurance policies provided under this 

Paragraph 6.05, it may do so at Contractor’s expense. 

F. Insurance of Other Property: If the express insurance provisions of the Contract do not 

require or address the insurance of a property item or interest, such as tools, construction 

equipment, or other personal property owned by Contractor, a Subcontractor, or an 

employee of Contractor or a Subcontractor, then the entity or individual owning such 

property item will be responsible for deciding whether to insure it, and if so in what 

amount. 
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6.06 Waiver of Rights 

A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s 

risk policy, shall contain provisions to the effect that in the event of payment of any loss or 

damage the insurers will have no rights of recovery against any insureds thereunder, or 

against Engineer or its consultants, or their officers, directors, members, partners, 

employees, agents, consultants, or subcontractors. Owner and Contractor waive all rights 

against each other and the respective officers, directors, members, partners, employees, 

agents, consultants, and subcontractors of each and any of them, for all losses and 

damages caused by, arising out of, or resulting from any of the perils or causes of loss 

covered by such policies and any other property insurance applicable to the Work; and, in 

addition, waive all such rights against Engineer, its consultants, all Subcontractors, all 

individuals or entities identified in the Supplementary Conditions as insureds, and the 

officers, directors, members, partners, employees, agents, consultants, and subcontractors 

of each and any of them, under such policies for losses and damages so caused. None of 

the above waivers shall extend to the rights that any party making such waiver may have to 

the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or otherwise 

payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 

directors, members, partners, employees, agents, consultants and subcontractors of each 

and any of them, for: 

1. loss due to business interruption, loss of use, or other consequential loss extending 

beyond direct physical loss or damage to Owner’s property or the Work caused by, 

arising out of, or resulting from fire or other perils whether or not insured by Owner; 

and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or 

resulting from fire or other insured peril or cause of loss covered by any property 

insurance maintained on the completed Project or part thereof by Owner during 

partial occupancy or use pursuant to Paragraph 15.04, after Substantial Completion 

pursuant to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 

referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of 

payment of any such loss, damage, or consequential loss, the insurers will have no rights of 

recovery against Contractor, Subcontractors, or Engineer, or the officers, directors, 

members, partners, employees, agents, consultants, or subcontractors of each and any of 

them. 

D. Contractor shall be responsible for assuring that the agreement under which a 

Subcontractor performs a portion of the Work contains provisions whereby the 

Subcontractor waives all rights against Owner, Contractor, all individuals or entities 

identified in the Supplementary Conditions as insureds, the Engineer and its consultants, 

and the officers, directors, members, partners, employees, agents, consultants, and 

subcontractors of each and any of them, for all losses and damages caused by, arising out 

of, relating to, or resulting from any of the perils or causes of loss covered by builder’s risk 

insurance and any other property insurance applicable to the Work. 

6.07 Receipt and Application of Property Insurance Proceeds 

A. Any insured loss under the builder’s risk and other policies of insurance required by 

Paragraph 6.05 will be adjusted and settled with the named insured that purchased the 
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policy. Such named insured shall act as fiduciary for the other insureds, and give notice to 

such other insureds that adjustment and settlement of a claim is in progress. Any other 

insured may state its position regarding a claim for insured loss in writing within 15 days 

after notice of such claim. 

B. Proceeds for such insured losses may be made payable by the insurer either jointly to 

multiple insureds, or to the named insured that purchased the policy in its own right and as 

fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. 

A named insured receiving insurance proceeds under the builder’s risk and other policies of 

insurance required by Paragraph 6.05 shall distribute such proceeds in accordance with 

such agreement as the parties in interest may reach, or as otherwise required under the 

dispute resolution provisions of this Contract or applicable Laws and Regulations. 

C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, 

the money so received applied on account thereof, and the Work and the cost thereof 

covered by Change Order, if needed. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

7.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, 

devoting such attention thereto and applying such skills and expertise as may be necessary 

to perform the Work in accordance with the Contract Documents. Contractor shall be solely 

responsible for the means, methods, techniques, sequences, and procedures of 

construction. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 

superintendent who shall not be replaced without written notice to Owner and Engineer 

except under extraordinary circumstances. 

7.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the 

Work and perform construction as required by the Contract Documents. Contractor shall at 

all times maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or 

property at the Site or adjacent thereto, and except as otherwise stated in the Contract 

Documents, all Work at the Site shall be performed during regular working hours, Monday 

through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal 

holiday. Contractor may perform Work outside regular working hours or on Saturdays, 

Sundays, or legal holidays only with Owner’s written consent, which will not be 

unreasonably withheld. 

7.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and 

assume full responsibility for all services, materials, equipment, labor, transportation, 

construction equipment and machinery, tools, appliances, fuel, power, light, heat, 

telephone, water, sanitary facilities, temporary facilities, and all other facilities and 

incidentals necessary for the performance, testing, start up, and completion of the Work, 

whether or not such items are specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work shall be of good quality and new, 

except as otherwise provided in the Contract Documents. All special warranties and 
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guarantees required by the Specifications shall expressly run to the benefit of Owner. If 

required by Engineer, Contractor shall furnish satisfactory evidence (including reports of 

required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, 

protected, used, cleaned, and conditioned in accordance with instructions of the applicable 

Supplier, except as otherwise may be provided in the Contract Documents. 

7.04 “Or Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract 

Documents by using the name of a proprietary item or the name of a particular Supplier, 

the Contract Price has been based upon Contractor furnishing such item as specified. The 

specification or description of such an item is intended to establish the type, function, 

appearance, and quality required. Unless the specification or description contains or is 

followed by words reading that no like, equivalent, or “or equal” item is permitted, 

Contractor may request that Engineer authorize the use of other items of material or 

equipment, or items from other proposed suppliers under the circumstances described 

below. 

1. If Engineer in its sole discretion determines that an item of material or equipment 

proposed by Contractor is functionally equal to that named and sufficiently similar so 

that no change in related Work will be required, Engineer shall deem it an “or equal” 

item. For the purposes of this paragraph, a proposed item of material or equipment 

will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, 

appearance, strength, and design characteristics; 

2) it will reliably perform at least equally well the function and achieve the 

results imposed by the design concept of the completed Project as a 

functioning whole; 

3) it has a proven record of performance and availability of responsive service; 

and 

4) it is not objectionable to Owner. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; 

and 

2) it will conform substantially to the detailed requirements of the item named 

in the Contract Documents. 

B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or 

equal” item at Contractor’s expense. 

C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 

evaluate each “or-equal” request.  Engineer may require Contractor to furnish additional 

data about the proposed “or-equal” item. Engineer will be the sole judge of acceptability. 

No “or-equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is 

complete and Engineer determines that the proposed item is an “or-equal”, which will be 

evidenced by an approved Shop Drawing or other written communication. Engineer will 

advise Contractor in writing of any negative determination. 
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D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request 

shall result in any change in Contract Price. The Engineer’s denial of an “or-equal” request 

shall be final and binding, and may not be reversed through an appeal under any provision 

of the Contract Documents. 

E. Treatment as a Substitution Request: If Engineer determines that an item of material or 

equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may 

request that Engineer considered the proposed item as a substitute pursuant to Paragraph 

7.05. 

7.05 Substitutes 

A. Unless the specification or description of an item of material or equipment required to be 

furnished under the Contract Documents contains or is followed by words reading that no 

substitution is permitted, Contractor may request that Engineer authorize the use of other 

items of material or equipment under the circumstances described below. To the extent 

possible such requests shall be made before commencement of related construction at the 

Site. 

1. Contractor shall submit sufficient information as provided below to allow Engineer to 

determine if the item of material or equipment proposed is functionally equivalent to 

that named and an acceptable substitute therefor. Engineer will not accept requests 

for review of proposed substitute items of material or equipment from anyone other 

than Contractor. 

2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as 

supplemented by the Specifications, and as Engineer may decide is appropriate under 

the circumstances. 

3. Contractor shall make written application to Engineer for review of a proposed 

substitute item of material or equipment that Contractor seeks to furnish or use. The 

application: 

a. shall certify that the proposed substitute item will: 

1) perform adequately the functions and achieve the results called for by the 

general design, 

2) be similar in substance to that specified, and 

3) be suited to the same use as that specified. 

b. will state: 

1) the extent, if any, to which the use of the proposed substitute item will 

necessitate a change in Contract Times, 

2) whether use of the proposed substitute item in the Work will require a 

change in any of the Contract Documents (or in the provisions of any other 

direct contract with Owner for other work on the Project) to adapt the 

design to the proposed substitute item, and 

3) whether incorporation or use of the proposed substitute item in connection 

with the Work is subject to payment of any license fee or royalty. 

c. will identify: 

1) all variations of the proposed substitute item from that specified, and 
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2) available engineering, sales, maintenance, repair, and replacement services. 

d. shall contain an itemized estimate of all costs or credits that will result directly or 

indirectly from use of such substitute item, including but not limited to changes in 

Contract Price, shared savings, costs of redesign, and claims of other contractors 

affected by any resulting change. 

B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 

evaluate each substitute request, and to obtain comments and direction from Owner. 

Engineer may require Contractor to furnish additional data about the proposed substitute 

item. Engineer will be the sole judge of acceptability. No substitute will be ordered, 

furnished, installed, or utilized until Engineer’s review is complete and Engineer determines 

that the proposed item is an acceptable substitute. Engineer’s determination will be 

evidenced by a Field Order or a proposed Change Order accounting for the substitution 

itself and all related impacts, including changes in Contract Price or Contract Times. 

Engineer will advise Contractor in writing of any negative determination. 

C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a 

special performance guarantee or other surety with respect to any substitute. 

D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a 

substitute proposed or submitted by Contractor. Whether or not Engineer approves a 

substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for 

the reasonable charges of Engineer for evaluating each such proposed substitute. 

Contractor shall also reimburse Owner for the reasonable charges of Engineer for making 

changes in the Contract Documents (or in the provisions of any other direct contract with 

Owner) resulting from the acceptance of each proposed substitute. 

E. Contractor’s Expense: Contractor shall provide all data in support of any proposed 

substitute at Contractor’s expense. 

F. Effect of Engineer’s Determination: If Engineer approves the substitution request, 

Contractor shall execute the proposed Change Order and proceed with the substitution. 

The Engineer’s denial of a substitution request shall be final and binding, and may not be 

reversed through an appeal under any provision of the Contract Documents. Contractor 

may challenge the scope of reimbursement costs imposed under Paragraph 7.05.D, by 

timely submittal of a Change Proposal. 

7.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the 

Work.  Such Subcontractors and Suppliers must be acceptable to Owner. 

B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for 

the performance of designated parts of the Work if required by the Contract to do so. 

C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the 

Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other 

individual or entity to furnish or perform any of the Work against which Contractor has 

reasonable objection. 

D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to 

Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already 

deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or 

otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner 

unless Owner raises a substantive, reasonable objection within five days. 
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E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or 

entity retained by Contractor to perform any part of the Work. Owner also may require 

Contractor to retain specific replacements; provided, however, that Owner may not require 

a replacement to which Contractor has a reasonable objection. If Contractor has submitted 

the identity of certain Subcontractors, Suppliers, or other individuals or entities for 

acceptance by Owner, and Owner has accepted it (either in writing or by failing to make 

written objection thereto), then Owner may subsequently revoke the acceptance of any 

such Subcontractor, Supplier, or other individual or entity so identified solely on the basis 

of substantive, reasonable objection after due investigation. Contractor shall submit an 

acceptable replacement for the rejected Subcontractor, Supplier, or other individual or 

entity. 

F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or 

entity retained by Contractor to perform any part of the Work, then Contractor shall be 

entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the 

replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30 

days of Owner’s requirement of replacement. 

G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, 

whether initially or as a replacement, shall constitute a waiver of the right of Owner to the 

completion of the Work in accordance with the Contract Documents. 

H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors 

and Suppliers having a direct contract with Contractor, and of all other Subcontractors and 

Suppliers known to Contractor at the time of submittal. 

I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 

Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of 

the Work just as Contractor is responsible for Contractor’s own acts and omissions. 

J. Contractor shall be solely responsible for scheduling and coordinating the work of 

Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any 

of the Work. 

K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities 

performing or furnishing any of the Work from communicating with Engineer or Owner, 

except through Contractor or in case of an emergency, or as otherwise expressly allowed 

herein. 

L. The divisions and sections of the Specifications and the identifications of any Drawings shall 

not control Contractor in dividing the Work among Subcontractors or Suppliers or 

delineating the Work to be performed by any specific trade. 

M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an 

appropriate contractual agreement that specifically binds the Subcontractor or Supplier to 

the applicable terms and conditions of the Contract Documents for the benefit of Owner 

and Engineer. 

N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information 

about amounts paid to Contractor on account of Work performed for Contractor by the 

particular Subcontractor or Supplier. 
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O. Nothing in the Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or 

entity any contractual relationship between Owner or Engineer and any such 

Subcontractor, Supplier, or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the 

payment of any money due any such Subcontractor, Supplier, or other individual or 

entity except as may otherwise be required by Laws and Regulations. 

7.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in 

the performance of the Work or the incorporation in the Work of any invention, design, 

process, product, or device which is the subject of patent rights or copyrights held by 

others. If a particular invention, design, process, product, or device is specified in the 

Contract Documents for use in the performance of the Work and if, to the actual 

knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for 

the payment of any license fee or royalty to others, the existence of such rights shall be 

disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 

harmless Contractor, and its officers, directors, members, partners, employees, agents, 

consultants, and subcontractors from and against all claims, costs, losses, and damages 

(including but not limited to all fees and charges of engineers, architects, attorneys, and 

other professionals, and all court or arbitration or other dispute resolution costs) arising 

out of or relating to any infringement of patent rights or copyrights incident to the use in 

the performance of the Work or resulting from the incorporation in the Work of any 

invention, design, process, product, or device specified in the Contract Documents, but not 

identified as being subject to payment of any license fee or royalty to others required by 

patent rights or copyrights. 

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 

hold harmless Owner and Engineer, and the officers, directors, members, partners, 

employees, agents, consultants and subcontractors of each and any of them from and 

against all claims, costs, losses, and damages (including but not limited to all fees and 

charges of engineers, architects, attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) arising out of or relating to any infringement 

of patent rights or copyrights incident to the use in the performance of the Work or 

resulting from the incorporation in the Work of any invention, design, process, product, or 

device not specified in the Contract Documents. 

7.08 Permits 

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for 

all construction permits and licenses. Owner shall assist Contractor, when necessary, in 

obtaining such permits and licenses. Contractor shall pay all governmental charges and 

inspection fees necessary for the prosecution of the Work which are applicable at the time 

of the submission of Contractor’s Bid (or when Contractor became bound under a 

negotiated contract). Owner shall pay all charges of utility owners for connections for 

providing permanent service to the Work. 
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7.09 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 

Contractor in accordance with the Laws and Regulations of the place of the Project which 

are applicable during the performance of the Work. 

7.10 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 

applicable to the performance of the Work. Except where otherwise expressly required by 

applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 

monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work or takes any other action knowing or having reason to 

know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and 

losses, and shall indemnify and hold harmless Owner and Engineer, and the officers, 

directors, members, partners, employees, agents, consultants, and subcontractors of each 

and any of them from and against all claims, costs, losses, and damages (including but not 

limited to all fees and charges of engineers, architects, attorneys, and other professionals 

and all court or arbitration or other dispute resolution costs) arising out of or relating to 

such Work or other action. It shall not be Contractor’s responsibility to make certain that 

the Work described in the Contract Documents is in accordance with Laws and Regulations, 

but this shall not relieve Contractor of Contractor’s obligations under Paragraph 3.03. 

C. Owner or Contractor may give notice to the other party of any changes after the 

submission of Contractor’s Bid (or after the date when Contractor became bound under a 

negotiated contract) in Laws or Regulations having an effect on the cost or time of 

performance of the Work, including but not limited to changes in Laws or Regulations 

having an effect on procuring permits and on sales, use, value-added, consumption, and 

other similar taxes.  If Owner and Contractor are unable to agree on entitlement to or on 

the amount or extent, if any, of any adjustment in Contract Price or Contract Times 

resulting from such changes, then within 30 days of such notice Contractor may submit a 

Change Proposal, or Owner may initiate a Claim. 

7.11  Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, 

Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written 

interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such 

record documents in good order and annotate them to show changes made during 

construction. These record documents, together with all approved Samples, will be 

available to Engineer for reference. Upon completion of the Work, Contractor shall deliver 

these record documents to Engineer. 

7.12 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the Work. Such responsibility does not 

relieve Subcontractors of their responsibility for the safety of persons or property in the 

performance of their work, nor for compliance with applicable safety Laws and Regulations.  

Contractor shall take all necessary precautions for the safety of, and shall provide the 

necessary protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 
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2. all the Work and materials and equipment to be incorporated therein, whether in 

storage on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 

pavements, roadways, structures, other work in progress, utilities, and Underground 

Facilities not designated for removal, relocation, or replacement in the course of 

construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 

persons or property, or to the protection of persons or property from damage, injury, or 

loss; and shall erect and maintain all necessary safeguards for such safety and protection. 

Contractor shall notify Owner; the owners of adjacent property, Underground Facilities, 

and other utilities; and other contractors and utility owners performing work at or adjacent 

to the Site, when prosecution of the Work may affect them, and shall cooperate with them 

in the protection, removal, relocation, and replacement of their property or work in 

progress. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if 

any.  The Supplementary Conditions identify any Owner’s safety programs that are 

applicable to the Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s 

safety program with which Owner’s and Engineer’s employees and representatives must 

comply while at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 

caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, 

Supplier, or any other individual or entity directly or indirectly employed by any of them to 

perform any of the Work, or anyone for whose acts any of them may be liable, shall be 

remedied by Contractor at its expense (except damage or loss attributable to the fault of 

Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone 

employed by any of them, or anyone for whose acts any of them may be liable, and not 

attributable, directly or indirectly, in whole or in part, to the fault or negligence of 

Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly 

employed by any of them). 

F. Contractor’s duties and responsibilities for safety and protection shall continue until such 

time as all the Work is completed and Engineer has issued a notice to Owner and 

Contractor in accordance with Paragraph 15.06.B that the Work is acceptable (except as 

otherwise expressly provided in connection with Substantial Completion). 

G. Contractor’s duties and responsibilities for safety and protection shall resume whenever 

Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or 

correction obligations, or to conduct other tasks arising from the Contract Documents. 

7.13 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site 

whose duties and responsibilities shall be the prevention of accidents and the maintaining 

and supervising of safety precautions and programs. 

7.14 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data 

sheets or other hazard communication information required to be made available to or 



EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 34 of 65 

exchanged between or among employers at the Site in accordance with Laws or 

Regulations. 

7.15 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the 

Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, 

injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes 

that any significant changes in the Work or variations from the Contract Documents have 

been caused thereby or are required as a result thereof. If Engineer determines that a 

change in the Contract Documents is required because of the action taken by Contractor in 

response to such an emergency, a Work Change Directive or Change Order will be issued. 

7.16 Shop Drawings, Samples, and Other Submittals 

A. Shop Drawing and Sample Submittal Requirements: 

1. Before submitting a Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings 

and Samples and with the requirements of the Work and the Contract 

Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 

performance and design criteria, installation requirements, materials, catalog 

numbers, and similar information with respect thereto; 

c. determined and verified the suitability of all materials and equipment offered 

with respect to the indicated application, fabrication, shipping, handling, storage, 

assembly, and installation pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities 

for means, methods, techniques, sequences, and procedures of construction, and 

safety precautions and programs incident thereto. 

2. Each submittal shall bear a stamp or specific written certification that Contractor has 

satisfied Contractor’s obligations under the Contract Documents with respect to 

Contractor’s review of that submittal, and that Contractor approves the submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any 

variations that the Shop Drawing or Sample may have from the requirements of the 

Contract Documents. This notice shall be set forth in a written communication 

separate from the Shop Drawings or Sample submittal; and, in addition, in the case of 

Shop Drawings by a specific notation made on each Shop Drawing submitted to 

Engineer for review and approval of each such variation. 

B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop 

Drawings and Samples to Engineer for review and approval in accordance with the 

accepted Schedule of Submittals. Each submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Contractor shall submit the number of copies required in the Specifications. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 

dimensions, specified performance and design criteria, materials, and similar data 

to show Engineer the services, materials, and equipment Contractor proposes to 
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provide and to enable Engineer to review the information for the limited 

purposes required by Paragraph 7.16.D. 

2. Samples: 

a. Contractor shall submit the number of Samples required in the Specifications. 

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent 

data such as catalog numbers, the use for which intended and other data as 

Engineer may require to enable Engineer to review the submittal for the limited 

purposes required by Paragraph 7.16.D. 

3. Where a Shop Drawing or Sample is required by the Contract Documents or the 

Schedule of Submittals, any related Work performed prior to Engineer’s review and 

approval of the pertinent submittal will be at the sole expense and responsibility of 

Contractor. 

C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with 

the accepted Schedule of Submittals, and pursuant to the applicable terms of the 

Specifications. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with 

the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will 

be only to determine if the items covered by the submittals will, after installation or 

incorporation in the Work, conform to the information given in the Contract 

Documents and be compatible with the design concept of the completed Project as a 

functioning whole as indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, 

sequences, or procedures of construction or to safety precautions or programs 

incident thereto. 

3. Engineer’s review and approval of a separate item as such will not indicate approval of 

the assembly in which the item functions. 

4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 

Contractor from responsibility for any variation from the requirements of the Contract 

Documents unless Contractor has complied with the requirements of Paragraph 

7.16.A.3 and Engineer has given written approval of each such variation by specific 

written notation thereof incorporated in or accompanying the Shop Drawing or 

Sample. Engineer will document any such approved variation from the requirements 

of the Contract Documents in a Field Order. 

5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 

Contractor from responsibility for complying with the requirements of Paragraph 

7.16.A and B. 

6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from 

the requirements of the Contract Documents, shall not, under any circumstances, 

change the Contract Times or Contract Price, unless such changes are included in a 

Change Order. 

7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, 

or other submittal shall result in such item becoming a Contract Document. 
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8. Contractor shall perform the Work in compliance with the requirements and 

commitments set forth in approved Shop Drawings and Samples, subject to the 

provisions of Paragraph 7.16.D.4. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required 

number of corrected copies of Shop Drawings and submit, as required, new Samples 

for review and approval. Contractor shall direct specific attention in writing to 

revisions other than the corrections called for by Engineer on previous submittals. 

2. Contractor shall furnish required submittals with sufficient information and accuracy 

to obtain required approval of an item with no more than three submittals. Engineer 

will record Engineer’s time for reviewing a fourth or subsequent submittal of a Shop 

Drawings, sample, or other item requiring approval, and Contractor shall be 

responsible for Engineer’s charges to Owner for such time. Owner may impose a set-

off against payments due to Contractor to secure reimbursement for such charges. 

3. If Contractor requests a change of a previously approved submittal item, Contractor 

shall be responsible for Engineer’s charges to Owner for its review time, and Owner 

may impose a set-off against payments due to Contractor to secure reimbursement for 

such charges, unless the need for such change is beyond the control of Contractor. 

7.17 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 

Contract Documents and will not be defective. Engineer and its officers, directors, 

members, partners, employees, agents, consultants, and subcontractors shall be entitled to 

rely on Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than 

Contractor, Subcontractors, Suppliers, or any other individual or entity for whom 

Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 

Documents shall be absolute. None of the following will constitute an acceptance of Work 

that is not in accordance with the Contract Documents or a release of Contractor’s 

obligation to perform the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment 

related thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal; 

6. the issuance of a notice of acceptability by Engineer; 

7. any inspection, test, or approval by others; or 

8. any correction of defective Work by Owner. 
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D. If the Contract requires the Contractor to accept the assignment of a contract entered into 

by Owner, then the specific warranties, guarantees, and correction obligations contained in 

the assigned contract shall govern with respect to Contractor’s performance obligations to 

Owner for the Work described in the assigned contract. 

7.18 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, and in addition to any other 

obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify and 

hold harmless Owner and Engineer, and the officers, directors, members, partners, 

employees, agents, consultants and subcontractors of each and any of them from and 

against all claims, costs, losses, and damages (including but not limited to all fees and 

charges of engineers, architects, attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) arising out of or relating to the performance 

of the Work, provided that any such claim, cost, loss, or damage is attributable to bodily 

injury, sickness, disease, or death, or to injury to or destruction of tangible property (other 

than the Work itself), including the loss of use resulting therefrom but only to the extent 

caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 

any individual or entity directly or indirectly employed by any of them to perform any of 

the Work or anyone for whose acts any of them may be liable. 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 

partners, employees, agents, consultants, or subcontractors by any employee (or the 

survivor or personal representative of such employee) of Contractor, any Subcontractor, 

any Supplier, or any individual or entity directly or indirectly employed by any of them to 

perform any of the Work, or anyone for whose acts any of them may be liable, the 

indemnification obligation under Paragraph 7.18.A shall not be limited in any way by any 

limitation on the amount or type of damages, compensation, or benefits payable by or for 

Contractor or any such Subcontractor, Supplier, or other individual or entity under workers’ 

compensation acts, disability benefit acts, or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to 

the liability of Engineer and Engineer’s officers, directors, members, partners, employees, 

agents, consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, 

opinions, reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of 

the injury or damage. 

7.19 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services 

are specifically required by the Contract Documents for a portion of the Work or unless 

such services are required to carry out Contractor’s responsibilities for construction means, 

methods, techniques, sequences and procedures. Contractor shall not be required to 

provide professional services in violation of applicable Laws and Regulations. 

B. If professional design services or certifications by a design professional related to systems, 

materials, or equipment are specifically required of Contractor by the Contract Documents, 

Owner and Engineer will specify all performance and design criteria that such services must 

satisfy. Contractor shall cause such services or certifications to be provided by a properly 

licensed professional, whose signature and seal shall appear on all drawings, calculations, 

specifications, certifications, and other submittals prepared by such professional. Shop 
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Drawings and other submittals related to the Work designed or certified by such 

professional, if prepared by others, shall bear such professional’s written approval when 

submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and 

completeness of the services, certifications, or approvals performed by such design 

professionals, provided Owner and Engineer have specified to Contractor all performance 

and design criteria that such services must satisfy. 

D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and 

design drawings will be only for the limited purpose of checking for conformance with 

performance and design criteria given and the design concept expressed in the Contract 

Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 

design calculations and design drawings) will be only for the purpose stated in Paragraph 

7.16.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 

specified by Owner or Engineer. 

ARTICLE 8 – OTHER WORK AT THE SITE 

8.01 Other Work 

A. In addition to and apart from the Work under the Contract Documents, the Owner may 

perform other work at or adjacent to the Site. Such other work may be performed by 

Owner’s employees, or through contracts between the Owner and third parties. Owner 

may also arrange to have third-party utility owners perform work on their utilities and 

facilities at or adjacent to the Site. 

B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or 

through contracts for such other work, then Owner shall give Contractor written notice 

thereof prior to starting any such other work. If Owner has advance information regarding 

the start of any utility work at or adjacent to the Site, Owner shall provide such information 

to Contractor. 

C. Contractor shall afford each other contractor that performs such other work, each utility 

owner performing other work, and Owner, if Owner is performing other work with Owner’s 

employees, proper and safe access to the Site, and provide a reasonable opportunity for 

the introduction and storage of materials and equipment and the execution of such other 

work. Contractor shall do all cutting, fitting, and patching of the Work that may be required 

to properly connect or otherwise make its several parts come together and properly 

integrate with such other work. Contractor shall not endanger any work of others by 

cutting, excavating, or otherwise altering such work; provided, however, that Contractor 

may cut or alter others' work with the written consent of Engineer and the others whose 

work will be affected. 

D. If the proper execution or results of any part of Contractor’s Work depends upon work 

performed by others under this Article 8, Contractor shall inspect such other work and 

promptly report to Engineer in writing any delays, defects, or deficiencies in such other 

work that render it unavailable or unsuitable for the proper execution and results of 

Contractor’s Work. Contractor’s failure to so report will constitute an acceptance of such 

other work as fit and proper for integration with Contractor’s Work except for latent 

defects and deficiencies in such other work. 
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8.02 Coordination 

A. If Owner intends to contract with others for the performance of other work at or adjacent 

to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to 

arrange to have utility owners perform work at or adjacent to the Site, the following will be 

set forth in the Supplementary Conditions or provided to Contractor prior to the start of 

any such other work: 

1. the identity of the individual or entity that will have authority and responsibility for 

coordination of the activities among the various contractors; 

2. an itemization of the specific matters to be covered by such authority and 

responsibility; and 

3. the extent of such authority and responsibilities. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole 

authority and responsibility for such coordination. 

8.03 Legal Relationships 

A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s 

employees, any other contractor working for Owner, or any utility owner for whom the 

Owner is responsible causes damage to the Work or to the property of Contractor or its 

Subcontractors, or delays, disrupts, interferes with, or increases the scope or cost of the 

performance of the Work, through actions or inaction, then Contractor shall be entitled to 

an equitable adjustment in the Contract Price or the Contract Times, or both. Contractor 

must submit any Change Proposal seeking an equitable adjustment in the Contract Price or 

the Contract Times under this paragraph within 30 days of the damaging, delaying, 

disrupting, or interfering event. The entitlement to, and extent of, any such equitable 

adjustment shall take into account information (if any) regarding such other work that was 

provided to Contractor in the Contract Documents prior to the submittal of the Bid or the 

final negotiation of the terms of the Contract. When applicable, any such equitable 

adjustment in Contract Price shall be conditioned on Contractor assigning to Owner all 

Contractor’s rights against such other contractor or utility owner with respect to the 

damage, delay, disruption, or interference that is the subject of the adjustment. 

Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such 

adjustment being essential to Contractor’s ability to complete the Work within the Contract 

Times. 

B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, 

disrupting, or interfering with the work of Owner, any other contractor, or any utility owner 

performing other work at or adjacent to the Site. If Contractor fails to take such measures 

and as a result damages, delays, disrupts, or interferes with the work of any such other 

contractor or utility owner, then Owner may impose a set-off against payments due to 

Contractor, and assign to such other contractor or utility owner the Owner’s contractual 

rights against Contractor with respect to the breach of the obligations set forth in this 

paragraph. 

C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, 

Contractor shall be liable to Owner for damage to such other work, and for the reasonable 

direct delay, disruption, and interference costs incurred by Owner as a result of 

Contractor’s failure to take reasonable and customary measures with respect to Owner’s 

other work. In response to such damage, delay, disruption, or interference, Owner may 

impose a set-off against payments due to Contractor. 
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D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, 

or any utility owner performing other work at or adjacent to the Site, through Contractor’s 

failure to take reasonable and customary measures to avoid such impacts, or if any claim 

arising out of Contractor’s actions, inactions, or negligence in performance of the Work at 

or adjacent to the Site is made by any such other contractor or utility owner against 

Contractor, Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the 

claim as to all parties through negotiations with such other contractor or utility owner, or 

otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law, 

and (2) indemnify and hold harmless Owner and Engineer, and the officers, directors, 

members, partners, employees, agents, consultants and subcontractors of each and any of 

them from and against any such claims, and against all costs, losses, and damages 

(including but not limited to all fees and charges of engineers, architects, attorneys, and 

other professionals and all court or arbitration or other dispute resolution costs) arising out 

of or relating to such damage, delay, disruption, or interference. 

ARTICLE 9 – OWNER’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all 

communications to Contractor through Engineer. 

9.02 Replacement of Engineer 

A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor 

makes no reasonable objection to the replacement engineer. The replacement engineer’s 

status under the Contract Documents shall be that of the former Engineer. 

9.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

9.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in the 

Agreement. 

9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 

5.01. 

B. Owner’s duties with respect to providing engineering surveys to establish reference points 

are set forth in Paragraph 4.03. 

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports 

of explorations and tests of conditions at the Site, and drawings of physical conditions 

relating to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and 

property insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 
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9.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth 

in Paragraph 14.02.B. 

9.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible 

for, Contractor’s means, methods, techniques, sequences, or procedures of construction, 

or the safety precautions and programs incident thereto, or for any failure of Contractor to 

comply with Laws and Regulations applicable to the performance of the Work. Owner will 

not be responsible for Contractor’s failure to perform the Work in accordance with the 

Contract Documents. 

9.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is 

set forth in Paragraph 5.06. 

9.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that 

financial arrangements have been made to satisfy Owner’s obligations under the Contract 

Documents (including obligations under proposed changes in the Work). 

9.12 Safety Programs 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 

applicable requirements of Contractor’s safety programs of which Owner has been 

informed. 

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

10.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 

responsibilities and the limitations of authority of Engineer as Owner’s representative 

during construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of 

construction as Engineer deems necessary in order to observe as an experienced and 

qualified design professional the progress that has been made and the quality of the 

various aspects of Contractor’s executed Work. Based on information obtained during such 

visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the 

Work is proceeding in accordance with the Contract Documents. Engineer will not be 

required to make exhaustive or continuous inspections on the Site to check the quality or 

quantity of the Work. Engineer’s efforts will be directed toward providing for Owner a 

greater degree of confidence that the completed Work will conform generally to the 

Contract Documents. On the basis of such visits and observations, Engineer will keep 

Owner informed of the progress of the Work and will endeavor to guard Owner against 

defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority 

and responsibility set forth in Paragraph 10.08.  Particularly, but without limitation, during 
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or as a result of Engineer’s visits or observations of Contractor’s Work, Engineer will not 

supervise, direct, control, or have authority over or be responsible for Contractor’s means, 

methods, techniques, sequences, or procedures of construction, or the safety precautions 

and programs incident thereto, or for any failure of Contractor to comply with Laws and 

Regulations applicable to the performance of the Work. 

10.03 Project Representative 

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project 

Representative to represent Engineer at the Site and assist Engineer in observing the 

progress and quality of the Work, then the authority and responsibilities of any such 

Resident Project Representative will be as provided in the Supplementary Conditions, and 

limitations on the responsibilities thereof will be as provided in Paragraph 10.08. If Owner 

designates another representative or agent to represent Owner at the Site who is not 

Engineer’s consultant, agent, or employee, the responsibilities and authority and 

limitations thereon of such other individual or entity will be as provided in the 

Supplementary Conditions. 

10.04 Rejecting Defective Work 

A. Engineer has the authority to reject Work in accordance with Article 14. 

10.05 Shop Drawings, Change Orders and Payments 

A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set 

forth in Paragraph 7.16. 

B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings 

submitted in response to a delegation of professional design services, if any, are set forth in 

Paragraph 7.19. 

C. Engineer’s authority as to Change Orders is set forth in Article 11. 

D. Engineer’s authority as to Applications for Payment is set forth in Article 15. 

10.06 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work 

performed by Contractor as set forth in Paragraph 13.03. 

10.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will render decisions regarding the requirements of the Contract Documents, and 

judge the acceptability of the Work, pursuant to the specific procedures set forth herein for 

initial interpretations, Change Proposals, and acceptance of the Work. In rendering such 

decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will 

not be liable to Owner, Contractor, or others in connection with any proceedings, 

interpretations, decisions, or judgments conducted or rendered in good faith. 

10.08 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 10 or under any other 

provision of the Contract, nor any decision made by Engineer in good faith either to 

exercise or not exercise such authority or responsibility or the undertaking, exercise, or 

performance of any authority or responsibility by Engineer, shall create, impose, or give rise 

to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any 

Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee 

or agent of any of them. 
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B. Engineer will not supervise, direct, control, or have authority over or be responsible for 

Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 

safety precautions and programs incident thereto, or for any failure of Contractor to 

comply with Laws and Regulations applicable to the performance of the Work. Engineer will 

not be responsible for Contractor’s failure to perform the Work in accordance with the 

Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any 

Subcontractor, any Supplier, or of any other individual or entity performing any of the 

Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation 

and all maintenance and operating instructions, schedules, guarantees, bonds, certificates 

of inspection, tests and approvals, and other documentation required to be delivered by 

Paragraph 15.06.A will only be to determine generally that their content complies with the 

requirements of, and in the case of certificates of inspections, tests, and approvals, that the 

results certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also 

apply to the Resident Project Representative, if any. 

10.09 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives will comply with the specific 

applicable requirements of Owner’s and Contractor’s safety programs (if any) of which 

Engineer has been informed. 

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 

11.01 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended or supplemented by a Change Order, a Work 

Change Directive, or a Field Order. 

1. Change Orders: 

a. If an amendment or supplement to the Contract Documents includes a change in 

the Contract Price or the Contract Times, such amendment or supplement must 

be set forth in a Change Order. A Change Order also may be used to establish 

amendments and supplements of the Contract Documents that do not affect the 

Contract Price or Contract Times. 

b. Owner and Contractor may amend those terms and conditions of the Contract 

Documents that do not involve (1) the performance or acceptability of the Work, 

(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) 

other engineering or technical matters, without the recommendation of the 

Engineer. Such an amendment shall be set forth in a Change Order. 

2. Work Change Directives: A Work Change Directive will not change the Contract Price 

or the Contract Times but is evidence that the parties expect that the modification 

ordered or documented by a Work Change Directive will be incorporated in a 

subsequently issued Change Order, following negotiations by the parties as to the 

Work Change Directive’s effect, if any, on the Contract Price and Contract Times; or, if 

negotiations are unsuccessful, by a determination under the terms of the Contract 

Documents governing adjustments, expressly including Paragraph 11.04 regarding 

change of Contract Price. Contractor must submit any Change Proposal seeking an 
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adjustment of the Contract Price or the Contract Times, or both, no later than 30 days 

after the completion of the Work set out in the Work Change Directive.  Owner must 

submit any Claim seeking an adjustment of the Contract Price or the Contract Times, 

or both, no later than 60 days after issuance of the Work Change Directive. 

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not 

involve an adjustment in the Contract Price or the Contract Times and are compatible 

with the design concept of the completed Project as a functioning whole as indicated 

by the Contract Documents. Such changes will be accomplished by a Field Order and 

will be binding on Owner and also on Contractor, which shall perform the Work 

involved promptly. If Contractor believes that a Field Order justifies an adjustment in 

the Contract Price or Contract Times, or both, then before proceeding with the Work 

at issue, Contractor shall submit a Change Proposal as provided herein. 

11.02 Owner-Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any 

time or from time to time, order additions, deletions, or revisions in the Work. Such 

changes shall be supported by Engineer’s recommendation, to the extent the change 

involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 

engineering or technical matters. Such changes may be accomplished by a Change Order, if 

Owner and Contractor have agreed as to the effect, if any, of the changes on Contract 

Times or Contract Price; or by a Work Change Directive. Upon receipt of any such 

document, Contractor shall promptly proceed with the Work involved; or, in the case of a 

deletion in the Work, promptly cease construction activities with respect to such deleted 

Work. Added or revised Work shall be performed under the applicable conditions of the 

Contract Documents. Nothing in this paragraph shall obligate Contractor to undertake work 

that Contractor reasonably concludes cannot be performed in a manner consistent with 

Contractor’s safety obligations under the Contract Documents or Laws and Regulations. 

11.03  Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 

Contract Times with respect to any work performed that is not required by the Contract 

Documents, as amended, modified, or supplemented, except in the case of an emergency 

as provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 

14.05. 

11.04 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an 

adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06.  Any 

Claim for an adjustment of Contract Price shall comply with the provisions of Article 12. 

B. An adjustment in the Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract 

Documents, then by application of such unit prices to the quantities of the items 

involved (subject to the provisions of Paragraph 13.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract 

Documents, then by a mutually agreed lump sum (which may include an allowance for 

overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract 

Documents and the parties do not reach mutual agreement to a lump sum, then on 
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the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a 

Contractor’s fee for overhead and profit (determined as provided in Paragraph 

11.04.C). 

C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be 

determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the 

various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee 

shall be 15 percent; 

b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five 

percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus 

a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.04.C.2.a and 

11.04.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent 

of the costs incurred under Paragraphs 13.01.A.1 and 13.01.A.2 by the 

Subcontractor that actually performs the Work, at whatever tier, and (2) with 

respect to Contractor itself and to any Subcontractors of a tier higher than that of 

the Subcontractor that actually performs the Work, a fee of five percent of the 

amount (fee plus underlying costs incurred) attributable to the next lower tier 

Subcontractor; provided, however, that for any such subcontracted work the 

maximum total fee to be paid by Owner shall be no greater than 27 percent of 

the costs incurred by the Subcontractor that actually performs the work; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 

13.01.B.5, and 13.01.C; 

e. the amount of credit to be allowed by Contractor to Owner for any change which 

results in a net decrease in cost will be the amount of the actual net decrease in 

cost plus a deduction in Contractor’s fee by an amount equal to five percent of 

such net decrease; and 

f. when both additions and credits are involved in any one change, the adjustment 

in Contractor’s fee shall be computed on the basis of the net change in 

accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive. 

11.05 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an 

adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any 

Claim for an adjustment in the Contract Times shall comply with the provisions of Article 

12. 

B. An adjustment of the Contract Times shall be subject to the limitations set forth in 

Paragraph 4.05, concerning delays in Contractor’s progress. 

11.06 Change Proposals 

A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the 

Contract Times or Contract Price; appeal an initial decision by Engineer concerning the 

requirements of the Contract Documents or relating to the acceptability of the Work under 

the Contract Documents; contest a set-off against payment due; or seek other relief under 
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the Contract. The Change Proposal shall specify any proposed change in Contract Times or 

Contract Price, or both, or other proposed relief, and explain the reason for the proposed 

change, with citations to any governing or applicable provisions of the Contract Documents. 

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but 

in no event later than 30 days) after the start of the event giving rise thereto, or after 

such initial decision. The Contractor shall submit supporting data, including the 

proposed change in Contract Price or Contract Time (if any), to the Engineer and 

Owner within 15 days after the submittal of the Change Proposal. The supporting data 

shall be accompanied by a written statement that the supporting data are accurate 

and complete, and that any requested time or price adjustment is the entire 

adjustment to which Contractor believes it is entitled as a result of said event. 

Engineer will advise Owner regarding the Change Proposal, and consider any 

comments or response from Owner regarding the Change Proposal. 

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after 

receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, 

approve it in whole, or deny it in part and approve it in part. Such actions shall be in 

writing, with a copy provided to Owner and Contractor. If Engineer does not take 

action on the Change Proposal within 30 days, then either Owner or Contractor may at 

any time thereafter submit a letter to the other party indicating that as a result of 

Engineer’s inaction the Change Proposal is deemed denied, thereby commencing the 

time for appeal of the denial under Article 12. 

3. Binding Decision: Engineer’s decision will be final and binding upon Owner and 

Contractor, unless Owner or Contractor appeals the decision by filing a Claim under 

Article 12. 

B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design 

(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or 

other engineering or technical matters, then Engineer will notify the parties that the 

Engineer is unable to resolve the Change Proposal. For purposes of further resolution of 

such a Change Proposal, such notice shall be deemed a denial, and Contractor may choose 

to seek resolution under the terms of Article 12. 

11.07 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders covering: 

1. changes in the Contract Price or Contract Times which are agreed to by the parties, 

including any undisputed sum or amount of time for Work actually performed in 

accordance with a Work Change Directive; 

2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly 

contested such set-off; 

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) 

required because of Owner’s acceptance of defective Work under Paragraph 14.04 or 

Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the 

parties, subject to the need for Engineer’s recommendation if the change in the Work 

involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 

engineering or technical matters; and 

4. changes in the Contract Price or Contract Times, or other changes, which embody the 

substance of any final and binding results under Paragraph 11.06, or Article 12. 
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B. If Owner or Contractor refuses to execute a Change Order that is required to be executed 

under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as 

if fully executed. 

11.08 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting 

the general scope of the Work or the provisions of the Contract Documents (including, but 

not limited to, Contract Price or Contract Times), the giving of any such notice will be 

Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect 

the effect of any such change. 

ARTICLE 12 – CLAIMS 

12.01 Claims 

A. Claims Process: The following disputes between Owner and Contractor shall be submitted 

to the Claims process set forth in this Article: 

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals; 

2. Owner demands for adjustments in the Contract Price or Contract Times, or other 

relief under the Contract Documents; and 

3. Disputes that Engineer has been unable to address because they do not involve the 

design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of 

the Work, or other engineering or technical matters. 

B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party 

to the Contract promptly (but in no event later than 30 days) after the start of the event 

giving rise thereto; in the case of appeals regarding Change Proposals within 30 days of the 

decision under appeal. The party submitting the Claim shall also furnish a copy to the 

Engineer, for its information only. The responsibility to substantiate a Claim shall rest with 

the party making the Claim. In the case of a Claim by Contractor seeking an increase in the 

Contract Times or Contract Price, or both, Contractor shall certify that the Claim is made in 

good faith, that the supporting data are accurate and complete, and that to the best of 

Contractor’s knowledge and belief the amount of time or money requested accurately 

reflects the full amount to which Contractor is entitled. 

C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full 

consideration to its merits. The two parties shall seek to resolve the Claim through the 

exchange of information and direct negotiations.  The parties may extend the time for 

resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in 

writing and submitted to the other party, with a copy to Engineer. 

D. Mediation: 

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to 

mediation of the underlying dispute. The agreement to mediate shall stay the Claim 

submittal and response process. 

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, 

either Owner or Contractor may unilaterally terminate the mediation process, and the 

Claim submittal and decision process shall resume as of the date of the termination. If 

the mediation proceeds but is unsuccessful in resolving the dispute, the Claim 
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submittal and decision process shall resume as of the date of the conclusion of the 

mediation, as determined by the mediator. 

3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs. 

E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in 

part, such action shall be final and binding unless within 30 days of such action the other 

party invokes the procedure set forth in Article 17 for final resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim 

may deny it by giving written notice of denial to the other party. If the receiving party does 

not take action on the Claim within 90 days, then either Owner or Contractor may at any 

time thereafter submit a letter to the other party indicating that as a result of the inaction, 

the Claim is deemed denied, thereby commencing the time for appeal of the denial. A 

denial of the Claim shall be final and binding unless within 30 days of the denial the other 

party invokes the procedure set forth in Article 17 for the final resolution of disputes. 

G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, 

whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a 

Claim is approved in part and denied in part, or denied in full, and such actions become 

final and binding; then the results of the agreement or action on the Claim shall be 

incorporated in a Change Order to the extent they affect the Contract, including the Work, 

the Contract Times, or the Contract Price. 

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

13.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum 

of all costs necessary for the proper performance of the Work at issue, as further defined 

below. The provisions of this Paragraph 13.01 are used for two distinct purposes: 

1. To determine Cost of the Work when Cost of the Work is a component of the Contract 

Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or 

2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other 

adjustment in Contract Price. When the value of any such adjustment is determined 

on the basis of Cost of the Work, Contractor is entitled only to those additional or 

incremental costs required because of the change in the Work or because of the event 

giving rise to the adjustment. 

B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in 

the Cost of the Work shall be in amounts no higher than those prevailing in the locality of 

the Project, shall not include any of the costs itemized in Paragraph 13.01.C, and shall 

include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of 

the Work under schedules of job classifications agreed upon by Owner and Contractor. 

Such employees shall include, without limitation, superintendents, foremen, and other 

personnel employed full time on the Work. Payroll costs for employees not employed 

full time on the Work shall be apportioned on the basis of their time spent on the 

Work. Payroll costs shall include, but not be limited to, salaries and wages plus the 

cost of fringe benefits, which shall include social security contributions, 

unemployment, excise, and payroll taxes, workers’ compensation, health and 

retirement benefits, bonuses, sick leave, and vacation and holiday pay applicable 
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thereto. The expenses of performing Work outside of regular working hours, on 

Saturday, Sunday, or legal holidays, shall be included in the above to the extent 

authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including 

costs of transportation and storage thereof, and Suppliers’ field services required in 

connection therewith. All cash discounts shall accrue to Contractor unless Owner 

deposits funds with Contractor with which to make payments, in which case the cash 

discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns 

from sale of surplus materials and equipment shall accrue to Owner, and Contractor 

shall make provisions so that they may be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by 

Subcontractors. If required by Owner, Contractor shall obtain competitive bids from 

subcontractors acceptable to Owner and Contractor and shall deliver such bids to 

Owner, who will then determine, with the advice of Engineer, which bids, if any, will 

be acceptable. If any subcontract provides that the Subcontractor is to be paid on the 

basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall 

be determined in the same manner as Contractor’s Cost of the Work and fee as 

provided in this Paragraph 13.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 

laboratories, surveyors, attorneys, and accountants) employed for services specifically 

related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 

Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, 

equipment, machinery, appliances, office, and temporary facilities at the Site, and 

hand tools not owned by the workers, which are consumed in the performance of 

the Work, and cost, less market value, of such items used but not consumed 

which remain the property of Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof, 

whether rented from Contractor or others in accordance with rental agreements 

approved by Owner with the advice of Engineer, and the costs of transportation, 

loading, unloading, assembly, dismantling, and removal thereof. All such costs 

shall be in accordance with the terms of said rental agreements. The rental of any 

such equipment, machinery, or parts shall cease when the use thereof is no 

longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 

Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, 

or anyone directly or indirectly employed by any of them or for whose acts any of 

them may be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 

compensated by insurance or otherwise, sustained by Contractor in connection 

with the performance of the Work (except losses and damages within the 

deductible amounts of property insurance established in accordance with 

Paragraph 6.05), provided such losses and damages have resulted from causes 
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other than the negligence of Contractor, any Subcontractor, or anyone directly or 

indirectly employed by any of them or for whose acts any of them may be liable. 

Such losses shall include settlements made with the written consent and approval 

of Owner. No such losses, damages, and expenses shall be included in the Cost of 

the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as communication service at the Site, express and courier 

services, and similar petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance that Contractor is required by 

the Contract Documents to purchase and maintain. 

C. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals 

(of partnerships and sole proprietorships), general managers, safety managers, 

engineers, architects, estimators, attorneys, auditors, accountants, purchasing and 

contracting agents, expediters, timekeepers, clerks, and other personnel employed by 

Contractor, whether at the Site or in Contractor’s principal or branch office for general 

administration of the Work and not specifically included in the agreed upon schedule 

of job classifications referred to in Paragraph 13.01.B.1 or specifically covered by 

Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to 

be considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at 

the Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 

employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or 

indirectly employed by any of them or for whose acts any of them may be liable, 

including but not limited to, the correction of defective Work, disposal of materials or 

equipment wrongly supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not 

specifically and expressly included in Paragraph 13.01.B. 

D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, 

Contractor’s fee shall be determined as set forth in the Agreement. When the value of any 

Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in 

Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be 

determined as set forth in Paragraph 11.04.C. 

E. Documentation: Whenever the Cost of the Work for any purpose is to be determined 

pursuant to this Article 13, Contractor will establish and maintain records thereof in 

accordance with generally accepted accounting practices and submit in a form acceptable 

to Engineer an itemized cost breakdown together with supporting data. 

13.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named 

in the Contract Documents and shall cause the Work so covered to be performed for such 

sums and by such persons or entities as may be acceptable to Owner and Engineer. 
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B. Cash Allowances: Contractor agrees that: 

1. the cash allowances include the cost to Contractor (less any applicable trade 

discounts) of materials and equipment required by the allowances to be delivered at 

the Site, and all applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 

profit, and other expenses contemplated for the cash allowances have been included 

in the Contract Price and not in the allowances, and no demand for additional 

payment on account of any of the foregoing will be valid. 

C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the 

sole use of Owner to cover unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by 

Engineer to reflect actual amounts due Contractor on account of Work covered by 

allowances, and the Contract Price shall be correspondingly adjusted. 

13.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price 

Work, initially the Contract Price will be deemed to include for all Unit Price Work an 

amount equal to the sum of the unit price for each separately identified item of Unit Price 

Work times the estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for 

the purpose of comparison of Bids and determining an initial Contract Price. Payments to 

Contractor for Unit Price Work will be based on actual quantities. 

C. Each unit price will be deemed to include an amount considered by Contractor to be 

adequate to cover Contractor’s overhead and profit for each separately identified item. 

D. Engineer will determine the actual quantities and classifications of Unit Price Work 

performed by Contractor.  Engineer will review with Contractor the Engineer’s preliminary 

determinations on such matters before rendering a written decision thereon (by 

recommendation of an Application for Payment or otherwise). Engineer’s written decision 

thereon will be final and binding (except as modified by Engineer to reflect changed factual 

conditions or more accurate data) upon Owner and Contractor, subject to the provisions of 

the following paragraph. 

E. Within 30 days of Engineer’s written decision under the preceding paragraph, Contractor 

may submit a Change Proposal, or Owner may file a Claim, seeking an adjustment in the 

Contract Price if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially 

and significantly from the estimated quantity of such item indicated in the Agreement; 

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that it is entitled to an increase in Contract Price as a result of 

having incurred additional expense or Owner believes that Owner is entitled to a 

decrease in Contract Price, and the parties are unable to agree as to the amount of any 

such increase or decrease. 
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ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE 

WORK 

14.01 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 

independent testing laboratories, and authorities having jurisdiction will have access to the 

Site and the Work at reasonable times for their observation, inspection, and testing. 

Contractor shall provide them proper and safe conditions for such access and advise them 

of Contractor’s safety procedures and programs so that they may comply therewith as 

applicable. 

14.02 Tests, Inspections, and Approvals 

A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts 

thereof) for all required inspections and tests, and shall cooperate with inspection and 

testing personnel to facilitate required inspections and tests. 

B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, 

or other qualified individual or entity to perform all inspections and tests expressly required 

by the Contract Documents to be furnished and paid for by Owner, except that costs 

incurred in connection with tests or inspections of covered Work shall be governed by the 

provisions of Paragraph 14.05. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part 

thereof) specifically to be inspected, tested, or approved by an employee or other 

representative of such public body, Contractor shall assume full responsibility for arranging 

and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, 

and furnish Engineer the required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and 

tests required: 

1. by the Contract Documents, unless the Contract Documents expressly allocate 

responsibility for a specific inspection or test to Owner; 

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be 

incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to 

be incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to 

Contractor’s purchase thereof for incorporation in the Work. 

Such inspections and tests shall be performed by independent inspectors, testing 

laboratories, or other qualified individuals or entities acceptable to Owner and Engineer. 

E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, 

Engineer, or another designated individual or entity, then Contractor shall assume full 

responsibility for arranging and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered 

by Contractor without written concurrence of Engineer, Contractor shall, if requested by 

Engineer, uncover such Work for observation. Such uncovering shall be at Contractor’s 

expense unless Contractor had given Engineer timely notice of Contractor’s intention to 



EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 53 of 65 

cover the same and Engineer had not acted with reasonable promptness in response to 

such notice. 

14.03 Defective Work 

A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not 

defective. 

B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, 

and to reject defective Work. 

C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has 

actual knowledge will be given to Contractor. 

D. Correction, or Removal and Replacement: Promptly after receipt of written notice of 

defective Work, Contractor shall correct all such defective Work, whether or not fabricated, 

installed, or completed, or, if Engineer has rejected the defective Work, remove it from the 

Project and replace it with Work that is not defective. 

E. Preservation of Warranties: When correcting defective Work, Contractor shall take no 

action that would void or otherwise impair Owner’s special warranty and guarantee, if any, 

on said Work. 

F. Costs and Damages: In addition to its correction, removal, and replacement obligations 

with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages 

arising out of or relating to defective Work, including but not limited to the cost of the 

inspection, testing, correction, removal, replacement, or reconstruction of such defective 

Work, fines levied against Owner by governmental authorities because the Work is 

defective, and the costs of repair or replacement of work of others resulting from defective 

Work. Prior to final payment, if Owner and Contractor are unable to agree as to the 

measure of such claims, costs, losses, and damages resulting from defective Work, then 

Owner may impose a reasonable set-off against payments due under Article 15. 

14.04 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner 

prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final 

payment, to Engineer’s confirmation that such acceptance is in general accord with the 

design intent and applicable engineering principles, and will not endanger public safety). 

Contractor shall pay all claims, costs, losses, and damages attributable to Owner’s 

evaluation of and determination to accept such defective Work (such costs to be approved 

by Engineer as to reasonableness), and for the diminished value of the Work to the extent 

not otherwise paid by Contractor. If any such acceptance occurs prior to final payment, the 

necessary revisions in the Contract Documents with respect to the Work shall be 

incorporated in a Change Order. If the parties are unable to agree as to the decrease in the 

Contract Price, reflecting the diminished value of Work so accepted, then Owner may 

impose a reasonable set-off against payments due under Article 15. If the acceptance of 

defective Work occurs after final payment, Contractor shall pay an appropriate amount to 

Owner. 

14.05 Uncovering Work 

A. Engineer has the authority to require additional inspection or testing of the Work, whether 

or not the Work is fabricated, installed, or completed. 
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B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if 

requested by Engineer, uncover such Work for Engineer’s observation, and then replace 

the covering, all at Contractor’s expense. 

C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer 

or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, 

expose, or otherwise make available for observation, inspection, or testing as Engineer may 

require, that portion of the Work in question, and provide all necessary labor, material, and 

equipment. 

1. If it is found that the uncovered Work is defective, Contractor shall be responsible for 

all claims, costs, losses, and damages arising out of or relating to such uncovering, 

exposure, observation, inspection, and testing, and of satisfactory replacement or 

reconstruction (including but not limited to all costs of repair or replacement of work 

of others); and pending Contractor’s full discharge of this responsibility the Owner 

shall be entitled to impose a reasonable set-off against payments due under Article 15. 

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an 

increase in the Contract Price or an extension of the Contract Times, or both, directly 

attributable to such uncovering, exposure, observation, inspection, testing, 

replacement, and reconstruction. If the parties are unable to agree as to the amount 

or extent thereof, then Contractor may submit a Change Proposal within 30 days of 

the determination that the Work is not defective. 

14.06 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 

materials or equipment, or fails to perform the Work in such a way that the completed 

Work will conform to the Contract Documents, then Owner may order Contractor to stop 

the Work, or any portion thereof, until the cause for such order has been eliminated; 

however, this right of Owner to stop the Work shall not give rise to any duty on the part of 

Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, 

any other individual or entity, or any surety for, or employee or agent of any of them. 

14.07 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 

defective Work, or to remove and replace rejected Work as required by Engineer, or if 

Contractor fails to perform the Work in accordance with the Contract Documents, or if 

Contractor fails to comply with any other provision of the Contract Documents, then Owner 

may, after seven days written notice to Contractor, correct or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed 

expeditiously. In connection with such corrective or remedial action, Owner may exclude 

Contractor from all or part of the Site, take possession of all or part of the Work and 

suspend Contractor’s services related thereto, and incorporate in the Work all materials 

and equipment stored at the Site or for which Owner has paid Contractor but which are 

stored elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and 

employees, Owner’s other contractors, and Engineer and Engineer’s consultants access to 

the Site to enable Owner to exercise the rights and remedies under this paragraph. 

C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the 

rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-

offs against payments due under Article 15. Such claims, costs, losses and damages will 
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include but not be limited to all costs of repair, or replacement of work of others destroyed 

or damaged by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in 

the performance of the Work attributable to the exercise by Owner of Owner’s rights and 

remedies under this Paragraph 14.07. 

ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD 

15.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will 

serve as the basis for progress payments and will be incorporated into a form of Application 

for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will 

be based on the number of units completed during the pay period, as determined under 

the provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on 

Cost of the Work completed by Contractor during the pay period. 

B. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress 

payment (but not more often than once a month), Contractor shall submit to Engineer 

for review an Application for Payment filled out and signed by Contractor covering the 

Work completed as of the date of the Application and accompanied by such 

supporting documentation as is required by the Contract Documents. If payment is 

requested on the basis of materials and equipment not incorporated in the Work but 

delivered and suitably stored at the Site or at another location agreed to in writing, the 

Application for Payment shall also be accompanied by a bill of sale, invoice, or other 

documentation warranting that Owner has received the materials and equipment free 

and clear of all Liens, and evidence that the materials and equipment are covered by 

appropriate property insurance, a warehouse bond, or other arrangements to protect 

Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 

affidavit of Contractor stating that all previous progress payments received on account 

of the Work have been applied on account to discharge Contractor’s legitimate 

obligations associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 

Agreement. 

C. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, including 

each resubmittal, either indicate in writing a recommendation of payment and present 

the Application to Owner, or return the Application to Contractor indicating in writing 

Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor 

may make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment 

will constitute a representation by Engineer to Owner, based on Engineer’s 

observations of the executed Work as an experienced and qualified design 

professional, and on Engineer’s review of the Application for Payment and the 

accompanying data and schedules, that to the best of Engineer’s knowledge, 

information and belief: 
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a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents 

(subject to an evaluation of the Work as a functioning whole prior to or upon 

Substantial Completion, the results of any subsequent tests called for in the 

Contract Documents, a final determination of quantities and classifications for 

Unit Price Work under Paragraph 13.03, and any other qualifications stated in the 

recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear 

to have been fulfilled in so far as it is Engineer’s responsibility to observe the 

Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 

represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 

performed have been exhaustive, extended to every aspect of the Work in 

progress, or involved detailed inspections of the Work beyond the responsibilities 

specifically assigned to Engineer in the Contract; or 

b. there may not be other matters or issues between the parties that might entitle 

Contractor to be paid additionally by Owner or entitle Owner to withhold 

payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 

payments nor Engineer’s recommendation of any payment, including final payment, 

will impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, 

or the safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to 

Contractor’s performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has 

used the money paid on account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to 

Owner free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in 

Engineer’s opinion, it would be incorrect to make the representations to Owner stated 

in Paragraph 15.01.C.2. 

6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s 

opinion to protect Owner from loss because: 

a. the Work is defective, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work in accordance with Paragraph 

14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

d. Owner has been required to remove or remediate a Hazardous Environmental 

Condition for which Contractor is responsible; or 
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e. Engineer has actual knowledge of the occurrence of any of the events that would 

constitute a default by Contractor and therefore justify termination for cause 

under the Contract Documents. 

D. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 

recommendation, the amount recommended (subject to any Owner set-offs) will 

become due, and when due will be paid by Owner to Contractor. 

E. Reductions in Payment by Owner: 

1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner 

is entitled to impose a set-off against payment based on any of the following: 

a. claims have been made against Owner on account of Contractor’s conduct in the 

performance or furnishing of the Work, or Owner has incurred costs, losses, or 

damages on account of Contractor’s conduct in the performance or furnishing of 

the Work, including but not limited to claims, costs, losses, or damages from 

workplace injuries, adjacent property damage, non-compliance with Laws and 

Regulations, and patent infringement; 

b. Contractor has failed to take reasonable and customary measures to avoid 

damage, delay, disruption, and interference with other work at or adjacent to the 

Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. Owner has been required to remove or remediate a Hazardous Environmental 

Condition for which Contractor is responsible; 

e. Owner has incurred extra charges or engineering costs related to submittal 

reviews, evaluations of proposed substitutes, tests and inspections, or return 

visits to manufacturing or assembly facilities; 

f. the Work is defective, requiring correction or replacement; 

g. Owner has been required to correct defective Work in accordance with Paragraph 

14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

h. the Contract Price has been reduced by Change Orders; 

i. an event that would constitute a default by Contractor and therefore justify a 

termination for cause has occurred; 

j. liquidated damages have accrued as a result of Contractor’s failure to achieve 

Milestones, Substantial Completion, or final completion of the Work; 

k. Liens have been filed in connection with the Work, except where Contractor has 

delivered a specific bond satisfactory to Owner to secure the satisfaction and 

discharge of such Liens; 

l. there are other items entitling Owner to a set off against the amount 

recommended. 

2. If Owner imposes any set-off against payment, whether based on its own knowledge 

or on the written recommendations of Engineer, Owner will give Contractor 

immediate written notice (with a copy to Engineer) stating the reasons for such action 

and the specific amount of the reduction, and promptly pay Contractor any amount 
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remaining after deduction of the amount so withheld. Owner shall promptly pay 

Contractor the amount so withheld, or any adjustment thereto agreed to by Owner 

and Contractor, if Contractor remedies the reasons for such action. The reduction 

imposed shall be binding on Contractor unless it duly submits a Change Proposal 

contesting the reduction. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, 

the amount wrongfully withheld shall be treated as an amount due as determined by 

Paragraph 15.01.C.1 and subject to interest as provided in the Agreement. 

15.02 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment 

furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title 

defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than seven 

days after the time of payment by Owner. 

15.03 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall 

notify Owner and Engineer in writing that the entire Work is substantially complete and 

request that Engineer issue a certificate of Substantial Completion. Contractor shall at the 

same time submit to Owner and Engineer an initial draft of punch list items to be 

completed or corrected before final payment. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 

inspection of the Work to determine the status of completion. If Engineer does not 

consider the Work substantially complete, Engineer will notify Contractor in writing giving 

the reasons therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 

preliminary certificate of Substantial Completion which shall fix the date of Substantial 

Completion. Engineer shall attach to the certificate a punch list of items to be completed or 

corrected before final payment. Owner shall have seven days after receipt of the 

preliminary certificate during which to make written objection to Engineer as to any 

provisions of the certificate or attached punch list. If, after considering the objections to the 

provisions of the preliminary certificate, Engineer concludes that the Work is not 

substantially complete, Engineer will, within 14 days after submission of the preliminary 

certificate to Owner, notify Contractor in writing that the Work is not substantially 

complete, stating the reasons therefor. If Owner does not object to the provisions of the 

certificate, or if despite consideration of Owner’s objections Engineer concludes that the 

Work is substantially complete, then Engineer will, within said 14 days, execute and deliver 

to Owner and Contractor a final certificate of Substantial Completion (with a revised punch 

list of items to be completed or corrected) reflecting such changes from the preliminary 

certificate as Engineer believes justified after consideration of any objections from Owner. 

D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and 

Contractor will confer regarding Owner’s use or occupancy of the Work following 

Substantial Completion, review the builder’s risk insurance policy with respect to the end of 

the builder’s risk coverage, and confirm the transition to coverage of the Work under a 

permanent property insurance policy held by Owner.  Unless Owner and Contractor agree 

otherwise in writing, Owner shall bear responsibility for security, operation, protection of 

the Work, property insurance, maintenance, heat, and utilities upon Owner’s use or 

occupancy of the Work. 
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E. After Substantial Completion the Contractor shall promptly begin work on the punch list of 

items to be completed or corrected prior to final payment. In appropriate cases Contractor 

may submit monthly Applications for Payment for completed punch list items, following the 

progress payment procedures set forth above. 

F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 

Completion subject to allowing Contractor reasonable access to remove its property and 

complete or correct items on the punch list. 

15.04 Partial Use or Occupancy 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 

completed part of the Work which has specifically been identified in the Contract 

Documents, or which Owner, Engineer, and Contractor agree constitutes a separately 

functioning and usable part of the Work that can be used by Owner for its intended 

purpose without significant interference with Contractor’s performance of the remainder 

of the Work, subject to the following conditions: 

1. At any time Owner may request in writing that Contractor permit Owner to use or 

occupy any such part of the Work that Owner believes to be substantially complete. If 

and when Contractor agrees that such part of the Work is substantially complete, 

Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.A 

through E for that part of the Work. 

2. At any time Contractor may notify Owner and Engineer in writing that Contractor 

considers any such part of the Work substantially complete and request Engineer to 

issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer 

shall make an inspection of that part of the Work to determine its status of 

completion. If Engineer does not consider that part of the Work to be substantially 

complete, Engineer will notify Owner and Contractor in writing giving the reasons 

therefor. If Engineer considers that part of the Work to be substantially complete, the 

provisions of Paragraph 15.03 will apply with respect to certification of Substantial 

Completion of that part of the Work and the division of responsibility in respect 

thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 

compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other 

property insurance. 

15.05 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 

complete, Engineer will promptly make a final inspection with Owner and Contractor and 

will notify Contractor in writing of all particulars in which this inspection reveals that the 

Work, or agreed portion thereof, is incomplete or defective. Contractor shall immediately 

take such measures as are necessary to complete such Work or remedy such deficiencies. 

15.06 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all 

corrections identified during the final inspection and has delivered, in accordance with 

the Contract Documents, all maintenance and operating instructions, schedules, 

guarantees, bonds, certificates or other evidence of insurance, certificates of 
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inspection, annotated record documents (as provided in Paragraph 7.11), and other 

documents, Contractor may make application for final payment. 

2. The final Application for Payment shall be accompanied (except as previously 

delivered) by: 

a. all documentation called for in the Contract Documents; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title issues have been resolved such that title to all 

Work, materials, and equipment has passed to Owner free and clear of any Liens 

or other title defects, or will so pass upon final payment. 

d. a list of all disputes that Contractor believes are unsettled; and 

e. complete and legally effective releases or waivers (satisfactory to Owner) of all 

Lien rights arising out of the Work, and of Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as 

approved by Owner, Contractor may furnish receipts or releases in full and an affidavit 

of Contractor that: (a) the releases and receipts include all labor, services, material, 

and equipment for which a Lien could be filed; and (b) all payrolls, material and 

equipment bills, and other indebtedness connected with the Work for which Owner 

might in any way be responsible, or which might in any way result in liens or other 

burdens on Owner's property, have been paid or otherwise satisfied. If any 

Subcontractor or Supplier fails to furnish such a release or receipt in full, Contractor 

may furnish a bond or other collateral satisfactory to Owner to indemnify Owner 

against any Lien, or Owner at its option may issue joint checks payable to Contractor 

and specified Subcontractors and Suppliers. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 

inspection, and Engineer’s review of the final Application for Payment and 

accompanying documentation as required by the Contract Documents, Engineer is 

satisfied that the Work has been completed and Contractor’s other obligations under 

the Contract have been fulfilled, Engineer will, within ten days after receipt of the final 

Application for Payment, indicate in writing Engineer’s recommendation of final 

payment and present the Application for Payment to Owner for payment. Such 

recommendation shall account for any set-offs against payment that are necessary in 

Engineer’s opinion to protect Owner from loss for the reasons stated above with 

respect to progress payments. At the same time Engineer will also give written notice 

to Owner and Contractor that the Work is acceptable, subject to the provisions of 

Paragraph 15.07. Otherwise, Engineer will return the Application for Payment to 

Contractor, indicating in writing the reasons for refusing to recommend final payment, 

in which case Contractor shall make the necessary corrections and resubmit the 

Application for Payment. 

C. Completion of Work: The Work is complete (subject to surviving obligations) when it is 

ready for final payment as established by the Engineer’s written recommendation of final 

payment. 

D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application 

for Payment and accompanying documentation, the amount recommended by Engineer 

(less any further sum Owner is entitled to set off against Engineer’s recommendation, 
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including but not limited to set-offs for liquidated damages and set-offs allowed under the 

provisions above with respect to progress payments) will become due and shall be paid by 

Owner to Contractor. 

15.07 Waiver of Claims 

A. The making of final payment will not constitute a waiver by Owner of claims or rights 

against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, 

from defective Work appearing after final inspection pursuant to Paragraph 15.05, from 

Contractor’s failure to comply with the Contract Documents or the terms of any special 

guarantees specified therein, from outstanding Claims by Owner, or from Contractor’s 

continuing obligations under the Contract Documents. 

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all 

claims and rights against Owner other than those pending matters that have been duly 

submitted or appealed under the provisions of Article 17. 

15.08 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as 

may be prescribed by the terms of any applicable special guarantee required by the 

Contract Documents, or by any specific provision of the Contract Documents), any Work is 

found to be defective, or if the repair of any damages to the Site, adjacent areas that 

Contractor has arranged to use through construction easements or otherwise, and other 

adjacent areas used by Contractor as permitted by Laws and Regulations, is found to be 

defective, then Contractor shall promptly, without cost to Owner and in accordance with 

Owner’s written instructions: 

1. correct the defective repairs to the Site or such other adjacent areas; 

2. correct such defective Work; 

3. if the defective Work has been rejected by Owner, remove it from the Project and 

replace it with Work that is not defective, and 

4. satisfactorily correct or repair or remove and replace any damage to other Work, to 

the work of others, or to other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or 

in an emergency where delay would cause serious risk of loss or damage, Owner may have 

the defective Work corrected or repaired or may have the rejected Work removed and 

replaced. Contractor shall pay all claims, costs, losses, and damages (including but not 

limited to all fees and charges of engineers, architects, attorneys, and other professionals 

and all court or arbitration or other dispute resolution costs) arising out of or relating to 

such correction or repair or such removal and replacement (including but not limited to all 

costs of repair or replacement of work of others). 

C. In special circumstances where a particular item of equipment is placed in continuous 

service before Substantial Completion of all the Work, the correction period for that item 

may start to run from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected 

or removed and replaced under this paragraph, the correction period hereunder with 

respect to such Work will be extended for an additional period of one year after such 

correction or removal and replacement has been satisfactorily completed. 
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E. Contractor’s obligations under this paragraph are in addition to all other obligations and 

warranties. The provisions of this paragraph shall not be construed as a substitute for, or a 

waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 

16.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a 

period of not more than 90 consecutive days by written notice to Contractor and Engineer. 

Such notice will fix the date on which Work will be resumed. Contractor shall resume the 

Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract 

Price or an extension of the Contract Times, or both, directly attributable to any such 

suspension. Any Change Proposal seeking such adjustments shall be submitted no later 

than 30 days after the date fixed for resumption of Work. 

16.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will constitute a default by 

Contractor and justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 

Documents (including, but not limited to, failure to supply sufficient skilled workers or 

suitable materials or equipment or failure to adhere to the Progress Schedule); 

2. Failure of Contractor to perform or otherwise to comply with a material term of the 

Contract Documents; 

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or 

4. Contractor’s repeated disregard of the authority of Owner or Engineer. 

B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving 

Contractor (and any surety) ten days written notice that Owner is considering a declaration 

that Contractor is in default and termination of the contract, Owner may proceed to: 

1. declare Contractor to be in default, and give Contractor (and any surety) notice that 

the Contract is terminated; and 

2. enforce the rights available to Owner under any applicable performance bond. 

C. Subject to the terms and operation of any applicable performance bond, if Owner has 

terminated the Contract for cause, Owner may exclude Contractor from the Site, take 

possession of the Work, incorporate in the Work all materials and equipment stored at the 

Site or for which Owner has paid Contractor but which are stored elsewhere, and complete 

the Work as Owner may deem expedient. 

D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if 

Contractor within seven days of receipt of notice of intent to terminate begins to correct its 

failure to perform and proceeds diligently to cure such failure. 

E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to 

receive any further payment until the Work is completed. If the unpaid balance of the 

Contract Price exceeds the cost to complete the Work, including all related claims, costs, 

losses, and damages (including but not limited to all fees and charges of engineers, 

architects, attorneys, and other professionals) sustained by Owner, such excess will be paid 

to Contractor. If the cost to complete the Work including such related claims, costs, losses, 
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and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. 

Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as 

to their reasonableness and, when so approved by Engineer, incorporated in a Change 

Order. When exercising any rights or remedies under this paragraph, Owner shall not be 

required to obtain the lowest price for the Work performed. 

F. Where Contractor’s services have been so terminated by Owner, the termination will not 

affect any rights or remedies of Owner against Contractor then existing or which may 

thereafter accrue, or any rights or remedies of Owner against Contractor or any surety 

under any payment bond or performance bond. Any retention or payment of money due 

Contractor by Owner will not release Contractor from liability. 

G. If and to the extent that Contractor has provided a performance bond under the provisions 

of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent 

provisions of Paragraphs 16.02.B and 16.02.D. 

16.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 

without prejudice to any other right or remedy of Owner, terminate the Contract. In such 

case, Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents 

prior to the effective date of termination, including fair and reasonable sums for 

overhead and profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services 

and furnishing labor, materials, or equipment as required by the Contract Documents 

in connection with uncompleted Work, plus fair and reasonable sums for overhead 

and profit on such expenses; and 

3. other reasonable expenses directly attributable to termination, including costs 

incurred to prepare a termination for convenience cost proposal. 

B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, 

or other economic loss arising out of or resulting from such termination. 

16.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 

consecutive days by Owner or under an order of court or other public authority, or (2) 

Engineer fails to act on any Application for Payment within 30 days after it is submitted, or 

(3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then 

Contractor may, upon seven days written notice to Owner and Engineer, and provided 

Owner or Engineer do not remedy such suspension or failure within that time, terminate 

the contract and recover from Owner payment on the same terms as provided in Paragraph 

16.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 

Engineer has failed to act on an Application for Payment within 30 days after it is 

submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to 

be due, Contractor may, seven days after written notice to Owner and Engineer, stop the 

Work until payment is made of all such amounts due Contractor, including interest thereon. 

The provisions of this paragraph are not intended to preclude Contractor from submitting a 

Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for 
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expenses or damage directly attributable to Contractor’s stopping the Work as permitted 

by this paragraph. 

ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 

17.01 Methods and Procedures 

A. Disputes Subject to Final Resolution: The following disputed matters are subject to final 

resolution under the provisions of this Article: 

1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in 

full; and 

2. Disputes between Owner and Contractor concerning the Work or obligations under 

the Contract Documents, and arising after final payment has been made. 

B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner 

or Contractor may: 

1. elect in writing to invoke the dispute resolution process provided for in the 

Supplementary Conditions; or 

2. agree with the other party to submit the dispute to another dispute resolution 

process; or 

3. if no dispute resolution process is provided for in the Supplementary Conditions or 

mutually agreed to, give written notice to the other party of the intent to submit the 

dispute to a court of competent jurisdiction. 

ARTICLE 18 – MISCELLANEOUS 

18.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it 

will be deemed to have been validly given if: 

1. delivered in person, by a commercial courier service or otherwise, to the individual or 

to a member of the firm or to an officer of the corporation for which it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last 

business address known to the sender of the notice. 

18.02 Computation of Times 

A. When any period of time is referred to in the Contract by days, it will be computed to 

exclude the first and include the last day of such period. If the last day of any such period 

falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable 

jurisdiction, such day will be omitted from the computation. 

18.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and 

remedies available hereunder to the parties hereto are in addition to, and are not to be 

construed in any way as a limitation of, any rights and remedies available to any or all of 

them which are otherwise imposed or available by Laws or Regulations, by special warranty 

or guarantee, or by other provisions of the Contract. The provisions of this paragraph will 

be as effective as if repeated specifically in the Contract Documents in connection with 

each particular duty, obligation, right, and remedy to which they apply. 
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18.04 Limitation of Damages 

A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, 

and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, 

members, partners, employees, agents, consultants, or subcontractors, shall be liable to 

Contractor for any claims, costs, losses, or damages sustained by Contractor on or in 

connection with any other project or anticipated project. 

18.05 No Waiver 

A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision, 

nor shall it affect the enforceability of that provision or of the remainder of this Contract. 

18.06 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or 

given in accordance with the Contract, as well as all continuing obligations indicated in the 

Contract, will survive final payment, completion, and acceptance of the Work or 

termination or completion of the Contract or termination of the services of Contractor. 

18.07 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

18.08 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute 

parts of these General Conditions. 



EXHIBIT A 

 

BUILD AMERICA, BUY AMERICA 

CONTRACT PROVISIONS



Attachment N 

Required Certification from Contractor Related to the Build America Buy America Act 
(BABA) 

A certification substantially like the below will be obtained in advance of entering each 
procurement contract when such contract involves compliance with BABA requirements.    The 
SRF Applicant shall remain responsible for compliance with applicable law (including BABA).  
Such SRF Applicant has been encouraged to consult with its advisors and counsel regarding such 
matters and, in any event, understands that the use of the following does not relieve the SRF 
Applicant from its obligation to comply with applicable law (including BABA) and related 
provisions of any financial assistance agreement entered into with the Indiana Finance Authority, 
nor will the State Revolving Fund Loan Programs, the Indiana Finance Authority or the State of 
Indiana be responsible for or limited by any SRF Applicant’s use of the following certification. 

CERTIFICATION 

I ___________________________________, of __________________________________________ 
     (Name and Title of Certifying Officer)                      (Successful Bidder) 
hereby certify and agree on behalf of the Successful Bidder as its duly authorized representative (and 
under penalties of perjury) that the Successful Bidder understands and agrees a material term and 
consideration applicable to the award and entry into a contract with the Successful Bidder by the  

_________________________________ related to its _____________________________________ 
(SRF Applicant)    (Project Name) 

involves the procurement and provision of work, goods and services under a procurement contract to 
be entered into with the SRF Applicant is the Successful Bidder’s compliance with the provisions 
commonly known as the “Build American, Buy America Act” requiring that all iron and steel 
products, manufactured products, and construction materials permanently incorporated in the 
Project be produced in the United States (“Build America, Buy America”). The Successful Bidder 
hereby represents and warrants to and for the benefit of the SRF Applicant and the Indiana Finance 
Authority, as a lender to the SRF Applicant for the funding of its Project, and agrees, that (a) the 
Successful Bidder has reviewed and understands the Build America, Buy America Requirements, (b) 
all of the iron and steel products, manufactured products, and construction materials used in the 
project will be and/or have been produced in the United States in a manner that complies with the 
Build America, Buy America Requirements, unless a waiver of the requirements is approved, and 
(c) the procurement contract will include a provision substantially like Attachment M.

I SWEAR OR AFFIRM UNDER THE PENALTIES FOR PERJURY THAT THE ABOVE 
STATEMENTS ARE TRUE TO THE BEST OF MY KNOWLEDGE. 

___________________________________ ____________ 
   (Signature)        (Date) 



STATE OF __________________ ) 
) SS: 

COUNTY OF ________________ ) 

Before me, a Notary Public in and for said County and State, personally appeared 
__________________, the ______________ of ________________who, being first duly sworn, 
acknowledged the execution of the above and foregoing instrument for and on behalf of said entity. 

Dated this ___ day of _____________. 

________________________________________ 
My commission expires: ____________________________, Notary Public 
___________________ (Printed) 

County of Residence: 
__________________ 



Attachment M 

Required Contract Provisions Related to the Build America, Buy America Act (BABA) 

A provision substantially like the below will be included in each procurement contract when such 
contract involves compliance with BABA requirements.  The SRF Applicant shall remain 
responsible for compliance with applicable law (including BABA).  Such SRF Applicant has been 
encouraged to consult with its advisors and counsel regarding such matters and, in any event, 
understands that the use of the following does not relieve the SRF Applicant from its obligation to 
comply with applicable law (including BABA) and related provisions of any financial assistance 
agreement entered into with the Indiana Finance Authority, nor will the State Revolving Fund 
Loan Programs, the Indiana Finance Authority or the State of Indiana be responsible for or 
limited by any SRF Applicant’s use of the following provision. 

The Contractor hereby acknowledges to and for the benefit of the __________ 
(“Owner”) and the Indiana Finance Authority (the “Authority”) that it understands the work, 
goods and services under this Agreement are being funded with monies made available by 
the State Revolving Fund Loan Program and such appropriation contains provisions 
commonly known as “Build America, Buy America” that requires all of the iron and steel 
products, manufactured products, and construction materials, permanently incorporated in the 
project be produced in the United States (“Build America, Buy America Requirements”) 
including iron and steel products, manufactured products, and construction materials 
provided by the Contactor pursuant to this Agreement.  The Contractor hereby represents 
and warrants to and for the benefit of the Owner and the Authority, and agrees that (a) the 
Contractor has reviewed and understands the Build America, Buy America Requirements, (b) 
all of the iron and steel, manufactured products, and construction materials permanently 
incorporated in the project will be and/or have been produced in the United States in a 
manner that complies with the Build America, Buy America Requirements, unless a waiver 
of the requirements is approved, and (c) the Contractor will provide any further verified 
information, certification or assurance of compliance with this paragraph, or information 
necessary to support a waiver of the Build America, Buy America Requirements, as may 
be requested by the Owner or the Authority. Notwithstanding any other provision of this 
Agreement, any failure to comply with this paragraph by the Contractor shall permit the 
Owner and the Authority to recover as damages against the Contractor (and the Contractor 
shall indemnify and hold the Owner and the Authority harmless against) any loss, expense or 
cost (including without limitation attorney’s fees) incurred by the Owner or the Authority 
resulting from any such failure (including without limitation any impairment or loss of 
funding, whether in whole or in part, from the Authority or any damages owed to the 
Authority by the Owner).  While the Contractor has no direct contractual privity with the 
Authority, as a lender to the Owner for the funding of its project, the Owner and the 
Contractor agree that the Authority is a third-party beneficiary and neither this paragraph (nor 
any other provision of this Agreement necessary to give this paragraph force or effect) shall 
be amended or waived without the prior written consent of the Authority. 



EXHIBIT B 

 

DAVIS-BACON ACT PROVISIONS AND 

FORMS



1  

ATTACHMENT C 

 

REQUIRED CONTRACT PROVISIONS RELATED TO DAVIS-BACON ACT AND RELATED ACTS 

 

(1) Minimum wages. 

 

(i) All laborers and mechanics employed or working upon the site of the work will be paid 

unconditionally and not less often than once a week, and without subsequent deduction or rebate on 

any account (except such payroll deductions as are permitted by regulations issued by the Secretary 

of Labor under the Copeland Act (29 CFR part 3) ), the full amount of wages and bona fide fringe 

benefits (or cash equivalents thereof) due at time of payment computed at rates not less than those 

contained in the wage determination of the Secretary of Labor which is attached hereto and made a 

part hereof, regardless of any contractual relationship which may be alleged to exist between the 

contractor and such laborers and mechanics. 

 

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 

1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such 

laborers or mechanics, subject to the provisions of paragraph (1)(iv) of this section; also, regular 

contributions made or costs incurred for more than a weekly period (but not less often than 

quarterly) under plans, funds, or programs which cover the particular weekly period, are deemed to 

be constructively made or incurred during such weekly period. Such laborers and mechanics shall be 

paid the appropriate wage rate and fringe benefits on the wage determination for the classification 

of work actually performed, without regard to skill, except as provided in Section (4). Laborers or 

mechanics performing work in more than one classification may be compensated at the rate 

specified for each classification for the time actually worked therein: Provided, That the employer's 

payroll records accurately set forth the time spent in each classification in which work is performed. 

The wage determination (including any additional classification and wage rates conformed under 

paragraph (1)(ii) of this section) and the Davis- Bacon poster (WH-1321) shall be posted at all times 

by the contractor and its subcontractors at the site of the work in a prominent and accessible place 

where it can be easily seen by the workers. 

 

(ii)(A) The NineStar Connect on behalf of EPA, shall require that any class of laborers or 

mechanics, including helpers, which is not listed in the wage determination and which is to be 

employed under the contract shall be classified in conformance with the wage determination. The 

EPA award official shall approve an additional classification and wage rate and fringe benefits 

therefore only when the following criteria have been met: 

 

(1) The work to be performed by the classification requested is not performed by a classification in 

the wage determination; and 

 

(2) The classification is utilized in the area by the construction industry; and 

 

(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable 

relationship to the wage rates contained in the wage determination. 

(B) If the contractor and the laborers and mechanics to be employed in the classification (if known), 

or their representatives, and the NineStar Connect agree on the classification and wage rate (including 

the amount designated for fringe benefits where appropriate), a report of the action taken shall be 

sent by the NineStar Connect to the State award official. The State award official will transmit the 

report, to the Administrator of the Wage and Hour Division, Employment Standards Administration, 
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U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, 

will approve, modify, or disapprove every additional classification action within 30 days of receipt and 

so advise the State award official or will notify the State award official within the 30-day period that 

additional time is necessary. 

 

(C) In the event the contractor, the laborers or mechanics to be employed in the classification or 

their representatives, and the and the NineStar Connect do not agree on the proposed classification 

and wage rate (including the amount designated for fringe benefits, where appropriate), the award 

official shall refer the questions, including the views of all interested parties and the 

recommendation of the State award official, to the Administrator for determination. The 

Administrator, or an authorized representative, will issue a determination within 30 days of receipt 

and so advise the contracting officer or will notify the contracting officer within the 30-day period 

that additional time is necessary. 

 

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to 

paragraphs (1)(ii)(B) or (C) of this section, shall be paid to all workers performing work in the 

classification under this contract from the first day on which work is performed in the classification. 

 

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or 

mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor shall 

either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 

benefit or an hourly cash equivalent thereof. 

 

(iv) If the contractor does not make payments to a trustee or other third person, the contractor may 

consider as part of the wages of any laborer or mechanic the amount of any costs reasonably 

anticipated in providing bona fide fringe benefits under a plan or program, provided, that the 

Secretary of Labor has found, upon the written request of the contractor, that the applicable 

standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor 

to set aside in a separate account assets for the meeting of obligations under the plan or program. 

(2) Withholding. The NineStar Connect shall upon written request of the EPA Award Official or an 

authorized representative of the Department of Labor, withhold or cause to be withheld from the 

contractor under this contract or any other Federal contract with the same prime contractor, or any 

other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held 

by the same prime contractor, so much of the accrued payments or advances as may be considered 

necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by 

the contractor or any subcontractor the full amount of wages required by the contract. In the event 

of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or 

working on the site of the work, all or part of the wages required by the contract, the (Agency) may, 

after written notice to the contractor, sponsor, applicant, or owner, take such action as may be 

necessary to cause the suspension of any further payment, advance, or guarantee of funds until such 

violations have ceased. 

 

(3) Payrolls and basic records. 

 

(i) Payrolls and basic records relating thereto shall be maintained by the contractor during the course 

of the work and preserved for a period of three years thereafter for all laborers and mechanics 

working at the site of the work. Such records shall contain the name, address, and social security 

number of each such worker, his or her correct classification, hourly rates of wages paid (including 

rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of 
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the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours 

worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under 

29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs 

reasonably anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of 

the Davis-Bacon Act, the contractor shall maintain records which show that the commitment to 

provide such benefits is enforceable, that the plan or program is financially responsible, and that the 

plan or program has been communicated in writing to the laborers or mechanics affected, and 

records which show the costs anticipated or the actual cost incurred in providing such benefits. 

Contractors employing apprentices or trainees under approved programs shall maintain written 

evidence of the registration of apprenticeship programs and certification of trainee programs, the 

registration of the apprentices and trainees, and the ratios and wage rates prescribed in the 

applicable programs. 

 

(ii)(A) The contractor shall submit weekly, for each week in which any contract work is performed, a 

copy of all payrolls to the NineStar Connect, that is, the entity that receives the sub- grant or loan 

from the State capitalization grant recipient. Such documentation shall be available on request of the 

State recipient or EPA. As to each payroll copy received, the NineStar Connect shall provide written 

confirmation in a form satisfactory to the State indicating whether or not the project is in compliance 

with the requirements of 29 CFR 5.5(a)(1) based on the most recent payroll copies for the specified 

week. The payrolls shall set out accurately and completely all of the information required to be 

maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses 

shall not be included on the weekly payrolls. Instead the payrolls shall only need to include an 

individually identifying number for each employee (e.g., the last four digits of the employee's social 

security number). The required weekly payroll information may be submitted in any form desired. 

Optional Form WH-347 is available for this purpose from the Wage and Hour Division Web site at 

http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime contractor is 

responsible for the submission of copies of payrolls by all subcontractors.  Contractors and 

subcontractors shall maintain the full social security number and current address of each covered 

worker, and shall provide them upon request to the NineStar Connect for transmission to the State or 

EPA if requested by EPA, the State, the contractor, or the Wage and Hour Division of the Department 

of Labor for purposes of an investigation or audit of compliance with prevailing wage requirements. It 

is not a violation of this section for a prime contractor to require a subcontractor to provide addresses 

and social security numbers to the prime contractor for its own records, without weekly submission 

to the NineStar Connect. 

 

(B) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the 

contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 

employed under the contract and shall certify the following: 

 

(1) That the payroll for the payroll period contains the information required to be provided under 

§ 5.5(a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate information is being maintained under 

§ 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is correct and complete; 

 

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the 

contract during the payroll period has been paid the full weekly wages earned, without rebate, 

either directly or indirectly, and that no deductions have been made either directly or indirectly from 

the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

and 
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(3) That each laborer or mechanic has been paid not less than the applicable wage rates and 

fringe benefits or cash equivalents for the classification of work performed, as specified in the 

applicable wage determination incorporated into the contract. 

 

(C) The weekly submission of a properly executed certification set forth on the reverse side of 

Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of 

Compliance" required by paragraph (3)(ii)(B) of this section. 

 

(D) The falsification of any of the above certifications may subject the contractor or 

subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 231 of title 

31 of the United States Code. 

 

(iii)  The contractor or subcontractor shall make the records required under paragraph (3)(i) of this 

section available for inspection, copying, or transcription by authorized representatives of the State, 

EPA or the Department of Labor, and shall permit such representatives to interview employees during 

working hours on the job. If the contractor or subcontractor fails to submit the required records or to 

make them available, the Federal agency or State may, after written notice to the contractor, sponsor, 

applicant, or owner, take such action as may be necessary to cause the suspension of any further 

payment, advance, or guarantee of funds. Furthermore, failure to submit the required records upon 

request or to make such records available may be grounds for debarment action pursuant to the 

NineStar Connect. 

 

(4) Apprentices and trainees. 

(i) Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the 

work they performed when they are employed pursuant to and individually registered in a bona fide 

apprenticeship program registered with the U.S. Department of Labor, Employment and Training 

Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State 

Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days 

of probationary employment as an apprentice in such an apprenticeship program, who is not 

individually registered in the program, but who has been certified by the Office of Apprenticeship 

Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be 

eligible for probationary employment as an apprentice. The allowable ratio of apprentices to 

journeymen on the job site in any craft classification shall not be greater than the ratio permitted to 

the contractor as to the entire work force under the registered program. Any worker listed on a 

payroll at an apprentice wage rate, who is not registered or otherwise employed as stated above, shall 

be paid not less than the applicable wage rate on the wage determination for the classification of 

work actually performed.  In addition, any  apprentice performing work on the job site in excess of the 

ratio permitted under the registered program shall be paid not less than the applicable wage rate on 

the wage determination for the work actually performed.  Where a contractor is performing 

construction on a project in a locality other than that in which its program is registered, the ratios and 

wage rates (expressed in percentages of the journeyman's hourly rate) specified in the contractor is or 

subcontractor's registered program shall be observed. Every apprentice must be paid at not less than 

the rate specified in the registered program for the apprentice's level of progress, expressed as a 

percentage of the journeymen hourly rate specified in the applicable wage determination. 

Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship 

program.  If the apprenticeship program does not specify fringe benefits, apprentices must be paid 

the full amount of fringe benefits listed on the wage determination for the applicable classification. If 

the Administrator determines that a different practice prevails for the applicable apprentice 

classification, fringes shall be paid in accordance with that determination.  In the event the Office of 
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Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized 

by the Office, withdraws approval of an apprenticeship program, the contractor will no longer be 

permitted to utilize apprentices at less than the applicable predetermined rate for the work 

performed until an acceptable program is approved. 

 

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than 

the predetermined rate for the work performed unless they are employed pursuant to and 

individually registered in a program which has received prior approval, evidenced by formal 

certification by the U.S. Department of Labor, Employment and Training Administration. The ratio of 

trainees to journeymen on the job site shall not be greater than permitted under the plan approved 

by the Employment and Training Administration. Every trainee must be paid at not less than the rate 

specified in the approved program for the trainee's level of progress, expressed as a percentage of 

the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid 

fringe benefits in accordance with the provisions of the trainee program. If the trainee program does 

not mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the 

wage determination unless the Administrator of the Wage and Hour Division determines that there 

is an apprenticeship program associated with the corresponding 

journeyman wage rate on the wage determination which provides for less than full fringe benefits for 

apprentices. Any employee listed on the payroll at a trainee rate who is not registered and 

participating in a training plan approved by the Employment and Training Administration shall be paid 

not less than the applicable wage rate on the wage determination for the classification of 

work actually performed. In addition, any trainee performing work on the job site in excess of the 

ratio permitted under the registered program shall be paid not less than the applicable wage rate on 

the wage determination for the work actually performed. In the event the Employment and Training 

Administration withdraws approval of a training program, the contractor will no longer be permitted 

to utilize trainees at less than the applicable predetermined rate for the work performed until an 

acceptable program is approved. 

 

(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen 

under this part shall be in conformity with the equal employment opportunity requirements of 

Executive Order 11246, as amended, and 29 CFR part 30. 

 

(5) Compliance with Copeland Act requirements. The contractor shall comply with the 

requirements of 29 CFR part 3, which are incorporated by reference in this contract. 

 

(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses 

contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the governing federal agency 

may by appropriate instructions require, and also a clause requiring the subcontractors to include 

these clauses in any lower tier subcontracts. The prime contractor shall be responsible for the 

compliance by any subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 

5.5. 

 

(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds 

for termination of the contract, and for debarment as a contractor and a subcontractor as provided in 

29 CFR 5.12. 

 

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the 

Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 

reference in this contract. 



6  

 

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of 

this contract shall not be subject to the general disputes clause of this contract. Such disputes shall 

be resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR parts 

5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or 

any of its subcontractors) and Subrecipient(s), State, EPA, the U.S. Department of Labor, or the 

employees or their representatives. 

 

(10) Certification of eligibility. 

 

(i) By entering into this contract, the contractor certifies that neither it (nor he or she) nor any 

person or firm who has an interest in the contractor's firm is a person or firm ineligible to be 

awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 

5.12(a)(1). 

 

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 

Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 

(11) Overtime requirements. No contractor or subcontractor contracting for any part of the contract 

work which may require or involve the employment of laborers, mechanics, watchmen and guards 

shall require or permit any such laborer, mechanic, watchman or guard in any workweek in which he 

or she is employed on such work to work in excess of forty hours in such workweek unless such 

laborer, mechanic, watchman or guard receives compensation at a rate not less than one and one-half 

times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

(12) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the 

clause set forth in the above paragraph (11) of this section the contractor and any subcontractor 

responsible therefor shall be liable for the unpaid wages. In addition, such contractor and 

subcontractor shall be liable to the United States (in the case of work done under contract for the 

District of Columbia or a territory, to such District or to such territory), for liquidated damages. Such 

liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman 

or guard employed in violation of the clause set forth in the above paragraph (11) of this section, in 

the sum of $10 for each calendar day on which such individual was required or permitted to work in 

excess of the standard workweek of forty hours without payment of the overtime wages required by 

the clause set forth in the above paragraph (11) of this section. 

 

(13) Withholding for unpaid wages and liquidated damages. The NineStar Connect upon written 

request of the EPA Award Official or an authorized representative of the Department of Labor, shall 

withhold or cause to be withheld, from any moneys payable on account of work performed by the 

contractor or subcontractor under any such contract or any other Federal contract with the same 

prime contractor, or any other federally-assisted contract subject to the Contract Work Hours and 

Safety Standards Act, which is held by the same prime contractor, such sums as may be determined 

to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and 

liquidated damages as provided in the clause set forth in the above paragraph (12) of this section. 

 

(14) Subcontracts.  The contractor or subcontractor shall insert in any subcontracts the clauses set 

forth in paragraphs (11) through (14) of this section and also a clause requiring the subcontractors to 

include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 

compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs 
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(11) through (14) of this section. 

 

(b) In addition to the clauses contained in paragraph (13), above, in any contract subject only to the 

Contract Work Hours and Safety Standards Act and not to any of the other statutes cited in 29 CFR 

5.1, the NineStar Connect shall insert a clause requiring that the contractor or subcontractor shall 

maintain payrolls and basic payroll records during the course of the work and shall preserve them for 

a period of three years from the completion of the contract for all laborers, mechanics, watchmen and 

guards working on the contract. Such records shall contain the name and address of each such 

employee, social security number, correct classifications, hourly rates of wages paid, daily and weekly 

number of hours worked, deductions made, and actual wages paid. Further, the NineStar Connect 

shall insert in any such contract a clause providing hat the records to be maintained under this 

paragraph shall be made available by the contractor or subcontractor for inspection, copying, or 

transcription by authorized representatives of the (write the name of agency) and the Department of 

Labor, and the contractor or subcontractor will permit such representatives to interview employees 

during working hours on the job. 

 

[29 CFR 5.5] 
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ATTACHMENT C 

 

REQUIRED WAGE/FRINGE BENEFIT 
CERTIFICATION 

 
 

(a) Every contractor and subcontractor furnishing work on the Project shall complete a Wage/Fringe 

Benefit Certification on the form approved by the Indiana Finance Authority and submit this 

certification to the Labor Standards Administrator prior to commencing work on the Project. 

(b) The Provider shall require the substance of this provision to be included in all contracts with 

subcontractors. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Labor Standards Administrator IFA 

Wage/Fringe Benefit Certification 
(To be completed by contractor/subcontractor) 

COMMUNITY:    PROJECT:  

This is to certify that                                    plans to use the following classifications of workers on the above referenced  project: 

From Applicable Wage Decision 

 ____________________________________________ 

Classification          Base Wage            Fringe Benefits         Total Package 
 Due                         Due           Due

Base Wage to  
be paid by Contractor 

Fringe Benefits to be provided by 
Contractor 

    ______________ 

   Benefit          Hourly Amount 

Total package to be paid by 

Contractor 

Certified by:  Title:  Date: 

(must be certified by contractor) 

Attachment D

15

chathaway
Text Box
________________________________________

chathaway
Text Box
Town of Pittsboro

acrow
Text Box



EXHIBIT C 

 

DBE PROGRAM REQUIREMENTS AND 

FORM
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INDIANA STATE REVOLVING FUND LOAN PROGRAM 
DBE PACKET 

This packet lists required contract conditions that apply to all Clean Water and Drinking Water 
State Revolving Fund projects and contains forms that must be used in the procurement process. 
This packet must be physically included in all bidding and contract documents. 

This project is being financed in whole or in part by the Indiana State Revolving Fund Loan 
Programs. The loan recipient is required to comply with the following federal and state laws, rules 
and regulations and must ensure that their contractor(s) also comply with these regulations, laws and 
rules. 

1. Title VI of the Civil Rights Act of 1964 (P.L 88-352), the Rehabilitation Act of 1973 (P.L. 93-
1123, 87 Stat. 355, 29 U.S.C. Sec. 794), the Older Americans Amendments of 1975 (P.L. 94-
135 Sec. 303, 89 Stat. 713, 728, 42 U.S.C. Sec. 6102), and subsequent regulations, ensures 
access to facilities or programs regardless of race, color, national origin, sex, age or handicap. 

2. Executive Orders 11246, as amended by Executive Orders 11375 and 12086 and subsequent 
regulations. Prohibits employment discrimination on the basis of race, color, religion, sex or 
national origin. Inclusion of the seven clauses in Section 202 of E. O. 11246 as amended by E. 
O. 11375 and 12086 are required in all project related contracts and subcontracts over $10,000. 

3. 40 CFR Part 33 Participation by Disadvantaged Business Enterprises in Procurement under 
Environmental Protection Agency (EPA) Financial Assistance Agreements 

4. Executive Orders 11625, 12138 and 12432; 40 CFR part 33; Section 129 of P. L. 100-590 
Small Businesses Reauthorization & Amendment Act of 1988; Public Law 102-389 (42 U.S.C. 
437d); a 1993 appropriations act (“EPA’s 8% statute”); Public Law 101-549, Title X of the 
Clean Air Acts Amendments of 1990 (42 U.S.C. 7601 note) (“EPA’s 10% statute”). 
Encourages recipients to award construction, supply and professional service contracts to 
minority and women’s business enterprises (MBE/WBE) and small businesses and requires 
recipients to utilize affirmative steps in procurement. 

5. Executive Order 12549 and 40 CFR Part 32, Subparts B and C. Prohibits entering into 
contracts or sub-contracts with individuals or businesses who are debarred or suspended. 
Borrowers are required to check the status of all contractors (construction and professional 
services) and must require contractors to check the status of subcontractors for contracts 
expected to be equal to or over $25,000 via this Internet address:  www.sam.gov 

6. Indiana Code 36-1-12-12, Requires the board to withhold final payment to contractor until the 
contractor has paid the subcontractors, material suppliers, laborers, or those furnishing services 

7. Indiana Code 36-1-12-13.1, requires performance and payments bonds equal to 100% of the 
contract price if the cost of the public work is estimated to be more than $200,000. 

Equal Employment 

Inclusion of these seven clauses (excerpt from Executive Order No. 11246, Section 202 as amended by 

http://www.sam.gov/
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Executive Order 11375 and 12086) is required in all CWSRF and DWSRF project related contracts 
and subcontracts over $10,000: 

During the performance of this contract, the contractor agrees as follows: 

1. The contractor will not discriminate against any employee or applicant for employment because 
of race, color, religion, sex or national origin. The contractor will take affirmative action to 
ensure that applicants are employed, and that employees are treated during employment, without 
regard to their race, color, religion, sex, or national origin. Such action shall include, but not be 
limited to the following: employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship. The contractor agrees to post in conspicuous 
places, available to employees and applicants for employment, notices to be provided by the 
contracting officer setting forth the provisions of this nondiscrimination clause. 

2. The contractor will, in all solicitations or advertisements for employees placed by or on behalf 
of the contractor, state that all qualified applicants will receive consideration for employment 
without regard to race, color, religion, sex, or national origin. 

3. The contractor will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice, to be provided by 
the agency contracting officer, advising the labor union or worker’s representative of the 
contractor’s commitments under Section 202 of Executive Order No. 11246 of September 24, 
1965, and shall post copies of the notice in conspicuous places available to employees and 
applicants for employment. 

4. The contractor will comply with all provisions of Executive Order No. 11246 of Sept. 24, 1965, 
and all of the rules, regulations, and relevant orders of the Secretary of Labor. 

5. The contractor will furnish all information and reports required by Executive Order No. 11246 
of Sept. 24, 1965, and by the rules, regulations and orders of the Secretary of Labor, or pursuant 
thereto, and will permit access to his books, records, and accounts by the contracting agency and 
the Secretary of Labor for purposes of investigation to ascertain compliance with such rules, 
regulations, and orders. 

6. In the event of the contractor’s noncompliance with the nondiscrimination clauses of this 
contract or with any of such rules, regulations, or orders, this contract may be cancelled, 
terminated or suspended in whole or in part and the contractor may be declared ineligible for 
further Government contracts in accordance with procedures authorized in Executive Order No. 
11246 of Sept. 24, 1965, and such other sanctions may be imposed and remedies invoked as 
provided in Executive Order No. 11246 of Sept. 24, 1965, or by rule, regulation, or order of the 
Secretary of Labor, or as otherwise provided by law. 

7. The contractor will include the provisions of paragraphs (1) through (7) in every subcontract or 
purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued 
pursuant to Section 204 of Executive Order No. 11246 of Sept. 24, 1965, so that such provisions 
will be binding upon each subcontractor or vendor. The contractor will take such action with 
respect to any subcontract or purchase order as may be directed by the Secretary of Labor as a 
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means of enforcing such provisions including sanctions for noncompliance: Provided, however, 
that in the event the contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of such direction, the contractor may request the United 
States to enter into such litigation to protect the interests of the United States. 

Disadvantaged Business Enterprises (DBE) Good 

Faith Efforts 

Borrowers and their prime contractors must follow, document, and maintain documentation of their 
good faith efforts to meet the MBW/WBE goals as listed below to ensure that Disadvantage Business 
Enterprises (DBEs) have the opportunity to participate in the project by increasing DBE awareness of 
procurement efforts and outreach. In order to become a certified DBE under this rule, an eligible 
entity must submit an application that can be found by visiting: https://www.in.gov/idoa/mwbe 

The fair share goal of contracts and subcontracts to be awarded to MBEs and WBEs and their 
participation in the Contractor’s aggregate workforce in each trade on all construction work for the 
subject project are as follows: 

MBEs 7 % 

WBEs 5 % 

1. Ensure DBEs are made aware of contracting opportunities to the fullest extent practicable 
through outreach and recruitment activities; including placing DBEs on solicitation lists and 
soliciting them whenever they are potential sources. 

2. Make information on forthcoming opportunities available to DBEs and arrange time frames for 
contracts and establish delivery schedules, where the requirements permit, in a way that 
encourages and facilitates participation by DBEs in the competitive process. This includes, 
whenever possible, posting solicitation for bids or proposals for a minimum of 30 calendar days 
before the bid or proposal closing date. 

3. Consider in the contracting process whether firms competing for large contracts could be 
subcontracted with DBEs. This will include dividing total requirements when economically 
feasible into smaller tasks or quantities to permit maximum participation by DBEs in the 
competitive process.  Encourage contracting with a consortium of DBEs when a contract is too 
large for one of these firms to handle individually. 

4. Use the services and assistance of the Small Business Administration and the Minority Business 
Development Agency of the U. S. Department of Commerce. 

5. If the prime contractor awards subcontracts, require the prime contractor to take the steps in 
numbers 1 through 5 above. 

Required Contract Conditions 

https://www.in.gov/idoa/mwbe
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These conditions must be included in all procurement contracts entered into by the loan recipient for all 
DWSRF and CWSRF projects: 

1. The prime contractor must pay its subcontractor for satisfactory performance no more than 30 
days from the prime contractor’s receipt of payment from the loan recipient. 

2. The prime contractor must notify the loan recipient in writing prior to the termination of any 
DBE subcontractor for convenience by the prime contractor. 

3. If a DBE subcontractor fails to complete work under the subcontract for any reason, the prime 
contractor must employ the six good faith efforts if soliciting a replacement subcontractor. 

4. The prime contractor must employ the six good faith efforts even if the prime contractor has 
achieved its fair share objectives. 

5. Each procurement contract signed must include the following term and condition: 

“The contractor shall not discriminate on the basis of race, color, national origin or sex in 
the performance of this contract. The contractor shall carry out applicable requirements 
of 40 CFR Part 33 in the award and administration of contracts awarded under EPA 
financial assistance agreements. Failure by the contractor to carry out these requirements 
is a material breach of this contract which may result in the termination of this contract 
or other legally available remedies.” 



U.S. ENVIRONMENTAL PROTECTION AGENCY 
 

CERTIFICATION OF NONSEGREGATED FACILITIES 
 
(Applicable to federally assisted construction contracts and related subcontracts exceeding 
$10,000 which are not exempt from the Equal Opportunity clause.) 
 

The federally assisted construction contractor certifies that he does not maintain or 
provide for his employees any segregated facilities at any of his establishments, and that he does 
not permit his employees to perform their services at any location, under his control, where 
segregated facilities are maintained.  The federally assisted construction contractor certifies 
further that he will not maintain or provide for his employees any segregated facilities at any of 
his establishments, and that he will not permit his employees to perform their services at any 
location, under his control, where segregated facilities are maintained.  The federally assisted 
construction contractor agrees that a breach of this certification is a violation of the Equal 
Opportunity clause in this contract.  As used in this certification, the term segregated facilities 
means any waiting rooms, work areas, rest rooms and other storage or dressing areas, parking 
lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities 
provided for employees which are segregated by explicit directive or are in fact segregated on the 
basis of race, creed, color, or nation origin, because of habit, local custom, or otherwise.  The 
federally assisted construction contractor agrees that (except where he has obtained identical 
certifications from proposed subcontractors for specific time periods) he will obtain identical 
certifications from proposed subcontractors prior to the award of subcontracts exceeding $10,000 
which are not exempt from the provisions of the Equal Opportunity clause, and that he will retain 
such certification in his files. 
 
 
   ______________________________________________________ 

Signature      Date 
 
   ______________________________________________________ 

Name and Title of Signer (Please type)   
 
______________________________________________________ 
Firm Name 

 
 
NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
 
OEE-1 (11/79) 
 



NOTICE TO LABOR UNIONS OR OTHER ORGANIZATIONS OF WORKERS 
 

NONDISCRIMINATION IN EMPLOYMENT 
 
TO:            

(Name of union or organization of workers) 
 
The undersigned currently holds contract(s) with       

(Name of Applicant) 
involving funds or credit of the U.S. Government or (a) subcontract(s) with a prime contractor 
holding such contract(s). 
 
You are advised that under the provisions of the above contract(s) or subcontract(s) and in 
accordance with Executive Order 11246, as amended, dated September 24, 1965, as amended, the 
undersigned is obliged not to discriminate against any employee or applicant for employment 
because of race, color, creed, or national origin.  This obligation not to discriminate in employment 
includes, but is not limited to, the following: 
 

HIRING, PLACEMENT, UPGRADING, TRANSFER, OR DEMOTION, 
RECRUITMENT, ADVERTISING, OR SOLICITATION FOR 
EMPLOYMENT, TRAINING DURING EMPLOYMENT, RATES OF PAY OR 
OTHER FORMS OF COMPENSATION, SELECTION FOR TRAINING 
INCLUDING APPRENTICESHIP, LAYOFF OR TERMINATION. 

 
This notice is furnished you pursuant to the provisions of the above contract(s) or subcontract(s) 
and Executive Order 11246, as amended. 
 
Copies of this notice will be posed by the undersigned in conspicuous places available to 
employees or applicants for employment. 
 
 
 
       ______________________________ 

(Contractor or Subcontractor) 
 
              

(Date)  
 
 

 
OEE-2 (11/79) 



-
Public Works and Indiana Finance Authority 

GOOD FAITH EFFORTS WORKSHEET 

BIDDER BIDIPROJECT NUMBER ____ _ 

CONTRACT GOALS 

~ ~ 
Goods 

Date Date Or 
Company Name and M M Type of of Response Services Result 

Address Contact Contact Due Requested (Include Price Quote) 

Indicate Good Faith Efforts made to utilize MWBEs. Check and explain all that apply or should be 
considered. Please provide evidence of the efforts that you want to be considered. A complete description 
of each criteria may be found in the Indiana Department of Administration Public Works and State 
Office Building Commission MWBE Participation Policy. 

MBE and WBE Barrier Describe 
Assistance 
Advertisement Describe 

Agency Assistance Describe 

Other Criteria Describe 

ahenning
Typewritten Text
*

ahenning
Typewritten Text
*  Copies of all communication to and from each vendor should also be attached to this Worksheet and submitted to SRF for review.
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EPA FORM 6100-3 (DBE Subcontractor Performance Form) 

 
 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

 

Disadvantaged Business Enterprise (DBE) Program  

DBE Subcontractor Performance Form 

 

This form is intended to capture the DBE1 subcontractor’s2 description of work to be performed and the price of 

the work submitted to the prime contractor.  An EPA Financial Assistance Agreement Recipient must require its 

prime contractor to have its DBE subcontractors complete this form and include all completed forms in the prime 

contractors bid or proposal package.  

 

Subcontractor Name 
 

Project Name 

Bid/ Proposal No. Assistance Agreement ID No. (if known) Point of Contact 
 

Address 
 
Telephone No. 
 

Email Address 

Prime Contractor Name Issuing/Funding Entity: 

 

 

Contract Item Number Description of  Work Submitted to the Prime Contractor  
Involving Construction,  Services , Equipment or Supplies 

Price of Work 
Submitted to the 
Prime Contractor 

 
 
 
 
 
 
 
 
 
 

 
 
 

 

DBE Certified By: ____ DOT              ____ SBA      

____ Other: _________________________________________        

Meets/ exceeds EPA certification standards?   

____ YES   ____ NO  ____ Unknown 

 
 
1 

A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA accepts certifications as 

described in 40 CFR 33.204-33.205 or certified by EPA. EPA accepts certifications from entities that meet or exceed EPA certification standards as 
described in 40 CFR 33.202.  
 
2 

Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor to provide services 

pursuant to an EPA award of financial assistance. 

 
 



 

EPA FORM 6100-3 (DBE Subcontractor Performance Form) 

 
 

OMB Control No: 

Approved: 

Approval Expires: 

 

Disadvantaged Business Enterprise (DBE) Program  

DBE Subcontractor Performance Form 

 
 
I certify under penalty of perjury that the forgoing statements are true and correct.  Signing this form does not 
signify a commitment to utilize the subcontractors above.  I am aware of that  in the event of a replacement of a 
subcontractor, I will adhere to the replacement requirements set forth in 40 CFR Part 33 Section 33.302 (c).   
 

Prime Contractor Signature Print Name 
  

Title Date 
  

 
 
 
Subcontractor Signature Print Name 

  

Title Date 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The public reporting and recordkeeping burden for this collection of information is estimated to average three (3) hours 

per response. Send comments on the Agency's need for this information, the accuracy of the provided burden 

estimates, and any suggested methods for minimizing respondent burden, including through the use of automated 

collection techniques to the Director, Collection Strategies Division, U.S. Environmental Protection Agency (2822T), 1200 

Pennsylvania Ave., NW, Washington, D.C. 20460. Include the OMB control number in any correspondence. Do not send 

the completed form to this address. 



EPA FORM 6100-4 (DBE Subcontractor Utilization Form) 

 
 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

 

Disadvantaged Business Enterprise (DBE) Program 

DBE Subcontractor Utilization Form 

 

This form is intended to capture the prime contractor’s actual and/or anticipated use of identified certified DBE1 

subcontractors2 and the estimated dollar amount of each subcontract.  An EPA Financial Assistance Agreement 

Recipient must require its prime contractors to complete this form and include it in the bid or proposal package.  

Prime contractors should also maintain a copy of this form on file. 

 

Prime Contractor Name 
 

Project Name 

Bid/ Proposal No. Assistance Agreement ID No. (if known) Point of Contact 
 

Address 
 
Telephone No. 
 

Email Address 

Issuing/Funding Entity: 

 

I have identified potential DBE 
certified subcontractors 

___ YES ___ NO 

If yes, please complete the table below. If no, please explain: 
 
 
 

Subcontractor Name/ 
Company Name 

 
 

Company Address/ Phone/ Email 
 

Est. Dollar 
Amt 

Currently 
DBE 

Certified? 

 
 
 
 

 
 
 

  

    

    

 
1 

A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA accepts certifications as 

described in 40 CFR 33.204-33.205 or certified by EPA. EPA accepts certifications from entities that meet or exceed EPA certification standards as 
described in 40 CFR 33.202.   
 
2 

Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor to provide 

services pursuant to an EPA award of financial assistance. 

Continue on back if needed 



EPA FORM 6100-4 (DBE Subcontractor Utilization Form) 

 
 

 

 
OMB Control No: 

Approved: 

Approval Expires: 

 

Disadvantaged Business Enterprise (DBE) Program 

DBE Subcontractor Utilization Form 

 
 
 
 
I certify under penalty of perjury that the forgoing statements are true and correct.  Signing this form does not 
signify a commitment to utilize the subcontractors above.  I am aware of that  in the event of a replacement of a 
subcontractor, I will adhere to the replacement requirements set forth in 40 CFR Part 33 Section 33.302 (c).   
 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

The public reporting and recordkeeping burden for this collection of information is estimated to average three (3) hours 

per response. Send comments on the Agency's need for this information, the accuracy of the provided burden 

estimates, and any suggested methods for minimizing respondent burden, including through the use of automated 

collection techniques to the Director, Collection Strategies Division, U.S. Environmental Protection Agency (2822T), 1200 

Pennsylvania Ave., NW, Washington, D.C. 20460. Include the OMB control number in any correspondence. Do not send 

the completed form to this address. 

Prime Contractor Signature Print Name 
  

Title Date 
  



EXHIBIT D 

 

SUSPENSION AND DEBARMENT 

PROVISION



(NO TEXT FOR THIS PAGE) 



1 
 

Attachment E 

 

REQUIRED CONTRACT PROVISION RELATED TO SUSPENSION AND DEBARMENT 
 
 

Contractor shall fully comply with Subpart C of 2 CFR Part 180 and 2 CFR Part 1532, entitled 
“Responsibilities of Participants Regarding Transactions (Doing Business with Other Persons).” Provider 
is responsible for ensuring that any lower tier covered transaction as described in Subpart B of 2 CFR 
Part 180 and 2 CFR Part 1532, entitled “Covered Transactions,” includes a term or condition requiring 
compliance with Subpart C. Contractor is responsible for further requiring the inclusion of a similar 
term or condition in any subsequent lower tier covered transactions. Contractor may access the 
Excluded Parties List System at www.epls.gov. This term and condition supersedes EPA Form 5700-49, 
“Certification Regarding Debarment, Suspension, and Other Responsibility matters.” 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.epls.gov/
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EXHIBIT E 

 

 

THIRD PARTY CONTRACT PROVISIONS





EXHIBIT F 

 

WAGE RATES



(NO TEXT FOR THIS PAGE) 
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